
   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 1-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-01 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Sun 

 
Sun 

 
Temperature 

 
74 F 

 
68 F 

 
Wind Direction 

 
SSE 0-7 mph 

 
ESE 0-9 mph 

 
Description of work performed by contr. this report period: 
$ GLDD equipment mobilized onsite at LPR RM 10.9: two (2) tugboats, one (1) large dump scow 

(max. 17 ft draft) moored north of dredge area, one (1) dredge barge (HUGHES 823), one (1) 
survey boat, two (2) work boats, and one (1) Fuchs excavator with environmental clamshell bucket.  

$ GLDD deploying silt curtain around southern-most dredge area for RM 10.9. GLDD will start 
dredging at southern end of RM 10.9 dredge area and work north.  
 Personnel from OSI, GLDD, de maximis, CH2M Hill, USEPA, and CDM Smith present. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 0800-0900: formal kickoff meeting at Clean Earth facility in Kearny, NJ to discuss facility operations, 

equipment, and Health & Safety requirements.  
 Personnel from Clean Earth, GLDD, de maximis, CH2M Hill, USEPA, and CDM Smith 

present. 
 0900-1000: informal meeting at Riverside County Park in Lyndhurst, NJ to discuss current activities, 

status of dredge start, protocol for interactions with the public, status of air monitoring.  
 Personnel from de maximis, USEPA, and CDM Smith present. 

 
Sampling and Analyses: 
$ Riverside County Park: Northern air monitor operational in morning, shutdown by 1400 (2 pm). 

The 48 hr of continuous pre-dredging air sampling was completed for the Northern air monitor in 



   
the afternoon. Southern air monitor operational all day. Middle air monitor (adjacent to 
pumphouse) set up in the morning and operational throughout the afternoon. No issues were 
observed.  

$ Riverside County Park: Weather Station set up adjacent to Fire Department boat launch, 
operational all day. No issues were observed.  

 
 

Major Issues 
 

Description & Reason 
 

 
 

 
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Todd King 
Tim Briggs 
Gary Foster 
Mike Holsinger 
James (air) 
Jen Wilkie 
Andy (water) 
Jeff (H&S) 
Joe (QA) 
Steve Sands 
Chris Thorpe 
Stephanie Vaughn 
Michael Hoppe 
Sharon Budney 
Ben Hammond 
Amy Picunas 

 
de maximis 
de maximis 
GLDD 
GLDD 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
Clean Earth 
Clean Earth 
USEPA 
USEPA 
CDM Smith 
CDM Smith 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 1-August-2013 



   
 
Representative’s signature: 



August 1, 2013: Riverbank project sign and info packets



August 1, 2013: Dump scow moored across from FD boat launch



August 1, 2013: In‐park sign and info packets



August 1, 2013: Weather Station



August 1, 2013: Weather Station (by Fire Dept boat launch)



August 1, 2013: CH2MHill checking on mobile air unit



August 1, 2013: Northern air monitor (near ball field) ‐ not 
operational, in anticipation of dredging



August 1, 2013: CH2MHill calibrating center air monitor (by pump station)



August 1, 2013: GLDD deploying silt curtain



August 1, 2013: Southern end of silt curtain, proximity to near‐field monitor



August 1, 2013: Southern silt curtain deployed, anchored to shore



August 1, 2013: Southern silt curtain deployed and anchored to shore



August 1, 2013: Southern air monitoring station ‐ Bacci ball court



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 2-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-02 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Sun 

 
Sun 

 
Temperature 

 
71 F 

 
85 F 

 
Wind Direction 

 
WNW 0-5 mph 

 
WSW 0-19 mph 

 
Description of work performed by contr. this report period: 
$ GLDD has fully deployed and started anchoring the silt curtain around southern-most dredge area 

for RM 10.9. Dump scow moored to dredge platform. GLDD calibrating GPS unit for the dredge 
bucket. 
 Personnel from OSI, GLDD, de maximis, CH2M Hill, USEPA, and CDM Smith present. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 0930: Email received from M Hoppe (USEPA) informing CH2M Hill that TSS-Turbidity correlation 

sampling for the first 48 hrs of dredging is not needed. J Wilkie (CH2M Hill) informs A Picunas 
(CDM Smith) that the sampling will not occur. 

 
Sampling and Analyses: 
$ Riverside County Park: Northern air monitor still shutdown. The Southern air monitor operational 

in the morning and shutdown during the afternoon (approximately by 1400, 2 pm). The 48 hr of 
continuous pre-dredging air sampling was completed for the Southern air monitor in the afternoon. 
Middle air monitor (adjacent to pumphouse) operational throughout the day. No issues were 
observed.  

$ Riverside County Park: Weather Station set up adjacent to Fire Department boat launch, 
operational all day. No issues were observed.  

 



    
Major Issues 

 
Description & Reason 

 
 

 
 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Gary Foster 
Mike Holsinger 
James (air) 
Jen Wilkie 
Andy (water) 
Jeff (H&S) 
Joe (QA) 
Stephanie Vaughn 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 2-August-2013 
 
Representative’s signature: 



August 2, 2013: Mobile In‐River Air Monitor



August 2, 2013: Silt Curtain anchored and unfurled



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 3-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-03 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Light Rain 

 
Sun 

 
Temperature 

 
71 F 

 
78 F 

 
Wind Direction 

 
W 0-4 mph 

 
WSW 0-15 mph 

 
Description of work performed by contr. this report period: 
$ Between 0945-1700, GLDD dredged the southwestern corner of RM 10.9 dredge area, moving 

north. Approximately 550 cy of sediment dredged. 
- Personnel from OSI, GLDD, de maximis, CH2M Hill, and CDM Smith present. 

$ Observed good seal on bucket, no decanting of water or significant release of sediment observed. 
No odors or turbidity plumes observed. Dredge cycle times are approximately 45-60 seconds. 

 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 0930: CH2M Hill moves in-river air monitoring unit approximately 100 ft south due to navigability 

concerns. Unit is still in an upwind position, A Picunas (CDM Smith) received verbal approval 
from S Vaughn and M Hoppe (USEPA) to the change. 

$ 1620: J Wilkie (CH2M Hill) informed to move in-river air monitoring unit to location downwind 
of dump scow after dredging completed for the day. At 1730, A Picunas (CDM Smith) observed 
dump scow moored across of FD boat launch and in-river air monitoring unit anchored northeast 
(downwind) of dump scow, see photo. 

 
Sampling and Analyses: 
$ Riverside County Park: All three (3) air monitors and weather station operational throughout the 

day. No issues were observed.  



   
$ In-River Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the day, no 

issues observed. Buoy #2, approximately 200 ft south of active dredging, reported 15-min turbidity 
readings up near 20-25 NTUs around 1400 (2 pm).  

$ Composite Surface Water Sampling: Four (4) rounds of composite samples were collected every 
two (2) hours from Buoys 1 – 4, between 1000 – 1630 to coincide with active dredging activities. 
Sampling protocol follows: 
- CH2M Hill cuts dedicated tubing for each Buoy. Platinum-cured silicone tubing used in 

peristaltic pump, see photo. 
- OSI lowers YSI and dedicated tubing to mid-depth and begins two (2) minute purge. The YSI 

collects field parameters readings (pH, temperature, turbidity, DO, salinity) every half second 
(i.e., two (2) readings/second) 

- After 2 minute purge, an aliquot of approximately four (4) L is collected into a plastic carboy (1 
carboy for each Buoy). Field readings are recorded in the log book 

- After completing the 4 rounds, the carboys are brought back to the Field Office. A new length 
of platinum-cured silicone tubing is cut for each carboy and sample bottles are filled using a 
peristaltic pump. Total Hg and Dissolved Hg sample bottles are filled using the “Clean Hand” 
method. 

 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

 
Composite Buoy Sampling 
Plan called for collection of 
five (5) aliquots every two (2) 
hours during active dredging.  
- Deviation: actually 

collected four (4) 
aliquots every two (2) 
hours  

 
Only collected four (4) aliquots every two (2) hours because active 
dredging only occurred between 1000 and 1700 (7 hours total). The 
fifth aliquot would have been collected outside of active dredging ane 
would not be representative of possible water quality impacts as a 
result of dredging activities. 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Gary Foster 
Mike Holsinger 

 
de maximis 
CH2M Hill 
CH2M Hill 



   
James (air) 
Jen Wilkie 
Andy (water) 
Jeff (H&S) 
Joe (QA) 
Steve 
Jeff 
Carl 
Amy Picunas 

CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
OSI 
OSI 
OSI 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 3-August-2013 
 
Representative’s signature: 



August 3, 2013: Upwind In‐River Air Monitor



August 3, 2013: Upwind In‐River Air Monitoring Repositioned



August 3, 2013: Buoys 2 and 5 downstream of dredging



August 3, 2013: First dredge bucket for RM10.9



August 3, 2013: First dredge bucket for RM10.9 into scow



August 3, 2013: OSI YSI unit, collects field parameter at mid‐
depth for composite and transect sampling



August 3, 2013: Platinum‐cured Silicone tubing used in peristaltic



August 3, 2013: Filling 20L carboy, with 4L composites levels marked



August 3, 2013: CH2M Hill moving in‐river air monitor to be 
downwind of dump scow (scow moved later)



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 5-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-05 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Scattered Clouds 

 
Temperature 

 
67 F 

 
79 F 

 
Wind Direction 

 
NW 0-8 mph 

 
N 0-10 mph 

 
Description of work performed by contr. this report period: 
$ Between 0745-1730, GLDD dredged the southwestern corner of RM 10.9 dredge area, moving 

north. Approximately 150 cy of sediment dredged. 
- Personnel from OSI, GLDD, de maximis, CH2M Hill, USEPA, and CDM Smith present. 

$ Observed good seal on bucket, no decanting of water or significant release of sediment observed. 
No odors or turbidity plumes observed. Dredge cycle times are approximately 45-60 seconds. 

$ Information relayed to A Picunas (CDM Smith) from J Rolfe (de maximis). Sometime between 
0745 and 1000 one panel of silt curtain became unanchored and separated from the rest of the silt 
curtain. GLDD immediately indentified the problem and suspended dredging, and then re-attached 
and re-anchored the panel. No turbidity plumes were observed and no spikes in turbidity were 
recorded at the in-river monitors. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1110: J Wilkie (CH2M Hill) received email confirming  acceptance of bumping up composite 

sample collection to 1 hr, see Deviations Section below for details. 
 

Sampling and Analyses: 
$ Riverside County Park: All three (3) air monitors and weather station operational throughout the 

day. No issues were observed.  
$ In-River Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the day, no 



   
issues observed. Buoy #2, approximately 200 ft south of active dredging, reported 15-min turbidity 
readings up near 30 NTUs around 1400 (2 pm).  

$ Composite Surface Water Sampling: Four (4) rounds of composite samples were collected every 
two (2) hours from Buoys 1 – 4, between 0800 – 1430 to coincide with active dredging activities. 
Sampling protocol follows: 
- CH2M Hill cuts dedicated tubing for each Buoy. Platinum-cured silicone tubing used in 

peristaltic pump, see photo. 
- OSI lowers YSI and dedicated tubing to mid-depth and begins two (2) minute purge. The YSI 

collects field parameters readings (pH, temperature, turbidity, DO, salinity) every half second 
(i.e., two (2) readings/second) 

- After 2 minute purge, an aliquot of approximately four (4) L is collected into a plastic carboy (1 
carboy for each Buoy). Field readings are recorded in the log book 

- After completing the 4 rounds, the carboys are brought back to the Field Office. A new length 
of platinum-cured silicone tubing is cut for each carboy and sample bottles are filled using a 
peristaltic pump. Total Hg and Dissolved Hg sample bottles are filled using the “Clean Hand” 
method. 

$ A Picunas (CDM Smith) collected a split sample from water collected at Buoy #2. Total Hg (plus 
MS/MSD), Dissolved Hg (plus MS/MSD), POC/DOC (plus MS/MSD), SSC (aka TSS), PCB 
Congener, Dioxin/Dibenzofurans collected. Total and Dissolved Hg bottles filled using the “Clean 
Hand” method. Sample bottles were placed in a cooler with ice, a custody seal on the cooler cover, 
and placed the cooler in an onsite refrigeration unit until the cooler will be picked up Tuesday 
morning by J Rakowski (CDM Smith). 

 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

 
Composite Buoy Sampling 
Plan called for collection of 
five (5) aliquots every two (2) 
hours during active dredging.  
- Volume Deviation: the 

first 2 aliquots 4L 
collected, the final 2 
aliquots 6-8 L 
collected.  

- Frequency Deviation: 
the first 2 aliquots 
collected every two (2) 
hours. Final 2 aliquots 
collected every one (1) 
hour 

 
Volume: The final 2 aliquots collected were at higher volumes (6-8 L) 
to provide sufficient volumes for filling all the sample bottles 
(including a split sample filled from water collected at Buoy #2). 
 
Frequency: Only collected four (4) aliquots to coincide with active 
dredging activities. The first 2 aliquots collected every two (2) hours 
and the final 2 aliquots collected every one (1) hour because CH2M 
Hill was informed by GLDD that active dredging would only occurr 
between 0745 and 1400 (6 hours total). The fifth aliquot would have 
been collected outside of active dredging and would not be 
representative of possible water quality impacts as a result of dredging 
activities. 

 



   
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Gary Foster 
Mike Holsinger 
James (air) 
Jen Wilkie 
Andy (water) 
Rachel 
Jeff (H&S) 
Joe (QA) 
Steve 
Jeff 
Dusty 
Stephanie Vaughn 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
OSI 
OSI 
OSI 
USEPA 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 5-August-2013 
 
Representative’s signature: 



August 5, 2013: Mobile In‐Park Air Monitor, positioned in close proximity 
to active dredging



August 5, 2013: Dredge cut, starting at east bank and working 
towards channel



August 5, 2013: CH2M Hill filling Total Hg bottle using Clean 
Hand technique



August 5, 2013: CH2M Hill filling Dissolve Hg bottle thru 
0.4‐micron filter



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 6-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-06 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Scattered Clouds 

 
Temperature 

 
68 F 

 
79 F 

 
Wind Direction 

 
NNE 0-8 mph 

 
SE 0-9 mph 

 
Description of work performed by contr. this report period: 
$ Split samples were picked up at field office by J Rakowski (CDM Smith) at 0900. 
$ 1530: Amtrak reports bridge repairs will be complete tonight at 1800. 
$ 1730: County Bridge Authority threatening 2 week shutdown of Bridge St bridge for repairs 

 Bridge St bridge is the lowest clearance bridge, it must be operational in order to transport 
dump scows 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1000, Weekly Progress Meeting: personnel from de maximis, GLDD, CH2M Hill, Clean Earth, 

USEPA, CDM Smith present. Items discussed:  
 progress of dredging (approx 550 cy of sediment dredged so far),  
 in-river turbidity monitoring results (no trigger or action levels met),  
 composite surface water sampling activities (YSI turbidity readings correlated well with the in-

river turbidity monitoring results),  
 real-time air monitoring results are showing orders of magnitude below Residential Standards, 
 additional frac tanks have been deployed at the Clean Earth facility to handle a larger volume 

of water from the dump scows, 
 Clean Earth will empty remaining non-project sediment from bins in the next day and install 

concrete block walls for bins.  
 Clean Earth anticipating shipping tractor trailers offsite at rate of 35 loads/day totaling approx 



   
750 cy of stabilized sediment 

 CH2M Hill will sign manifests 
 Schedule moving forward:  

 Amtrak bridge will be fixed tonight (1800 Aug 6 2013) 
 Bridge St bridge repairs will be underway soon 

• Anticipate 3 days to complete repairs 
• Crew feels they can operate bridge with the refurbished motor currently in place 

 Planning to transport 2 loaded scows every other day to Clean Earth. 
$ 1200, discussion between personnel from de maximis, CH2M Hill, USEPA, CDM Smith on 

turbidity triggers and actions:  
 Trigger: exceedance of ambient +30 NTUs measured continuously over 1 hr (4 consecutive 15-

minute readings) 
 Action: exceedance of ambient +30 NTUs AND total turbidity reading >50 NTUs measured 

continuously over 1 hr (4 consecutive 15-minute readings) 
 CH2M Hill will have 30 minutes after the 4 consecutive readings to investigate source of 

turbidity. If RM10.9-dredging is identified as the source or if no clear source is identified, 
dredging will be shutdown and transect sampling will begin. Transect sampling will be 
conducted at the buoy reporting >50 NTUs and at the next downstream buoy. Samples will be 
collected at mid-depth, 50 feet from east and west shorelines and in the centerline of the river. 
CDM Smith will collect split samples as required. 

 
Sampling and Analyses: 
$ Riverside County Park: All three (3) air monitors and weather station operational throughout the 

day. No issues were observed.  
$ In-River Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the day, no 

issues observed.  
 

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

  
 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 

 
de maximis 
de maximis 



   
Gary Foster 
Mike Holsinger 
James (air) 
Jen Wilkie 
Andy (water) 
Rachel 
Jeff (H&S) 
Joe (QA) 
Roy 
Roger Law 
George Hicks 
Todd King 
Chris Thorpe 
Kent Sykes 
Stephanie Vaughn 
Michael Hoppe 
Sharon Budney 
Amy Picunas 

CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
GLDD 
Clean Earth 
Clean Earth 
USEPA 
USEPA 
CDM Smith 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 6-August-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 7-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-07 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Overcast 

 
Temperature 

 
73 F 

 
78 F 

 
Wind Direction 

 
SE 0-8 mph 

 
SE 0-10 mph 

 
Description of work performed by contr. this report period: 
$ 0830: email from S Vaughn (USEPA) confirms the Turbidity Trigger, Action and Investigation 

criteria discussed yesterday. See the 6 Aug 2013 Daily Report for details. 
$ 1000: M Hoppe (USEPA) observed bent tube on mobile sampler in Riverside Park. J Wilkie 

(CH2M Hill) replaced part, mobile unit operated correctly throughout the day. 
$ 1030 – 1440: GLDD dredged the southern end of RM 10.9 dredge area. Dredge cut starts on 

eastern bank and moves toward channel, moving north after each cut. Estimate approximately 150 
cy of sediment dredged. 
- Observed good seal on bucket, no decanting of water or significant release of sediment 

observed. No odors or turbidity plumes observed. Dredge cycle times are approximately 45-60 
seconds. 

- Scow drafting approximately 9 ft (maximum draft allowable based on channel depths) 
- GLDD observed adjusting silt curtain to account for tidal shifts 
- Sediment being dredged is predominantly sand, some woody debris observed 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1100, RM 10.9 Press Conference: USEPA, NJDEP, various political dignitaries, and press corps 

present for official kickoff of dredging activities.  
 

 



   
Sampling and Analyses: 
$ Riverside County Park: All three (3) air monitors and weather station operational throughout the 

day. No issues were observed.  
$ In-River Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the day, no 

issues observed. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

  
 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Gary Foster 
Mike Holsinger 
James (air) 
Jen Wilkie 
Andy (water) 
Rachel 
Jeff (H&S) 
Joe (QA) 
Stephanie Vaughn 
Michael Hoppe 
Sharon Budney 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
USEPA 
CDM Smith 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 7-August-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 9-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-09 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Mostly Cloudy 

 
Temperature 

 
76 F 

 
87 F 

 
Wind Direction 

 
S 0-9 mph 

 
SW 0-14 mph 

 
Description of work performed by contr. this report period: 
$ 1500 – 1920: GLDD dredged the southern end of RM 10.9 dredge area. Dredge cut starts on 

eastern bank and moves toward channel, moving north after each cut. Estimate approximately 750 
cy of sediment dredged. 
- Observed good seal on bucket most of the time. No decanting of water observed, however a 

limited release of sediment observed, likely due to woody debris. No odors or turbidity plumes 
observed. Dredge cycle times are approximately 45-60 seconds. 

- Scow drafting approximately 9 ft (maximum draft allowable based on channel depths) 
- GLDD observed adjusting silt curtain to account for tidal shifts 
- Sediment being dredged is predominantly sand, some woody debris observed 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ From prior measurements, CH2M Hill observed that the northernmost air monitoring unit was 

located in a stagnant area (i.e., little air flow). J Wilkie (CH2M Hill) proposed moving the air 
monitoring unit approximately 50 ft south into an area with more air flow. Per J Wilkie, M Hoppe 
(USEPA) gave approval earlier in the day.  

 
Sampling and Analyses: 
$ Riverside County Park: All four (4) air monitors and weather station operational throughout the 

day. No issues were observed.  



   
- A Picunas (CDM Smith) observed the northernmost air monitoring unit was moved 

approximately 40 ft south by the end of the day, in accordance with the CH2M Hill request 
described above. 

$ In-River Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the day, no 
issues observed. 

$ Transect Surface Water Sampling: The first round of transect samples were collected from Buoys 1 
– 4 today. Sample were collected at mid-depth in three (3) locations of a transect at each of the 
buoys. The locations were 50 ft off the east and west shorelines (based on Mean Low Water 
Elevation) and in the channel. In prior samplings the Northings and Eastings of each of the transect 
sampling locations were taken. OSI positioned the sampling boat to these Northings and Eastings 
to ensure samples were collected from same locations. The samples were collected between 1620 – 
1840, during active dredging. Sampling protocol follows: 
- CH2M Hill cuts dedicated tubing for each sampling location. Platinum-cured silicone tubing 

used in peristaltic pump. 
- OSI lowers YSI and dedicated tubing to mid-depth and begins two (2) minute purge. The YSI 

collects field parameters readings (pH, temperature, turbidity, DO, salinity) every half second 
(i.e., two (2) readings/second) 

- After 2 minute purge, an aliquot of approximately seven (7) L is collected into a plastic carboy 
(1 carboy for each Buoy). Grab samples are collected (TSS, POC, DOC). Field readings are 
recorded in the log book 

- After completing the sampling, the carboys are brought back to the Field Office. A new length 
of platinum-cured silicone tubing is cut for each carboy and sample bottles are filled using a 
peristaltic pump. Total Hg and Dissolved Hg sample bottles are filled using the “Clean Hand” 
method. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

In-River mobile air monitoring 
unit observed downwind of 
dredging activities 

 
Wind direction shifted during the late afternoon, due to storm events. 
A Picunas (CDM Smith) informed CH2M Hill of the deviation. Due to 
timing the monitoring unit was not moved.  

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 
 
 



   
 
 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Gary Foster 
Mike Holsinger 
James (air) 
Jen Wilkie 
Andy (water) 
Rachel 
Jeff (H&S) 
Joe (QA) 
Dusty 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
OSI 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 9-August-2013 
 
Representative’s signature: 



August 9, 2013: Observed sediment release from dredge bucket



August 9, 2013: CH2M Hill filling TSS grab sample during 
transect sampling



August 9, 2013: New location for northern most air monitoring unit



August 9, 2013: CH2M Hill filling composite carboy



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 10-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-10 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
75 F 

 
82 F 

 
Wind Direction 

 
WNW 0-6 mph 

 
WNW 0-10 mph 

 
Description of work performed by contr. this report period: 
$ 0630 – 1030: GLDD resumes dredging the southern end of RM 10.9 dredge area. Dredge cut starts 

on eastern bank and moves toward channel, moving north after each cut. Estimate approximately 
50 cy of sediment dredged. 
- Observed good seal on bucket most of the time. No decanting of water observed, however a 

limited release of sediment observed, likely due to woody debris. No odors or turbidity plumes 
observed. Dredge cycle times are approximately 45-60 seconds. 

- Scow drafting 9 ft by 1030 (maximum draft allowable based on channel depths) 
- GLDD observed adjusting silt curtain to account for tidal shifts 
- Sediment being dredged is predominantly sand, some woody and construction debris (concrete 

block and traffic cone) observed. 
$ 1200 – 1630: GLDD moves out full scow and replaces with an empty scow. GLDD resumes 

dredging the southern end of RM 10.9 dredge area. Currently located about halfway up the 
southern dredge area. Dredge cut starts on eastern bank and moves toward channel, moving north 
after each cut. Estimate approximately 200 cy of sediment dredged. 
- Observed good seal on bucket most of the time. No decanting of water observed, however a 

limited release of sediment observed, likely due to woody debris. No odors or turbidity plumes 
observed. Dredge cycle times are approximately 45-60 seconds. 

- Scow drafting approximately 7 ft by 1600 
- GLDD observed periodically verifying GPS readings of the dredge bucket. A deckhand using a 



   
hand-held Trimble unit took a reading of top of water elevation. At the same time the dredge 
excavator operator positioned dredge bucket on the water surface. With the elevation readings 
confirmed, dredging resumed. 

- Sediment being dredged is predominantly sand, some clay observed along with woody and 
construction debris (concrete block) observed. 

- With the right lighting conditions small turbidity clouds were observed immediately around 
bucket cuts. The clouds did not migrate and no turbidity plumes were observed outside the silt 
curtain. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$   

 
Sampling and Analyses: 
$ Riverside County Park: All four (4) air monitors and weather station operational throughout the 

day. No issues were observed.  
- The adjusted location of the northernmost air monitoring unit is resulting in less random 

Hydrogen Sulfide readings (H2S). Location appears to be receiving between air flow and thus 
better data readings. 

$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day, no major issues observed. 
- Buoy #5 registered a series of high turbidity readings around 1500-1600 today. Due to a large 

tree limb getting caught in the buoy moorings. CH2M Hill attempted to remove the tree branch 
which resulted in a sediment disturbance in close proximity to meter. Turbidity readings 
dropped off immediately afterwards and remained well under the 50 NTU threshold for the 
remainder of the day. No turbidity plumes were observed outside the silt curtain. 

$ In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout 
the day. 
 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

  
 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 
 



   
 
 
 
 
 
 
 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Gary Foster 
Mike Holsinger 
James (air) 
Jen Wilkie 
Andy (water) 
Rachel 
Jeff (H&S) 
Joe (QA) 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 10-August-2013 
 
Representative’s signature: 



August 10, 2013: Second empty scow moored across from FD 
boat launch



August 10, 2013: GLDD escorting empty scow to dredge barge



August 10, 2013: Turbidity cloud resulting from bucket cut, 
does not migrate



August 10, 2013: GLDD checking GPS on bucket



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 12-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-12 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
71 F 

 
82 F 

 
Wind Direction 

 
NNE 0-6 mph 

 
SSE 0-4 mph 

 
Description of work performed by contr. this report period: 
$ 0630 – 1600: GLDD resumes dredging the southern end of RM 10.9 dredge area. Dredge cut starts 

on eastern bank and moves toward channel, moving north after each cut.  
- Observed good seal on bucket most of the time. No decanting of water observed, however a 

limited release of sediment observed, likely due to woody debris. No odors or turbidity plumes 
observed. Dredge cycle times are approximately 45-60 seconds. 

- Scow drafting 7 ft by 1600, GLDD intending to load dump scow to maximum draft (9 ft) by 
end of the day (approximately 1930). 

- GLDD observed adjusting silt curtain to account for tidal shifts 
- Sediment being dredged is predominantly sand, some woody observed. 

$ Observed OSI performing bathymetry survey to verify GLDD completed a 2 ft cut at the 
southernmost end of RM 10.9 dredging area. 

$ Per S Kaczmarek, the two filled dump scows are being offloaded today at Clean Earth. The two 
scows should be offloaded completely today and transported up to the RM 10.9 dredge area 
tonight. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$   

 
 



   
Sampling and Analyses: 
$ Riverside County Park: All four (4) air monitors and weather station operational throughout the 

day. No issues were observed.  
- The adjusted location of the northernmost air monitoring unit is still reporting multiple 

Hydrogen Sulfide readings (H2S). S Kaczmarek will be requesting to have unit moved to the 
open area adjacent to the Fire Department boat launch. 

$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day, no major issues observed. 

$ In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout 
the day. 

$ Transect Surface Water Sampling: The second round of transect samples were collected from 
Buoys 1 – 2 today. Sample were collected at mid-depth in three (3) locations of a transect at each 
of the buoys. The locations were 50 ft off the east and west shorelines (based on Mean Low Water 
Elevation) and in the channel. In prior samplings the Northings and Eastings of each of the transect 
sampling locations were taken. OSI positioned the sampling boat to these Northings and Eastings 
to ensure samples were collected from same locations. The samples were collected between 0830 – 
1000, during active dredging. Sampling protocol follows: 
- CH2M Hill cuts dedicated tubing for each sampling location. Platinum-cured silicone tubing 

used in peristaltic pump. 
- OSI lowers YSI and dedicated tubing to mid-depth and begins two (2) minute purge. The YSI 

collects field parameters readings (pH, temperature, turbidity, DO, salinity) every half second 
(i.e., two (2) readings/second) 

- After 2 minute purge, an aliquot of approximately seven (7) L is collected into a plastic carboy 
(1 carboy for each Buoy). Grab samples are collected (TSS, POC, DOC). Field readings are 
recorded in the log book 

- After completing the sampling, the carboys are brought back to the Field Office. A new length 
of platinum-cured silicone tubing is cut for each carboy and sample bottles are filled using a 
peristaltic pump. Total Hg and Dissolved Hg sample bottles are filled using the “Clean Hand” 
method. 

$ B Hammond (CDM Smith) collected a split sample from water collected at Buoy #2. Total Hg 
(plus MS/MSD), Dissolved Hg (plus MS/MSD), POC/DOC (plus MS/MSD), SSC (aka TSS), PCB 
Congener, Dioxin/Dibenzofurans collected. Total and Dissolved Hg bottles filled using the “Clean 
Hand” method. Sample bottles were placed in a cooler with ice, a custody seal on the cooler cover, 
and placed the cooler in an onsite refrigeration unit until B Hammond transported the cooler to the 
Edison office at the end of the day. 
 
 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

  
 



   
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Gary Foster 
Mike Holsinger 
James (air) 
Jen Wilkie 
Andy (water) 
Rachel 
Jeff (H&S) 
Joe (QA) 
Stephanie Vaughn 
Ben Hammond 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 12-August-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 13-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-13 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Light Rain 

 
Mostly Cloudy 

 
Temperature 

 
74 F 

 
76 F 

 
Wind Direction 

 
Calm 

 
Variable 0-4 mph 

 
Description of work performed by contr. this report period: 
$ 0800: observe two emptied dump scows moored across from Fire Dept boat launch.  The larger 

scow was returned from Clean Earth to RM 10.9 with approximately 1.5-2 ft of sediment 
remaining. 

$ 0830 – 1700: GLDD resumes dredging the southern end of RM 10.9 dredge area. Dredge cut starts 
on eastern bank and moves toward channel, moving north after each cut.  
- Observed good seal on bucket part of the time. No decanting of water observed, however a 

release of sediment observed, due to woody debris. The woody debris is more prevalent closer 
to shore. No odors observed. Dredge cycle times are approximately 45-60 seconds. 

- Scow that was being loaded yesterday is completely loaded by 1200 today. Loaded scow is 
transported to mooring area across from FD boat launch to store until it can be transported out 
again (estimated Thursday evening the Bridge Street bridge repairs will be completed). 

- The larger scow that had been returned with 1.5-2 ft of sediment is loaded throughout the 
afternoon. New scow is drafting 7 ft by 1700. 

- GLDD observed adjusting silt curtain to account for tidal shifts 
- Sediment being dredged is predominantly sand and clay, some woody observed. Observed that 

the clay percentage within the dredged sediment has increased as the dredging has moved 
north.  

$ Per S Kaczmarek, bridge repairs at Bridge Street have commenced. Estimating repairs will be 
completed by end of dayThursday. 



   
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$  1000, Weekly Progress Meeting: personnel from de maximis, GLDD, CH2M Hill, Clean Earth, 

USEPA, CDM Smith present. Items discussed:  
- Progress of Dredging:  

 approx 2,150 cy of sediment dredged through end of day Saturday 10 August 2013, 
 approx 650 tons of sediment plus 10% Portland cement has been stabilized at Clean 

Earth facility. The stabilized sediment will be loaded onto trucks starting tomorrow, 
 62,000 gallons of dredge decant water is in fracture tanks at the Clean Earth facility. 

Clean Harbors will be using vac trucks to transport the water to offsite treatment,  
- Monitoring Activities: 

 in-river turbidity monitoring results (no trigger or action levels met),  
 transect and TSS surface water sampling activities conducted (YSI turbidity readings 

correlated well with the in-river turbidity monitoring results). CDM Smith collected a 
split sampling from the Buoy #2 transect yesterday,  

 real-time air monitoring results are showing orders of magnitude below Residential 
Standards, 

 PMS1 (northernmost air monitoring station) still seeing periodic H2S hits. Discussed 
further, see entry for 1130-1230 below. 

 Phase 1 COPC monitoring will be completed tomorrow (intensive simultaneous 
monitoring for all COPCs). Phase 2 COPC monitoring will begin Thursday or Friday 
this week (monitoring for only 1 COPC at a time).  

- Schedule moving forward:  
 Two dump scows were offloaded at Clean Earth and transported to RM 10.9 dredge site 

yesterday. Plan to dredge until all 3 scows are fully loaded. 
 Bridge St bridge repairs will be conducted Tues-Thurs this week 
 Anticipate transporting 2 loaded scows to Clean Earth Thursday night. 
 Friday, Clean Earth will offloaded the 2 scows and they will be transported back to RM 

10.9 
 Clean Harbor will be transporting dredge decant water from the Clean Earth frac tanks 

to offsite disposal via vac trucks. Anticipate that work to be completed between Wed-
Thurs this week. 

- Interactions with Public:  
 No major issues with the rowing club. A meeting scheduled for one evening last week 

between Stan and the rowing club was cancelled by members of the rowing club. 
 A boat launch in Nutley is requesting dredging at its location because members of the 

RM 10.9 project have been using the Nutley boat launch. However as far as everyone 
involved in the project is aware, no one has been using the Nutley boat launch. CH2M 
Hill is going to check with OSI to determine which boat launch they have been using as 
part of this project. 

$ 1130-1230: Discussion between M Hoppe, S Budney, A Picunas, and J Wilkie regarding air 
monitoring issues. 
- Air Monitoring Downwind of Loaded Scows:  



   
 On Wednesday afternoon, CH2M Hill will place a in-park mobile air monitoring unit in 

the weather station kennel adjacent to the Fire Dept boat launch. The mobile unit will 
sample for COPCs and H2S. 

 The in-river air monitoring unit will remain the upwind monitoring location  
- PMS1 H2S Issues:  

 If the mobile unit stationed in the weather station does not register any H2S hits, PMS1 
will be moved to the weather station. 

 Otherwise the PMS1 unit will remain in its current location and CH2M Hill will 
continue to report monitoring data to the website weekly. 

 
Sampling and Analyses: 
$ Riverside County Park: The three (3) hi-volume and PQ100 samplers were operational throughout 

the day. The PM10 monitors were turned off and covered throughout the day due to significant 
precipitation. Precipitation wreaks havoc with PM10 units. No issues were observed.  
- The adjusted location of the northernmost air monitoring unit is still reporting multiple 

Hydrogen Sulfide readings (H2S). See the “1130-1230” entry in the Meetings/Discussions 
section above for details. 

$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day, no major issues observed. 

$ In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout 
the day. 

$ Transect Surface Water Sampling: The second round of transect samples were collected from 
Buoys 3 – 4 today. Samples were collected at mid-depth in three (3) locations of a transect at each 
of the buoys. The locations were 50 ft off the east and west shorelines (based on Mean Low Water 
Elevation) and in the channel. In prior samplings the Northings and Eastings of each of the transect 
sampling locations were taken. OSI positioned the sampling boat to these Northings and Eastings 
to ensure samples were collected from same locations. The samples were collected between 0830 – 
1000, during active dredging. Sampling protocol follows: 
- CH2M Hill cuts dedicated tubing for each sampling location. Platinum-cured silicone tubing 

used in peristaltic pump. 
- OSI lowers YSI and dedicated tubing to mid-depth and begins two (2) minute purge. The YSI 

collects field parameters readings (pH, temperature, turbidity, DO, salinity) every half second 
(i.e., two (2) readings/second) 

- After 2 minute purge, an aliquot of approximately seven (7) L is collected into a plastic carboy 
(1 carboy for each Buoy). Grab samples are collected (TSS, POC, DOC). Field readings are 
recorded in the log book 

- After completing the sampling, the carboys are brought back to the Field Office. A new length 
of platinum-cured silicone tubing is cut for each carboy and sample bottles are filled using a 
peristaltic pump. Total Hg and Dissolved Hg sample bottles are filled using the “Clean Hand” 
method. 

$ Intensive TSS (SSC) sampling was suspended today due to significant precipitation in the morning. 
The TSS (SSC) sampling will resume tomorrow. 
 



   
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

  
 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Gary Foster 
Mike Holsinger 
James (air) 
Jen Wilkie 
Andy (water) 
Rachel 
Jeff (H&S) 
Joe (QA) 
Mike Hoppe 
Sharon Budney 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 13-August-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 14-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-14 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Scattered Clouds 

 
Mostly Cloudy 

 
Temperature 

 
63 F 

 
75 F 

 
Wind Direction 

 
12.7 mph WNW 

 
20.7 mph NNW 

 
Description of work performed by contr. this report period: 
 0800 – 0930: GLDD resumes dredging the southern end of RM 10.9 dredge area. Dredge cut starts 

on eastern bank and moves toward channel, moving north after each cut. Dredging stops at 0930 
due to broken hydraulic line.  
- Observed good seal on bucket most of the time. No decanting of water observed, however a 

release of sediment observed, due to woody debris. The woody debris is more prevalent closer 
to shore. No odors observed. Dredge cycle times are approximately 45-60 seconds. 

- Scow is drafting about 7 ft by 0930. 
- GLDD observed adjusting silt curtain to account for tidal shifts 
- Sediment being dredged is predominantly sandy clay, some woody debris observed. Observed 

that the clay percentage within the dredged sediment is not as prevalent today.  
 1000: Per S Kaczmarek, bridge repairs at Bridge Street are underway. Estimating repairs will be 

completed by end of day Thursday and the first scow movements will be Thursday evening. 
 1200-1400: GLDD resumes dredging and fills second of three scows currently on-site. The 

problem was due to a 90-degree fitting on one of the hydraulic lines. 
 1400-1600: GLDD moors second scow near fire department boat launch and relocates remaining 

scow (low-profile scow) to dredge area. 
 1600-1800: GLDD resumes dredging midway up southern dredge area and leaves third scow 

drifting at approximately 5.5 feet at end of day 
- Observed good seal on bucket approximately 2/3 of the time. Noticeable decanting and 



   
sediment release was observed when dredging near the shore. This area was particularly 
abundant with branches and other woody debris. Further from the shore the dredge material 
was comprised mostly of clay and fine sand. Dredging cycles were approximately 45-60 
seconds. Turbidity curtains were observed in working order.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 

- Visited GLDD barge with S. Vaughn (EPA) and J. Rolfe (de maximis) to observe general setup of 
operations. Noted monitors (4) where real-time dredge bucket positioning information is shown. 
This is used by the on-site engineers, operator and other personnel to monitor the dredging 
operation. We were unable to witness dredging taking place (which detracted from the experience 
of seeing the software) while on the barge as GLDD were in the progress of switching out scows, 
however it was indicated that we could perhaps see this in the future. 

 
Sampling and Analyses: 
- Riverside County Park: The final set of Phase 1 air samples were collected this morning. Phase 2 

sampling has started today; the PM10 monitors are the only equipment active today, with the exception 
of PCB monitoring at the southern PMS #1 station. There were issues with the PUF filter at this 
location and the filter was replaced. The sample is now being collected. No issues were observed with 
any of the monitoring stations.  
- CH2M Hill installed a Hydrogen Sulfide readings (H2S) monitor in the weather station to 

determine if that area is also seeing H2S hits. 
- In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the day, 

no major issues observed. 
- In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout the 

day. 
- Intensive TSS (SSC) sampling was completed this morning, 40 TSS samples were collected by CH2M 

Hill. 
 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None  
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Gary Foster 
Mike Holsinger 
James Balas 
Jen Wilkie 
Andy Watson 
Rachel Zajac-Fay 
Jeff (H&S) 
Joe (QA) 
Stephanie Vaughn 
Mike Hoppe 
Ben Hammond 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
USEPA 
CDM Smith 
CDM Smith 

 
Site Representative:  Amy Picunas and Ben Hammond    Date: 14-August-2013 
 
Representative’s signature: 



August 14, 2013: Bucket



August 14, 2013: Full Scows



August 14, 2013: Software



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 15-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-15 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
64 F 

 
72 F 

 
Wind Direction 

 
4.6 mph NW 

 
20.7 mph NNW 

 
Description of work performed by contr. this report period: 
 0815 – 0930: GLDD resumes dredging the southern end of RM 10.9 dredge area. They have 

doubled back into a previously-unreachable area south of the picnic area, taking advantage of the 
higher tide. 

 0930: GLDD rotated the barge 180º and returned north to where they previously left off.   
- Some manipulation of the silt curtain was required to maneuver the dredge; no issues were 

noted. 
 0930-1530: GLDD continued dredging, now north of the picnic area. 

- Observed good seal on bucket in approximately 80-90% of passes. Occasionally the dredge 
bucket would fail to close entirely, apparently due to too much volume in the bucket, causing 
minor amounts of sediment to escape. No turbidity plumes were observed. Dredge cycle times 
are approximately 45-60 seconds. Silt curtains were observed in working order. 

- Sediment being dredged is predominantly sandy clay, with more coarse material (sand) at 
locations further from the shore. 

- Scow is drafting about 9 ft by 1515, at which point GLDD begins cleaning up for the day. 
There will be no dredging tomorrow. 

 1500: Per J Rolfe, bridge repairs at Bridge Street are complete. The current plan is to move two 
scows tonight and unload them at Clean Earth tomorrow. This was confirmed by S. Kaczmarek. 
Furthermore there will be at least one empty scow back on Saturday to continue dredging. 

 



   
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 

 
 

Sampling and Analyses: 
- Riverside County Park: Phase 2 sampling is ongoing; 24-hour composite samples are being collected 

for Dioxin analysis only today. No issues were observed with any of the monitoring stations.  
- Monitoring of H2S was implemented recently at the weather station to investigate the unusual 

hits at PMS#1. It was suspected that the hits were due to the nearby sewer and not associated 
with the project. This assumption was confirmed by the results from the weather station, and 
CH2M Hill received permission from S. Vaughn (EPA) to turn off the H2S monitoring at 
PMS#1. The weather station will continue to monitor H2S concentrations at the northern edge 
of the southern dredge area. 

- In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the day, 
no major issues observed. There have been issues with Buoy 1 reporting to the project website. The 
other four give updated reading every 15 minutes, but the outstanding buoy updates sporadically every 
few hours. This was mentioned to GLDD yesterday and they confirmed that they are receiving up-to-
date readings (that is, the buoy is functioning properly) and that it is just an error with the website. 
Today they swapped Buoys 1 and 5, and now Buoy 5 is giving sporadic readings. It is unclear why they 
would do this if it is only a website issue. 

- In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout the 
day. 
- CH2M Hill moved the in-river upwind monitoring station slightly, as it was too near the western 

shore of the river. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None  
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Gary Foster 
Mike Holsinger 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 



   
James Balas 
Jen Wilkie 
Andy Watson 
Rachel Zajac-Fay 
Jeff (H&S) 
Joe (QA) 
Ben Hammond 

CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond    Date: 15-August-2013 
 
Representative’s signature: 



August 15, 2013: Silt Curtain Adjustment



August 15, 2013: Full Bucket



August 15, 2013: In River Air Monitor



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 16-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-16 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
12:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Scattered Clouds 

 
Temperature 

 
68 F 

 
78 F 

 
Wind Direction 

 
Calm 

 
5.8 mph W 

 
Description of work performed by contr. this report period: 
$ 0945 – 1130: Visited Clean Earth facility in Kearny, NJ to observe offloading and processing of 

dredged material. Was escorted by John Rolfe during site visit.   
 Two scows (including the low-profile scow) arrived at Clean Earth last night. By 0945 the low-

profile scow was dewatered and more than half of its contents were offloaded and processed. A 
bucket operator was continuing on the first scow while several Clean Earth personnel worked 
on dewatering the second scow. 

 The operation was generally tidy; material was being transferred from the scow to the size 
separator without spilling out onto the property. The water transmitted during the dewatering 
operation was kept well-contained. Some standing water was observed in the vicinity of the 
dewatering pumps/hoses but it is water from the adjacent river – when they need to disconnect 
various hoses they first flush them with river water.  

 The consistency of the stabilized material is satisfactory (not too wet); it will not flow out 
across the concrete apron. There was no significant dust generation caused by facility 
operations. Clean Earth are adding Portland cement at a 10% weight ratio but this could be 
fine-tuned in the future. 

 Two large tree trunks and a couple cubic yards of large debris (including some concrete pieces) 
were observed in the offloaded material. They were sorted out by the size separator. There is 
not much large material to be sorted/processed. 

$ Per J Rolfe, one or more scows will be returned to the dredge site tonight in preparation for 



   
dredging on Saturday. Today was a maintenance day for GLDD. They performed general upkeep 
on the barge and the silt curtains. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 

 
 

Sampling and Analyses: 
 There are no sampling/analysis issues to report as dredging did not occur today. Will return to Riverside 

Park tomorrow to observe collection of air samples and continued monitoring of water quality in 
vicinity of dredging.  

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None  
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike Holsinger 
Chris Thorpe 
Ben Hammond 
 

 
de maximis 
CH2M Hill 
Clean Earth 
CDM Smith 

 
Site Representative:  Ben Hammond    Date: 16-August-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 17-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-17 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
66 F 

 
80 F 

 
Wind Direction 

 
5.8 mph ENE 

 
6.9 mph S 

 
Description of work performed by contr. this report period: 
$ 0800 – 0900: GLDD resumed dredging at 0802.  

- Poor seals on the dredge bucket and frequent loss of sediment (pieces of clay) were observed 
during the first hour. This has been typical when dredging near the riverbank. 

- All three scows are at the dredge site today. The low-profile scow returned from Clean Earth 
nearly empty and the deep scow returned with 2-2.5 feet of sediment still in the bottom. High 
tide at Clean Earth prevented removal of all of the sediment from the deep scow. The other 
deep scow (still full from earlier this week) remains moored here. 

$ 0900-1600: GLDD continued dredging and filled the low-profile scow. The scow is drifting at 
approximately 9.5 feet, moored south of the current dredge area at the end of the day. Dredging 
progressed smoothly today. Very little sediment release was observed after the first hour. The silt 
curtains remain in proper condition. There have been no visible turbidity plumes. Dredge cycles are 
approximately 50-60 seconds. Dredged material has been mostly clay with some sand. 

$ A downriver barge movement is scheduled for early Sunday morning. The low-profile scow and 
the already-full deep scow will be transported to Clean Earth. Dredging will resume on Monday 
with the half-full deep scow that was returned today. Per S. Kaczmarek, OSI will likely perform a 
bathymetry survey of the completed area during the afternoon. 
  

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  None 
 



   
 

Sampling and Analyses: 
- Riverside County Park: No 24-hour composite samples are being collected today. Composite sampling 

will continue on Monday (PCBs, Dioxins, Mercury and PM10). Real-time monitoring of VOCs, H2S 
and dust is ongoing. Noise monitoring is ongoing as well.  
- Monitoring of H2S was implemented recently at the weather station to investigate the unusual 

hits at PMS#1, and subsequently the weather station replaced PMS#1 as the H2S monitoring 
location. There have been issues today with the H2S monitor at the weather station. H2S 
monitoring has been returned to PMS#1 while CH2M Hill troubleshoots the weather station. 

- In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout 
the day. All five Buoys are functioning correctly and reporting to the monitoring website. 
Turbidity values above 50 NTU were observed at Buoy 4 throughout the day. They appear to 
be unrelated to the site, as turbidity values at Buoy 3 remained below 10 NTU. The source of 
the turbidity hits at Buoy 4 is unclear, as there is no active construction at the Route 3 bridge 
today. The turbidity differential between Buoys 2 and 3 occasionally exceeded 30 NTU but 
never at the frequency needed to trigger an investigation. 
 

- In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout the 
day. 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None  
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Gary Foster 
Mike Holsinger 
Rachel Zajac-Fay 
Taylor  
Jeff (H&S) 
Joe (QA) 
Ben Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond    Date: 17-August-2013 
 
Representative’s signature: 



August 17, 2013: Moored Scows



August 17, 2013: Bucket



August 17, 2013: Full Scow End of Day



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 19-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-19 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Overcast 

 
Temperature 

 
67 F 

 
79 F 

 
Wind Direction 

 
5.8 mph WSW 

 
12.7 mph WSW 

 
Description of work performed by contr. this report period: 
$ 0800 – 1300: GLDD resumed dredging in the southern end of RM10.9 dredge area. GLDD is 

focusing on remaining high spots. Dredging was officially suspended at 1300 due to low tide. The 
scow was beached on the river bottom until 1700.   
- Observed good seal on the dredge bucket. Very little loss of sediment occurred. 
- Only one scow was at the dredge site today, one of the deep scows. The low-profile scow and 

the other deep scow were being offloaded at Clean Earth today. 
$ 1700-: GLDD resumed dredging any remaining high spots. The scow is drafting at approximately 9 

feet at the end of the day. The silt curtains remain in proper condition. There have been no visible 
turbidity plumes. Dredge cycles are approximately 50-60 seconds. Dredged material has been 
mostly sandy clay, with some woody debris. 

$ An upriver barge movement is scheduled for this evening. The two scows at Clean Earth are 
expected to be transported upriver to the RM 10.9 dredge area.  

$ OSI will perform a bathymetry survey of the completed area after GLDD has completed dredging. 
It is anticipated the bathymetry survey will be conducted and submitted for review early tomorrow. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 

 
 

 



   
Sampling and Analyses: 
- Riverside County Park: Composite sampling resumed today (PCBs, Dioxins, Mercury and PM10). 

Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.  
- Monitoring of H2S was implemented recently at the weather station to investigate the unusual 

hits at PMS#1, and subsequently the weather station replaced PMS#1 as the H2S monitoring 
location. Due to earlier detections of H2S at the weather station, H2S monitoring has been 
returned to PMS#1 while CH2M Hill troubleshoots the weather station. 

- In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout 
the day. All five Buoys are functioning correctly and reporting to the monitoring website. No 
issues were observed. 
 

- In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout the 
day. 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None  
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
Rachel Zajac-Fay 
Andy Watson 
Taylor  
Jeff (H&S) 
Joe (QA) 
Stephanie Vaughn 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 19-August-2013 
 



   
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 20-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-20 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
70 F 

 
87 F 

 
Wind Direction 

 
5.8 mph W 

 
8.1 mph NW 

 
Description of work performed by contr. this report period: 
$ 0800 – 1500: GLDD resumed dredging any remaining high spots in Section 1, the southern end of 

the RM 10.9 dredge area. The silt curtains remain in proper condition. There have been no visible 
turbidity plumes. Dredge cycles are approximately 50-60 seconds. Dredged material has been 
mostly sandy clay, with some woody debris. 
- The high-profile scow loaded yesterday was switched out by 0930, drafting at approximately 

9.5 feet. 
- The low-profile scow was then loaded throughout the day, drafting approximately 9 ft by 1500. 
- Observed good seal on the dredge bucket, excluding times when the dredge bucket handled 

debris. Some loss of sediment was observed when debris was handled. 
- PCB odor, with a slight metallic smell was observed throughout the afternoon. 

$ The second high-profile scow (offloaded at Clean Earth yesterday) was moored across from the fire 
department boat launch. The second high-profile scow was drafting 3.5 feet, indicating it was 
almost completely offloaded yesterday. 

$ A downriver barge movement is scheduled for this evening. Two loaded scows will be transported 
to Clean Earth for offloading tomorrow.  

$ OSI will perform a bathymetry survey of the completed area after GLDD has completed dredging. 
It is anticipated the bathymetry survey will be conducted and submitted for review tomorrow. 

 
 



   
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1000, Weekly Progress Meeting: personnel from de maximis, GLDD, CH2M Hill, Clean Earth, 

USEPA, CDM Smith present. Items discussed:  
- Progress of Dredging:  

 approx 2,250 cy of sediment dredged through end of day Saturday 17 August 2013, 
 approx 650 tons of sediment plus 10% Portland cement has been stabilized at Clean 

Earth facility. The stabilized sediment will be loaded onto trucks starting tomorrow, 
 138,000 gallons of dredge decant water is in fracture tanks at the Clean Earth facility. 

Clean Harbors will be using vac trucks to transport the water to offsite treatment.  
- Monitoring Activities: 

 in-river turbidity monitoring results (no trigger or action levels met),  
 transect and TSS surface water sampling activities conducted (YSI turbidity readings 

correlated well with the in-river turbidity monitoring results),  
 real-time air monitoring results are showing orders of magnitude below Residential 

Standards, 
 PMS1 (northernmost air monitoring station) still seeing periodic H2S hits, 
 Phase 2 COPC monitoring ongoing, will be completed later this week.  

- Schedule moving forward:  
 Two dump scows were offloaded at Clean Earth and transported to RM 10.9 dredge site 

yesterday.  
 Anticipate transporting 2 loaded scows to Clean Earth tonight. 
 Wednesday, Clean Earth will offloaded the 2 scows and they will be transported back to 

RM 10.9. 
 Clean Harbor will be transporting dredge decant water from the Clean Earth frac tanks 

to offsite disposal via vac trucks. Anticipate that work to start Wed-Thurs this week. 
- Interactions with Public:  

 No major issues. 
 

$ 1030: Discussion between M Hoppe, S Kaczmarek, A Picunas, and A Watson regarding timing of 
moving PMS2 air monitor to the north end of the little league fields. 
- The Air Monitoring Plan does not specifically mention when PMS2 should be moved. All 

agree the PMS2 unit will move north once GLDD has moved the dredge barge north of the “No 
Dredge Zone” (utility clearance).  
 

$ 1100: Discussion between S Kaczmarek and A Picunas regarding scow offloading issues at Clean 
Earth. The problem is a number of scows have recently arrived back from Clean Earth with a large 
amount of sediment remaining (>1 ft). 
- Per Stan, Clean Earth has cut windows at the stern end of the splash guards of the high-profile 

scows. This will aid in removal of the decant water from the stern of these scows (the scows 
came equipped with a port in the bow for the removal of decant water at the bow). The 
windows should help with pump suction and speed up the process. 

- Clean Earth will time removal of decant water and offloading of sediment based on tidal 
patterns. The high-profile scows are difficult to offload during high tide: the scow bumps up 



   
against the splash guards at Clean Earth and the excavator operator cannot see into the scow 
during high tide. Clean Earth will now only offload the high-profile scows during slack and low 
tides. 

 
Sampling and Analyses: 
$ Riverside County Park: Composite sampling resumed today (PCBs, Dioxins, Mercury and PM10). 

Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.  
- M Hoppe observed the sampling port of the mobile PM10 monitor was bent. S Kaczmarek was 

informed and the port was fixed by the end of the day. 
 

$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day. All five Buoys are functioning correctly and reporting to the monitoring website. No issues 
were observed. 

 
$ In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout 

the day. 
 
$ Transect Surface Water Sampling: The second round of transect samples were collected from 

Buoys 1 – 2 today. Samples were collected at mid-depth in three (3) locations of a transect at each 
of the buoys. The locations were 50 ft off the east and west shorelines (based on Mean Low Water 
Elevation) and in the channel. In prior samplings the Northings and Eastings of each of the transect 
sampling locations were taken. OSI positioned the sampling boat to these Northings and Eastings 
to ensure samples were collected from same locations. The samples were collected between 0830 – 
1000, during active dredging. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 

 
de maximis 
de maximis 
CH2M Hill 



   
Rachel Zajac-Fay 
Andy Watson 
Nicole 
Taylor  
Jeff (H&S) 
Joe (QA) 
Michael Hoppe 
Amy Picunas 

CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 20-August-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 21-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-21 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Scattered Clouds 

 
Temperature 

 
73 F 

 
90 F 

 
Wind Direction 

 
3.5 mph Variable 

 
9.2 mph WNW 

 
Description of work performed by contr. this report period: 
$ 0800 – 1630: GLDD resumed dredging remaining high spots in Section 1, the southern end of the 

RM 10.9 dredge area. There have been no visible turbidity plumes. Dredge cycles are 
approximately 50-60 seconds. Dredged material has been mostly sandy clay, with some woody 
debris and rocks closer to shore. 
 Individual panels of the silt curtain came loose during the morning (0830) and again in the 

afternoon (1530), during periods of high tidal currents.  GLDD temporarily stopped dredging 
until the panels were reattached to the silt curtain.  

 One of the high profile scows was being loaded, drafting about 5 ft. 
 Observed good seal on the dredge bucket, excluding times when the dredge bucket handled 

debris. Some loss of sediment was observed when debris was handled. 
 Personnel from USEPA, NJDEP, USACE, de maximis, CH2M Hill, and CDM Smith were 

onsite at Riverside Park for a site visit. 
$ 1400 – 1500: A site visit to Clean Earth was conducted today. Personnel from USEPA, USACE, de 

maximis, Clean Earth and CDM Smith were present.  
 By 1400, the low-profile scow was already dewatered and the sediment was being offloaded by 

the Komatsu PC 1250 into the size separator.  
o Observed large debris, primarily wood debris (branches and tree trunks). 
o Per K Sykes, Clean Earth is adding Portland cement at 10%. It takes about 2 days for 

the sediment to sufficiently stabilize for offsite disposal. 



   
 

 The high-profile scow at Clean Earth was being dewatered at 1400. Per K Sykes, the windows 
cut into the high profile scow splash guards have assisted in dewatering. 

 Clean Earth has set up three (3) bays for housing sediment:  
o The sediment being offloaded from the low-profile scow today is being house in the 

center bay.  
o Sediment that was offloaded and stabilized on Monday August 19th was housed in the 

lefthand bay (when facing the Hackensack River). The stabilized sediment was loaded 
onto trucks earlier today. 

$ One of the high-profile scows and the low-profile scow were transported downriver to Clean Earth 
for offloading today. 

$ An upriver barge movement is scheduled for this evening. Two empty scows will be transported to 
the RM10.9 dredge area for loading tomorrow.  

$ OSI will perform a bathymetry survey of the completed area after GLDD has completed dredging. 
It is anticipated the bathymetry survey will be conducted and submitted for review tomorrow. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
$ Riverside County Park: Composite sampling resumed today (PCBs, Dioxins, Mercury and PM10). 

Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.  
 

$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day. All five Buoys are functioning correctly and reporting to the monitoring website. No issues 
were observed. 

 
$ In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout 

the day. 
 
$ Transect Surface Water Sampling: The second round of transect samples were collected from 

Buoys 3 – 4 today. Samples were collected at mid-depth in three (3) locations of a transect at each 
of the buoys. The locations were 50 ft off the east and west shorelines (based on Mean Low Water 
Elevation) and in the channel. In prior samplings the Northings and Eastings of each of the transect 
sampling locations were taken. OSI positioned the sampling boat to these Northings and Eastings 
to ensure samples were collected from same locations. The samples were collected between 0900 – 
1100, during active dredging. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 



   
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
Rachel Zajac-Fay 
Andy Watson 
Nicole 
Taylor  
Jeff (H&S) 
Joe (QA) 
Stephanie Vaughn 
Michael Hoppe 
Beth Franklin 
Sharon Budney 
Meredith Passaro 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
USEPA 
USACE 
CDM Smith 
CDM Smith 
CDM Smith 

 
Site Representative:  Amy Picunas and Meredith Passaro    Date: 21-August-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 22-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-22 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Scattered Clouds 

 
Temperature 

 
75 F 

 
77 F 

 
Wind Direction 

 
5 mph SW 

 
10 mph SSW 

 
Description of work performed by contr. this report period: 
$ 0730 – 0830: No dredging activity was starting to take place. Crew members were present on the 

barge, but not beginning work. The silt curtain was still in place.  
 The low profile scow from the processing facility is back onsite and was anchored next to the 

onsite high profile scow. 
 The high profile scow was drafting from what looked like between 7-8 ft. The scale was 

obscured by a tug boat and therefore was difficult to get the exact drafting depth.  
$ 0900-1100: Large thunderstorm took place. Work was shut down for lightning and flood warnings 

were released within the surrounding areas.  
$ 1100-1115: Back onsite at the Riverfront Park. Observed GLDD removing the middle section of 

the silt curtain. Both end pieces of the silt curtain remained intact and in place. 
 OSI was conducting the bathymetry survey of Area 1. Stan confirmed he would pass along 

when he received the completed survey. Once the survey is reviewed, it will dictate any 
remaining work in Area 1 or whether we will be moving on to Area 2.  

 It was later confirmed by both John and Stan that the middle section of the curtain was not 
being moved, but was being replaced by new curtain. The silt curtain was damaged by floating 
debris from high tidal flows the previous day.  

 Personnel from USEPA, de maximis, CH2M Hill, and CDM Smith were onsite at Riverside 
Park. 

$ 1400 – 1600: Spoke with John from de maximis who had just come back from the Clean Earth 



   
Facility. Unloading the high profile scow was put on hold due to high water. 9 water trucks were 
filled and left the site for Baltimore and 19 out of the 31 trucks were filled with sediment.  
 GLDD was collecting the last of the old silt curtain. The replacement silt curtain was fully in 

place.  
 No further dredge work was to take place today.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: None Today. 
 
Sampling and Analyses: 
$ Riverside County Park: No sampling took place today 
$ Real-time monitoring of VOCs, H2S and dust did not take place today due to the weather. Noise 

monitoring is ongoing as well.  
 

$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy’s 2, 3, 
and 5 all experience elevated turbidity levels, however this is most likely due to the wet weather 
experienced most of the day. No dredging operations took place today.  

 
$ In-River Air Monitoring: unit remained upwind of dredging activities, but was not operational due 

to the weather.  
 
$ Transect Surface Water Sampling: No sampling took place today. 

 
$ Bathymetry Survey: OSI conducted the Bathy survey of Area 1 this morning.  

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 

 
de maximis 
de maximis 
CH2M Hill 



   
Andy Watson 
Taylor  
Jeff (H&S) 
Joe (QA) 
Michael Hoppe 
Meredith Passaro 
Amy Picunas 

CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 
CDM Smith 

 
Site Representative:  Amy Picunas and Meredith Passaro    Date: 22-August-2013 
 
Representative’s signature: 



August 22, 2013: Bathy Survey of Area 1



August 22, 2013: Collecting Damaged Silt Curtain on Barge



August 22, 2013: Anchored Scows



August 22, 2013: Replacement Silt Screen in place



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 23-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-23 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Scattered Clouds 

 
Temperature 

 
73 F 

 
77 F 

 
Wind Direction 

 
7 mph NNW 

 
8 mph N 

 
Description of work performed by contr. this report period: 

$ 0800 – 0830: Dredging in progress.   
 Area being dredged is in Area 2 instead of Area 1.  
 Cycle times are ranging between 60 – 90 seconds.  
 Dredged material is being deposited in “Chubby,” the low profile scow. Unable to see exact 

draft due to the scale being obscured by tug boats and the dredge barge. Estimate to be over 
half full.  

 A Clean seal is observed during dredging. The area currently being worked in is more towards 
the middle of the river with very little wood/construction debris present, which allows for a 
good seal.  

$ 0900- 12:45: Stan of de maximis is onsite and relayed the following information:  
 Cuts are currently being made in Section 5 of Area 2. This is due to the fact that the dredge unit 

can work here without moving the silt curtain from its current location. The survey of Area 1 is 
still not completed and the area has not been cleared.  

 The last high profile scow from Clean Earth arrived last night and no sediment is being 
processed at Clean Earth today. It was observed that the scow was returned with sediment in it 
and was drafting between 5-6 ft.  

 GLDD starting dredging for an hour last night from 5:15 – 6:15 in the same area observed this 
morning.  

 Observed Hill representative onsite completing the calibration of the dust monitoring within the 



   
mobile air monitoring unit. Unit was successfully calibrated.  

 PMS#1, 2, and 3 were all visibly in good condition and running.  
 The in river air montoring station appeared to be in good condition and it was later confirmed 

during the boat trip that it was also running.  
 Weather station was in visibly good condition and running.  
 1215: Low profile scow was filled and switched out with the high profile scow drafting 

approximately 6 ft. Crew position silt curtain along the scow before proceeding with dredge 
activities.  

$ 1245 - 1330: Was taken out on the boat by Construction Manager Roy in order to get a better view 
of the ongoing dredging activities: 
 It should be noted that there was a large amount of surface debris/trash on the river today which 

can be attributed to some of the CSO’s upriver from the wet weather event yesterday.  
 When on the river, the high profile scow was found to be drafting 7 feet. Roy informed me that 

they will be filling the scow to 9 feet today and then will stop dredging for the day.  
 Both the full high profile scow and the full low profile scow will be mobilized to Clean Earth 

this evening.  
 Was able to confirm the position of the silt curtain directly alongside of the scow collecting 

dredge material.  
 No sheens or odors were observed during the active dredging from the on water position. Seals 

were still observed to be clean.  
$ 1330 – 1500: Arrived back on shore and dredge activities continued. 
$ 1500 – 1545: Dredge activities have stopped. Scow is drafting close to 9 ft. It looks to be between 

8.5 and 9 ft. Low tide has also set in and the mud flats are completely exposed.  
 Clamshell was placed on the barge and the operator has left his post. It appears to be the end 

of the dredging today.  
 Stan arrived back onsite and received a call from Roy confirming that dredge activities for the 

day were completed and that the high profile scow is drafting 8.5 ft.  
 End of day.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: None Today. 
 
Sampling and Analyses: 
$ Riverside County Park: Composite sampling resumed today (PCBs, Dioxins, Mercury and PM10). 

Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.  
 

$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy’s 2, 4, 
and 5 all experience elevated turbidity levels, however this is most likely due to debris/trash on the 
river from the wet weather event yesterday.   

 
$ In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout 

the day.   
 



   
$ Transect Surface Water Sampling: No sampling took place today. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

Area 2 Dredging 

Area 1 has still not been cleared and dredging has moved on to Area 2. 
This was done to keep making progress since the section the crew is 
making cuts within Area 2 allowed them to keep the silt curtain in the 
exact same position it was in for Area 1. The lost time in waiting for 
the completed survey would’ve pushed back completion of the project 
on time.  

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Roy 
Andy Watson 
Taylor  
Jeff (H&S) 
Joe (QA) 
Meredith Passaro 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro    Date: 22-August-2013 
 
Representative’s signature: 



August 23, 2013: Dredging Area 2‐same silt curtain location



August 23, 2013: Floating trash and debris today



August 23, 2013: good seal‐shows curtain along scow



August 23, 2013: low profile scow getting switched out



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 24-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-24 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Scattered Clouds 

 
Temperature 

 
65 F 

 
77 F 

 
Wind Direction 

 
8 mph NNW 

 
8 mph N 

 
Description of work performed by contr. this report period: 

$ 0750 – 1100: Dredging has not begun today.  
 Both High and low profile scows are offsite at Clean Earth facility. Other high profile scow is 

in place beside dredge barge and is drafting approximately 4 ft., which is the same as the day 
before.  

 Silt curtain is in same position and is intact.  
 PMS#1, PMS#2, PMS#3, Mobil air monitoring station, and weather station are all in good 

condition and running.  
 In river air monitoring station appears to be in good condition and is in proper position.  
 Observed same boat as a couple days ago in Area 1 moving back and forth in lines and 

completing what looks to be the survey of Area 1. Spoke with John who said we would not 
have the survey before Monday.  

 10:40 – John Rolfe of de maximis is onsite. He came from the Clean Earth facility where he 
said the high profile scow was completely unloaded and the low profile scow was being 
unloaded. Also spoke with Roy of Hill who stated that dredging had not started due to strong 
tidal flows and being able to keep in the silt curtain secured. Once stabilized dredging would 
begin.  

$ 1100 - 1200: Traveled to Clean Earth facility.   
 Observed the low profile scow being unloaded. Little to no slopping of material was observed 

and was cleanly transferred from scow to the hopper.   



   
 Observed material being transferred into the Intermodal cars from onsite piles. Material was 

transferred efficiently into the trucks.   
 Spoke with onsite Hill representative, another 26 trucks are expected to be filled with sediment 

material and another 10 water trucks are expected to be shipped out to Baltimore.  
 Noticed a lot of dust circulating due to the weather. Observed an onsite water truck that 

appeared to have circulated the facility before arrival onsite due to wet areas on the ground. 
Water truck started making another circulation of the facility when leaving the facility and 
started at the entrance. Would recommend setting up onsite air monitoring for future work.   

$ 1200 - 1600: Dredging activities have started upon reaching the Riverside Park.  
 Dredge has moved back to the shoreline to take advantage of high tide. Faint odor of PCB’s is 

observed from dredge activities. Dredge is back near shoreline within Area 1.  
  Discussed with John about high turbidity readings from Buoy #4 which have been high all 

morning when dredge activities were not occurring.  
 1330:  High profile scow is drafting 5 ft. and cycle times range from 60-90 seconds.  
 1500: Dredging activities have stopped; water level is beginning to draft. Scow is drafting 5.5-

6 feet. John Rolfe is onsite and discussed the following:  
o Roy from Hill went to investigate buoy #4 and found it to be surrounded with floating 

debris. He cleaned around it and readings have started to go down.  
o Clean Earth is going to make sure that they have continuous water trucks circulating 

the facility for dust control.  
o At Clean Earth a total of 11 water trucks and 26 sediment trucks left the facility today. 

Both scows were emptied and will be leaving the facility either tonight or Sunday and 
will be onsite for work on Monday.  

 1512: Dredge barge and scow were stuck due to water level dropping for low tide. Both were 
successfully moved. Dredging will begin once silt curtain is in proper place.  

 1525: Dredging begins again. Having a more difficult time keeping the bucket closed in the 
area of the river currently being dredged due to subsurface debris.  

 1600: M. Passaro – Spoke with Roy, dredging will continue until 1830 tonight. Scow is 
currently drafting 6 feet. Will check draft on Monday morning.  

  End of day. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: None Today. 
 
Sampling and Analyses: 
$ Riverside County Park: Composite sampling resumed today (PCBs, Dioxins, Mercury and PM10). 

Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.  
 

$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy 4 
experienced elevated turbidity levels all day due to floating debris.  

 
$ In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout 

the day.   



   
 

$ Transect Surface Water Sampling: No sampling took place today. 
 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

NA  
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike  
Roy 
Taylor  
Jeff (H&S) 
Joe (QA) 
Meredith Passaro 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro    Date: 24-August-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 26-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-26 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Scattered Clouds 

 
Temperature 

 
70 F 

 
77 F 

 
Wind Direction 

 
8 mph SSW 

 
8 mph N 

 
Description of work performed by contr. this report period: 

$ 0810 – 0920: Dredging activities have not begun today.  
 Both High and low profile scows are back onsite from Clean Earth Facility.  
 Silt curtain is in same position and is intact.  
 Mobile air monitoring station has been moved to the water’s edge. (See picture) 
 Scow and dredge barge are currently being repositioned back to section 5 of Area 2. High 

profile scow is the same one from Saturday and is still drafting 6 ft. No further dredging 
occurred after leaving site on Saturday. Later confirmed with Stan that the water level had 
dropped too far by 4 pm to continue dredging.  

$ 0920 - 1250: Dredging Activity begins for the day.  
 Was later told by de maximis personnel that dredging did not begin on time due to issues with 

one of the winches on the barge.   
 Clean seal is observed during dredging. Material appears to be mostly sand from observation of 

material with little to no cohesion when unloaded into the Scow.  
 Cycle times are ranging from 60-90 seconds.  
 1043: Stan from De maximis is onsite. Discussed earlier that buoy #5 should be moved if 

dredging is to continue in Area 2. However, Stan informed that the crew will be returning to 
Area 1 tomorrow and that they have not cleared their survey yet.  

 1232: Material being dredged is now approximately 70-80% clay from observations of the 
unloaded material.  



   
 Dredging has stopped. Scow is drafting approximately 8 ft.  

$ 1305 - 1525: Dredging activities have started upon reaching the Riverside Park.  
 1330: Observed the Survey boat making another pass along the shoreline, will need to confirm 

with John or Stan later on.  
 1420: High profile scow is drafting approximately 9 ft in the center. Dredge unit is rinsing 

scow and tug is coming to relocate scow. Low profile scow is being pulled into place 
alongside of dredge unit and silt curtain is being repositioned.  

 1440: John Rolfe of de maximis is onsite and discussed the following:  
o Does not currently have an answer for when we will be receiving the Area 1 survey.  
o At the process facility today 8 water trucks were filled and 29 sediment trucks were 

loaded. 
$ 1525 – 1640: Dredging operation continues as above.  

- 1555: Stan from de maximis stopped by the park to discuss the following: 
o Stated he had seen part of the completed survey and we will know tomorrow during 

the meeting when it will be finalized.  
o Part of the issue with the survey is identifying where the rock outcropping lies along 

the shoreline of Area 1. There will be a meeting at 8 am tomorrow to discuss possible 
alternatives since the rock is above the target dredge depth and also making it difficult 
to access other areas that need to be dredged further along the shoreline. 

o 1622: Low profile scow is currently drafting 5 ft.  
o 1630: Tried to get pictures of shoreline as tide was getting lower, tomorrow will 

consist of the meeting at 8 am at the Riverside Park, the 10am Weekly progress 
meeting, a trip to the railyard, and also the transect sampling along Buoy 2.  

o 1640: End of day. Will check draft of low profile scow in the morning to gage how 
much further was completed.  
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: None Today. 
 
Sampling and Analyses: 
$ Riverside County Park: Composite sampling today consisted only of Mercury sampling. From now 

on different samples will be taken each day for PCBs and Dioxins. Real-time monitoring of VOCs, 
H2S and dust is ongoing. Noise monitoring is ongoing as well.  

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy 3 
experienced a momentary spike during the day, but has since returned to normal levels.  

 
$ In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout 

the day.   
 

$ Transect Surface Water Sampling: No sampling took place today. 
 

  



    
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

  
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan 
Mike  
Roy 
Taylor  
Jeff (H&S) 
Joe (QA) 
Meredith Passaro 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro    Date: 26-August-2013 
 
Representative’s signature: 



August 26, 2013: Shoreline 1



August 26, 2013: Shoreline 3



August 26, 2013: Shoreline 4
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 27-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-27 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Scattered Clouds 

 
Temperature 

 
72 F 

 
86 F 

 
Wind Direction 

 
11 mph W 

 
5 mph NW 

 
Description of work performed by contr. this report period: 

$ 0800 - 0845: Meeting to discuss Shoreline Issues  
 Please refer to Meetings section for notes.  

$ 0855 – 0935: Dredge barge and scow are being moved back down into Area 1. The preliminary 
survey of Area 1 was completed Monday night and according to the survey there are a couple of 
areas that need to be re-dredged. Silt fence is also being moved into proper place.  

 -     2 Scows went to Clean Earth Last night. The low profile scow was not completely full.  
 0925: Observed what appeared to be a sheen on the water surface in the 4T shoreline area 

observed this morning. Was still able to get to water’s edge and drag a stick through it, reacted 
as a petroleum based sheen. Was growing larger as tide was lapping against the shore. Have not 
observed this onsite before. Sheen was still of minimal size and did not coalesce. Spoke with 
Frank on the phone about it and then later after the progress meeting with Mike Hoppe (EPA) 
and Stan.  

 0935: M. Passaro offsite for Weekly Progress Meeting 
$ 0935- 1120: Meetings/Discussions at Field Office, refer to meeting section for notes.  
$ 1120 – 1300: Dredging operation is in progress. 

- Moved back down to Area 1 to clean up some of the areas that failed the initial survey.  
- Clean seal is observed on the environmental bucket while onsite.  
- Scow is drafting between 5.5-6 in the front.  
- Cycle time is between 50-60 seconds.  
- Material is mostly sand and water upon observation of the dumping into the scow.  
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$ 1315-1612: Composite Surface Water Sampling, refer to sampling section for details.   
$ 1612-1730: M. Passaro onsite at Riverside Park 

- Dredging continues and barge is currently drafting 7 ft. End of day consisted of relocating the 
barge to the middle of the river and also readjusting the silt curtain.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ 0800 – 0845: Shoreline Matrix Discussion: Attendees – Chris and Todd King (GLDD), Gary 
Foster (CH2M Hill), John and Stan (De Maximis), Meredith Passaro (CDM Smith) 

- GLDD – Productivity issues along the shoreline, it’s taking between 4-10+ for the cleanup 
cuts in the 4T area. The shoreline is made up of a shelf of fractured rock as well as dense clay 
and sand (please see attached pictures). The total productivity of Saturday alone was only 65 
yrd3, they only focused on the shoreline that day.  

- Discussed possibility of moving onto Area 2 and coming back to shoreline once a resolution 
is reached. This will be discussed at the Weekly meeting.  

- The extent of the shoreline issues are unknown at this time, which is another reason to start to 
move into Area 2.  

- Spoke with Stephanie and Frank Tsang before the weekly meeting to update them on the 
morning’s discussion. 
 

$ 1000 – 1030: Weekly Progress Meeting: personnel from de maximis, GLDD, CH2M Hill, Clean 
Earth, USEPA, CDM Smith present. Items discussed:  

- Progress of Dredging (all progress as of Sunday 25 August 2013):  
o approx 5,664 cy of sediment dredged through end of day. 
o approx 6,610 tons of sediment plus 10% Portland cement has been stabilized at Clean 

Earth facility to date. 5,770 tons of that material has been sent to Oklahoma. None of 
the intermodal containers have been unloaded to date.  

o 252,307 gallons of dredge decant water has been transported to the offsite facility. 
- Monitoring Activities: 

o No in-river turbidity monitoring exceedances due to dredging activities.  
o Real-time air monitoring results are showing orders of magnitude below Residential 

Standards. 
o PMS1 was relocated to the weather station and has still had occasional H2S hits, but 

not related to the dredging operation.  
o All COPC results were non-detect or several orders of magnitude below the air 

indicator criteria. GW results are expected the first week of September. 
- Shoreline at 4T: 

o Where the clamshell bucket meets refusal, a plan will need to be made for this area 
moving forward. The clamshell is not equipped to remove this kind of material.  

- Schedule moving forward:  
o Dredging: 

 Review data and gain acceptance of Area 1 post dredge survey 24 hours after 
submittal of final survey results (we should have this tomorrow or Thursday 
morning.) 

 Move silt curtain 
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 Continue dredging Area 2. 
 NJMUA has been notified by Gary of approaching the No-Dredge zone for 72” 

water lines in river. 
o Continue to decant and stabilize at CE on alternate days according to barge transit 

schedule. 
o Continue transport and disposal of stabilized sediment and filtered water. 
o Continue air and water monitoring.  
o We will be working on Labor Day.  

- Interactions with Public: 
o Complaint from one rower received , no other issues.   

 
$ 1030 - 1110: Discussion between M Hoppe, S Kaczmarek, G. Foster, T.King, M. Passaro, J.Rolfe, 

Roy (Hill) in regards to potential solutions to the Shoreline Refusal issue.  
o The following ideas were discussed:  

 Using a land/amphibious excavator to remove all of the material. This is going to 
raise turbidity and also slope stability concerns.  

 Do not dredge further, place a cap on the existing surface. This will only work if 
sand is place to bring everything up to the same grade which is not currently at. 
Concerns are raised about laying a secure cap down with the nature of the tidal 
flows.  

 Stan has asked Hill and GLDD to propose solutions to the problem and rank them.  
 
Sampling and Analyses: 
$ Riverside County Park: Mercury Samples were collected today and PCB air sampling device were 

deployed to be collected tomorrow. From now on different samples will be taken each day for 
PCBs and Dioxins. Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is 
ongoing as well.  

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website.  
 

$ In-River Air Monitoring: unit remained upwind of dredging activities and operational throughout 
the day.   

 
$ Transect Surface Water Sampling: Collected at Buoy #1 and #2. Sample were collected at mid-

depth in three (3) locations of a transect at each of the buoys. The locations were 50 ft off the east 
and west shorelines (based on Mean Low Water Elevation) and in the channel. In prior samplings 
the Northings and Eastings of each of the transect sampling locations were taken. OSI positioned 
the sampling boat to these Northings and Eastings to ensure samples were collected from same 
locations. 
 CH2M Hill cuts dedicated tubing for each Buoy. Platinum-cured silicone tubing used in 

peristaltic pump, see photo. 
 OSI lowers YSI and dedicated tubing to mid-depth and begins two (2) minute purge. The YSI 

collects field parameters readings (pH, temperature, turbidity, DO, salinity) every half second 
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(i.e., two (2) readings/second) 
 After 2 minute purge, an aliquot of approximately four (4) L is collected into a plastic carboy (1 

carboy for each Buoy). Field readings are recorded in the log book 
 After completing the 4 rounds, the carboys are brought back to the Field Office. A new length 

of platinum-cured silicone tubing is cut for each carboy and sample bottles are filled using a 
peristaltic pump. Total Hg and Dissolved Hg sample bottles are filled using the “Clean Hand” 
method. 

$ 1536 (Sample time): M. Passaro (CDM Smith) collected a split sample from water collected at 
Buoy #2. Total Hg, Dissolved Hg , POC/DOC, SSC (aka TSS), PCB Congener, 
Dioxin/Dibenzofurans collected. Total and Dissolved Hg bottles filled using the “Clean Hand” 
method. Sample bottles were placed in onsite refrigeration unit until the cooler will be picked up 
Wednesday morning by J Rakowski (CDM Smith). 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

Area 2 Dredging 
As discussed in the meeting, this is to keep productivity up and also to 
further characterize the shoreline in Area 2 regarding problem with 
dredging refusal.  

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan 
Mike  
Roy 
Taylor  
Jeff (H&S) 
Joe (QA) 
Meredith Passaro 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro    Date: 27-August-2013 
 
Representative’s signature: 



Fractured Rock Outcrop
Looking in the direction of the Rt. 3 bridge this is what is exposed at high 
tide in section 4T of Area 1. 



Fractured Rock Outcrop
Same picture as before with outcropping highlighted in red.



Fractured Rock Outcrop



Shoreline Refusal Delineation
GLDD placed 2 stakes to delineate the known extent of the shoreline 
refusal. 



Shoreline Refusal Delineation_2
Stake placed in the opposite direction of the Rt. 3 bridge showing the full 
extent of the known shoreline refusal. 



Shoreline Along waterline at Low Tide
Shoreline mostly consists of sand in this area, but is difficult to get to 
based on the tidal flow and surrounding material. 



Shoreline along waterline at low tide_2
Shoreline consists of Stiff Clay, sand, and rock.



Sheen at water line
This sheen was observed as the tide was coming in. Was able to run a 
stick through it to confirm it’s of petrol base. No dredging was occurring 
at this time. Sheen ran along waterline. 



Dredging Activities
Scow drafting 6 feet in front and 5 feet in back.



Shoreline Dredging Area‐1
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 28-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-28 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Scattered Clouds 

 
Rain Showers 

 
Temperature 

 
75 F 

 
82 F 

 
Wind Direction 

 
1 mph SE 

 
6 mph SSE 

 
Description of work performed by contr. this report period: 

$ 0810 – 1110: Dredge operation in progress 
 Clean seal on environmental clamshell is observed while onsite.  
 Scow is drafting 7 ft. and cycle times range from 60 – 90 seconds.  
 Went to the 4T area of the shoreline while the tide was down, still observed sheen on the water 

in very small amounts. Did not observe sheen as large as the day before.  
 Both low profile and high profile scows are back onsite from CE facility.  
 Material currently being dredged is clay.  
 PMS#1,2, and 3 are in good condition and running. Mobile real-time air monitoring station and 

in-river air monitoring station are in the proper place.   
$ 1110 - 1300: Dredging has stopped. High profile scow is drafting 8 ft. High profile scow is being 

moved out of place beside the dredge unit and the low profile scow is being moved into place.  
- The silt curtain is being repositioned.  
- 1150: Clouds are getting darker and thunder can be heard. Hill onsite shutting down air 

monitoring stations and covering real-time monitoring devices.  
- 1220: Starting to rain. – Rain continues for the rest of the afternoon. 

$ 1300-1635: Dredging is able to continue despite the weather.  
 1440: Low profile scow is drafting 5 ft.  
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 1523: Dredging has paused and both dredge barge and scow are relocated.  
 1534: Dredging activity resumes.  
 1620: Scow is drafting 6 ft. Rain has stopped. Hill onsite for air station maintenance.  
 1635: M.Passaro offsite and will check draft of low profile scow in the morning.  
 End of day 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ 0900: Stan from de maximis is onsite and discussed the following:  
- Current solution for the shoreline is to repackage the current analytical data from sampling 

along the shore, which shows minimal exceedances. Due to minimal exceedances will then 
backfill up to grade and place cap on top of. In this solution the orginially proposed 12 “ of 
sand in the cap will be compromised along the shoreline. This is not a finalized solution, but is 
something he told me they were currently discussing.  

- The landfills in Oklahoma have yet to unload any of the Intermodal cars they’ve received 
stating that there is an excess of water in the cars. CE will be letting the sediment sit an extra 
day to further dry out.  

- There are still some ongoing issues with the bridges. One of them threatened not to open last 
night. This situation was clearly avoided due to the fact that both scows were onsite from the 
CE facility, but is something to make note of. 

- Goal for today is fill both high and low profile scows.  
 
Sampling and Analyses: 

$ Riverside County Park: No sampling took place today, air sampling was shut down due to weather 
at about 1200.  

$ Real-time monitoring of VOCs, H2S and dust did not take place today due to the weather. Noise 
monitoring is ongoing as well.  

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. All Buoys 
were below the 50 NTU exceedance limit despite weather conditions.  

 
$ In-River Air Monitoring: unit remained upwind of dredging activities, but was not operational due 

to the weather.  
 

$ Transect Surface Water Sampling: Hill collected transect surface water samples at Buoy’s #3 and 
#4 today.  
 

$ Bathymetry Survey: Survey should be completed and sent out by the end of today for Area 1.  
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Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Gary Foster 
Mike Holsinger 
Andy Watson 
Taylor  
Jeff (H&S) 
Joe (QA) 
Meredith Passaro 
 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro    Date: 28-August-2013 
 
Representative’s signature: 



Dredge Activity This Morning
Good Clean seal observed. During low tide.



Storm Moving In
Change in surface water conditions due to strong winds.



Mobile Air Monitoring Station
Mobile air monitoring station is properly covered during wet weather 
event so none of the instruments are damaged. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 29-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-29 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Scattered Clouds 

 
Scattered Clouds 

 
Temperature 

 
73 F 

 
77 F 

 
Wind Direction 

 
6 mph ENE 

 
7 mph E 

 
Description of work performed by contr. this report period: 

$ 0810 – 0930: M. Passaro and J. Rolfe (de maximis) onsite at Riverside Park.  
 Low profile and high profile scow are not onsite from yesterday. Low profile scow must’ve 

been filled before end of day yesterday.  
 GLDD is currently resituating the silt curtain.  
 High profile scow next to the dredge barge is currently drafting 4-5 ft.  
 0915: Dredging activities begin for the day. Low tide is at 10:20. A clean seal is observed from 

the clamshell bucket and cycle times are ranging from 60-90 seconds.  
 0930: M. Passaro and J. Rolfe offsite to CE and Epic rail yard facilities.  

$ 0930 – 1050: M. Passaro and J. Rolfe onsite at CE facility.   
- As of this morning 20 Sediment trucks and 7 water trucks were loaded and taken offsite.  
- The high and low profile scows were both at the CE facility. The high profile scow had been 

dewatered and is being unloaded since it’s low tide.  
- Mike (Hill) is onsite and the issue with the “free water” in the trucks arriving at Oklahoma was 

brought up. Hill and De maximis need more information from the landfill at this point in time, 
pictures received thus far do not appropriately represent the extent of the water. It is a 
stipulation that  NO water in any amount be in the trucks in order for the landfill to accept the 
shipment.  
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o Discussed using an additive on the top of the truck loads to absorb water that’s either 
condensing or vibrating out of the sediment on the 10-14 day train ride to Oklahoma. 
Most likely would use more Portland cement on top of the truck load. If another 
additive is used such as wood chips or sawdust another sample will need to be taken and 
submitted of the sediment since the substance has “changed.”  

o Walked onto loading platforms when trucks were being tarped shut. There is visible no 
free/standing water on the sediment in the trucks when leaving the site. There is visible 
moisture content to the sediment, but is in no way close to saturated conditions (no 
flowing water). 

- 1050: J. Rolfe and M. Passaro left CE Facility. 
$ 1113 – 1130: J. Rolfe and M. Passaro onsite at Epic Rail Yard.   

 Louis Castro (Epic) showed us both around and gave us some background information related 
to the organization and set up of the facility (please refer to pictures). 

 Each Intermodal Car can hold 25-26 tons of material and each railcar can hold 6 Intermodal 
cars.  

 They have experienced no problems in regards to loading the Intermodal cars onto the railcars. 
They are all loaded live when they arrive onsite.  

 1130: M. Passaro and J. Rolfe offsite of Epic Rail yard.  
$ 1150 – 1600: M. Passaro back onsite at Riverside Park.  

- Dredge barge and scow are further out into the river and silt curtain is in place.  
- Dredging is still in progress, high profile scow is drafting 5.5-6 ft.  
- Observe sheens on water as tide was coming in, once again observed minimal sheens. 
- 1400: Dredging has stopped, dredge barge and scow are relocating closer to Area 1. Dredging 

resumes at 1430.  
- PMS #1,2, and 3 are in good condition and running. The Weather station is in good condition. 

The mobile air monitoring station and in river air monitoring station are in proper position.  
- 1511: Dredging has stopped, dredge barge and scow are relocated further into Area 1. Possibly 

cleaning up some of the 7 spots missed on the survey. Dredging resumed at 1520, scow is 
drafting 8ft.  

- 1600: M. Passaro offsite for the day, dredging will continue until scow is drafting 9 ft. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  
$ 0910: Stan from de maximis is onsite and discussed the following:  

- Had a print out of the survey with him showing an additional 7 spots within Area 1that did not 
clear the proposed dredge tolerance. Stated that the survey would still be issued out today with 
the understanding that these spots within Area 1 would be taken care of.  

- Buoy #5 will not be moved up to Area 2 until these spots within Area 1 are completed and the 
survey has been cleared. It will be moved with the silt curtain.  

- Also discussed that within the 4T limits, 3 analytical samples were taken by Hill and all of 
which characterize the shoreline far below the site screening criteria. These results are going to 
be summarized and reissued. Also additional shoreline samples will be taken to further 
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characterize the extent of contamination in this area in order to support design changes for the 
capping along the shoreline.  

 
Sampling and Analyses: 

$ Riverside County Park: Only real-time air monitoring was shut down yesterday. Air samples were 
still collected and deployed. PCB’s were collected yesterday and Dioxin deployed. Today Dioxin 
was collected and Hg/PM10 were deployed to the air sampling device.  

$ Real-time monitoring of VOCs, H2S and dust took place today. Noise monitoring is ongoing as 
well.  

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. All Buoys 
were below the 50 NTU exceedance limit despite weather conditions.  

 
$ In-River Air Monitoring: unit remained upwind of dredging activities and is operational.  

 
$ Transect Surface Water Sampling: None collected today. 

 
$ Bathymetry Survey: Survey is completed, 7 spots are identified within Area 1 that need further 

attention before being able to clear Area 1.  
 
 
 

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 

 
de maximis 
de maximis 
CH2M Hill 
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Taylor  
Joe (QA) 
Meredith Passaro 

CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro    Date: 29-August-2013 
 
Representative’s signature: 



Epic Rail Yard Fork Lift 

Fork Lift used for moving Intermodal Cars onto Rail cars 



Passiac River Intermodal Cars 

Stacked on rail cars ready to ship out – labeled with “PR” in chalk on side. 



Intermodal Cars Ready to Send to CE facility 

Epic has stacks of Intermodal Cars onsite that have already been lined 
and are ready to collect sediment from CE facility. 



Sheen as Tide comes in 

Example of the minimal sheens observed as the tide comes in.  
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 30-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-30 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Partly Cloudy 

 
Temperature 

 
71 F 

 
84 F 

 
Wind Direction 

 
6.9 mph SW 

 
13.8 mph W 

 
Description of work performed by contr. this report period: 

$ 0810 – 1045: GLDD continued dredging, as observed from Riverside Park.  
$ As discussed below in the Meeting/Discussions section, “clean-up” dredging took place in Area 

1 in the sections identified during the Area 1 bathymetry survey. Today and tomorrow will be 
focused on Sections 5 and 6T of Area 1. The first few hours of the morning were dedicated to 
an area near the shoreline, at the northern edge of Area 1.  

 All three scows are stationed near the park today; both high-profile scows are moored near the 
fire department launch (one empty, one full) and the low-profile scow is being filled. The low-
profile scow was drafting approximately 4.5 feet at the beginning of the day (not empty). 

 A relatively clean seal was observed on the dredge bucket with minor decanting and sediment 
loss. Few turbidity plumes were observed, and little turbidity was observed outside the silt 
curtains. There was no visible sheen on the water at the riverbank throughout the day.  

$ 1045 – 1500: GLDD relocated the dredging barge and scow approximately 30 yards south and 
continued work.   
- Dredge cycles were approximately 60 seconds, sometimes greater.  
- Each pass only gathered a small amount of sediment, probably no greater than 1 cubic yard. 

This is the nature of the “clean-up” being performed in Area 1 now, and consequently the 
scows will be filled slower than they would usually. These passes also include more water than 
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usual. 
- The low-profile scow was filled (drafting approximately 9 feet) at 1500. 

$ 1500 – 1630: GLDD performed maintenance tasks and prepared to continue dredging tomorrow.   
 At day’s end all three scows were moored by the fire department boat launch; two of them are 

full and the third (high-profile) will be moved into position tomorrow. 
 GLDD pulled several sections of the silt curtain from the river and unpackaged several new 

sections of silt curtain. These will likely be deployed tomorrow. 
 The dredge barge was relocated further south at the end of the day, but it is unclear whether this 

will be the location of dredging tomorrow or if there is a different reason; will observe 
tomorrow.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ 0900: John Rolfe from de maximis is onsite and discussed the following details/developments:  
- Per earlier conversation with Roy (CH2M Hill), GLDD’s efforts today and tomorrow are 

focused on portions of Area 1 that did not clear the survey and require extra attention. They 
will be moving to different locations along the shoreline to finish each area. Sections 5 and 6T 
are the current areas of focus. 

- The evaluation of the shoreline refusal issue is ongoing; as mentioned in earlier daily reports, 
CH2M will likely explore the possibility of leaving the existing material in place and sampling 
around it. This will all be dependent on sampling results and subject to EPA approval. 

- United Water has been notified that the work is approaching their 72” water mains in the No-
Dredge Zone and they will be sending personnel to check in periodically. BH pointed out that 
the 30’ offset buoys are no longer in place and asked if there are any plans to realign them. JR 
responded that this is not needed as Roy (CH2M Hill) is fully aware of the water main location 
(based on shore markers) and is keeping a close eye on them. 

- John noted that offloading at Clean Earth is unlikely any earlier than Tuesday, as dredging will 
be proceeding at a slow (in terms of volume) pace until then due to the nature of going back to 
“clean up”. 

$ 1500: BH mentioned to JR that previously there had been interest from EPA/CDM in pursuing 
downwind air monitoring of moored scows when they are full of sediment. He responded that the 
recent data have shown this not to be necessary, and mentioned furthermore that CH2M Hill may 
petition in the future to reduce the frequency/scope of air monitoring for the same reason (low 
concentrations in 24-hour composite sample results). 

Sampling and Analyses: 
$ Riverside County Park: Hg/PM10 samples were collected this morning and PCB samples were 

deployed.  
 

$ Real-time monitoring of VOCs, H2S and dust took place today. Noise monitoring is ongoing as 
well.  

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
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day. All five Buoys are functioning correctly and reporting to the monitoring website. All Buoys 
were below the 50 NTU exceedance limit.  

 
$ In-River Air Monitoring: unit was repositioned today due to changing wind patterns, and was 

stationed upwind of the moored scows and the dredging activity.  
 

$ Transect Surface Water Sampling: None collected today. 
 

$ Bathymetry Survey: Survey is completed but not yet approved; “clean-up” of spots identified 
during the area 1 survey is ongoing.  

 
 
 

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Taylor  
James 
Andy Watson 
Joe (QA) 
Ben Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond    Date: 30-August-2013 
 
Representative’s signature: 



 

 

Water Main Offset Buoys 

The buoys indicating the 72” water main (and 30’ offset) have drifted north due to the tide, and 
should be located nearer the center of this photograph. De Maximis and CH2M Hill are aware of 
this and will be closely observing GLDD when they approach this area. The water main location can 
be easily discerned with the help of markers on the shore line, thus all parties know where they 
actually are and where to exercise caution. 



 

 

Silt Curtain Unpackaging 

At the end of the day, GLDD were observed pulling sections of the silt curtain from the river, 
meanwhile unpacking new sections on the barge. It is anticipated that these will be installed 
tomorrow. 

 



 

 

Full Low‐Profile Scow 

GLDD filled the low‐profile scow today. It is photographed here en route to the mooring area at the 
end of the day. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 31-Aug-2013 

 
Report #: lpr_rm_10.9_Aug-31 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Mostly Cloudy 

 
Temperature 

 
73 F 

 
86 F 

 
Wind Direction 

 
8.1 mph SW 

 
9.2 mph SSE 

 
Description of work performed by contr. this report period: 

$ 0810 – 1100: GLDD spent the morning adjusting the silt curtain in preparation for the remainder of 
“clean-up” dredging in Area 1.  
 It was originally anticipated that dredging would resume at approximately 1100, but the task of 

gathering, replacing and redeploying the silt curtain took longer than expected. 
 Much of the existing silt curtain was replaced with newly-unpacked curtain. 
 Both filled scows were sent downriver to Clean Earth overnight, leaving only the empty high-

profile scow this morning, which remained moored near the fire department boat launch. 
$ 1100-1300: GLDD finished repositioning the silt curtain in preparation for the rest of Area 1 

dredging   
- It now extends further north than before, partially into Area 2  
- The dredge barge was originally situated outside the silt curtain during installation (for ease of 

installation) and therefore the barge had to be relocated around the edge of the silt curtain 
before GLDD could tie off the curtain at the shore. 

$ 1300 – 1600: GLDD continued dredging Cuts 5 and 6 in Area 1.   
 Dredge cycles were approximately 50-60 seconds. Large volumes of water were loaded into the 

scow relative to the amount of sediment. The dredged material contained noticeable rock 
fragments, and was otherwise comprised mostly of clay with some sand. 
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 Some sediment loss and decanting was noted on some of the dredge passes; in general a clean 
seal was observed. 

 There were few visible turbidity plumes resulting from dredging activity, and none outside the 
silt curtain. 

 The high-profile scow was drafting approximately 5 feet at the end of the day. As mentioned in 
the Meetings/Discussions section below, the schedule in the coming days is dependent on the 
repair of the Bridge St. Bridge, which is currently not operational. Per Stan, GLDD will move 
the dredge barge out of the silt curtain today to allow OSI to perform a survey of the newly-
dredged portions of Area 1. The survey will take place either Monday or later, if it is 
determined that the bridge issue renders Monday work unnecessary.   

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ 1145: Phone conversation with Stan Kaczmarek (returning BH phone call initially placed at 11):  
- The Bridge St. Bridge needs to be repaired before it can be opened again. It was opened last 

night to allow downriver movement of the two filled scows but then failed to close. It is closed 
now, but it is unknown when it will again be operational to allow scow movement. 

- Regarding the initial reason for the phone call (planned dredging activities for today), Stan 
reiterated that dredging of Cuts 5 and 6 in Area 1 should be continuing today. This just seems 
to be taking longer to start than expected. 

$ 1345: Conversation with Stan Kaczmarek on site. 
- Stan is working to see when Bridge St. can be repaired. He stated that we will still hope to 

proceed as planned with the dredging schedule, but he will notify all parties if there is going to 
be a delay. He added that the next tasks on the river would be surveying the newly-dredged 
portions of Area 1 and deploying silt curtain in Area 2, which together could take over a day. 

 
Sampling and Analyses: 

$ Riverside County Park: PCB samples were collected this morning. There was no 24-hour 
composite monitoring today.  
 

$ Real-time monitoring of VOCs, H2S and dust took place today. Noise monitoring is ongoing as 
well.  

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. All Buoys 
were below the 50 NTU exceedance limit.  

 
$ In-River Air Monitoring: unit was stationed upwind of the moored scows and the dredging activity.  

 
$ Transect Surface Water Sampling: None collected today. 

 
$ Bathymetry Survey: Survey is completed but not yet approved; “clean-up” of spots identified 



   

3 
 

during the Area 1 survey is ongoing. Area 1 survey will be continued early next week to reevaluate 
portions of Area 1. 

 
 
 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Taylor  
James 
Andy Watson 
Joe (QA) 
Ben Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond    Date: 31-August-2013 
 
Representative’s signature: 



 

 

 

Silt Curtain Adjustment/Replacement/Deployment 

GLDD spent the morning removing much of the existing silt curtain and replacing it with new silt 
curtain. The silt curtain was deployed to Area 1, but slightly further north to allow better access to 
the as‐yet‐unfinished sections. 



 

 

Continued Clean‐up Dredging 

From 1300 until 1600, GLDD began filling the high‐profile scow. This photograph is facing south, 
about 30 yards south of the No‐Dredge Zone. OSI will survey this area early next week. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 3-Sep-2013 

 
Report #: lpr_rm_10.9_Sep-03 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Mostly Cloudy 

 
Temperature 

 
73 F 

 
82 F 

 
Wind Direction 

 
Calm 

 
10 mph W 

 
Description of work performed by contr. this report period: 

$ ~0830 – 1300: GLDD dredged in Area 2 and filled the remaining high-profile scow.  
 GLDD are beginning with Cut 9 and will work back towards the No-Dredge Zone. 
 It was observed that GLDD spent yesterday repositioning the silt curtain in Area 2. The silt 

curtain was installed correctly and no issues were noted. 
 Dredging today occurred directly in front of the weather station and Fire Department boat 

launch. 
 Dredge cycles were approximately 45-60 seconds. Large amounts of debris (branches, 

concrete, rebar) were observed in many of the passes when GLDD were working near the 
riverbank. In these passes there was decanting and sediment loss, however generally a 
satisfactory seal was observed on the environmental dredge bucket. 

 GLDD were observed cleaning up at 1300, having filled the last scow currently available at 
RM 10.9 

 Dredging will resume tomorrow with the arrival of two empty scows from Clean Earth. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  
$ 1145: Brief conversation at with Stan Kaczmarek at Riverside Park  

- The Bridge St. Bridge will be opened by tow trucks tonight to allow upriver movement of two 
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empty scows from Clean Earth. This will allow dredging to resume tomorrow. The Bridge St. 
Bridge will not be repaired for several weeks, and therefore he will be working with local 
authorities to have the bridge permanently open until then. 

 
Sampling and Analyses: 

$ Riverside County Park: 24-hour composite samples were deployed today for Dioxin analysis.  
 

$ Real-time monitoring of VOCs, H2S and dust took place today. Noise monitoring is ongoing as 
well.  

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. All Buoys 
were below the 50 NTU exceedance limit.  

 
$ In-River Air Monitoring: unit was stationed upwind of the moored scows and the dredging activity.  

 
$ Transect Surface Water Sampling: Did not interact with any CH2M Hill water monitoring staff 

during abbreviated site visit- will verify if transect samples were collected tomorrow. 
 

$ Bathymetry Survey: Survey is completed and there has been no further word regarding approval- 
will inquire tomorrow.  

 
 

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
Taylor  

de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
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James 
Andy Watson 
Joe (QA) 
Ben Hammond 

CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond    Date: 3-September-2013 
 
Representative’s signature: 



 

 

 

Area 2 Silt Curtain 

GLDD deployed silt curtain to Area 2 yesterday (Monday, September 2nd, 2013). 

 



 

Area 2 Dredging 

GLDD dredged in Area 2 today. Noticeable debris prevented a clean seal on many of the passes, as 
shown above. Dredging progressed without delay. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 4-Sep-2013 

 
Report #: lpr_rm_10.9_Sep-04 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Scattered Clouds 

 
Temperature 

 
70 F 

 
80 F 

 
Wind Direction 

 
12.7 mph W 

 
12.7 mph SW 

 
Description of work performed by contr. this report period: 

$  Dredging did not occur today, as there was no upriver movement of scows overnight due to the 
Bridge St. Bridge malfunction. 
 The filled high-profile scow remains moored near the fire department boat launch 
 Silt curtain remains properly positioned in Area 2 
 Dredging will resume once the Bridge St. Bridge is opened to allow scow movement. This will 

not occur for at least a couple of days, and is discussed further in the following section. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  
$ 1000: The weekly progress was meeting was held at the field office on Madison Street. Personnel 

from GLDD, CH2M Hill, de maximis, CDM Smith and EPA were either present or included via 
telephone. Topics of discussion included health and safety, weekly and cumulative progress, 
technical issues that have arisen, Bridge St., and air and water quality monitoring. Details of note 
include the following:  
- 8,000 cubic yards of material have been dredged to date and 582,000 gallons of water have 

been processed at Clean Earth 
- A rower was rescued from the Passaic River early this morning. Emergency responders found 

him holding onto the silt curtain. 
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- The Area 1 survey has been cleared with the exception of Cut 4T along the shoreline. This is 
the area where the environmental dredge bucket encountered refusal. CH2M Hill will need to 
investigate this area and propose a means of analytical sampling to support clearing this area. 

- The Bridge St. Bridge is inoperable. It will not be repaired for several weeks. In order to 
continue dredging, the bridge will need to be kept open permanently. Hudson County would 
prefer to have it left closed. GLDD have reached out to the Coast Guard to intervene, however 
their calls have been unanswered. Mike Hoppe (EPA) will call the Coast Guard to get them 
involved as soon as possible. 

- Standing water has been observed in the trucks carrying stabilized material upon their arrival in 
Oklahoma. This is a significant problem because the material is required to be dry when it is 
landfilled, and also because there are additional risks associated with shipping contaminated 
water (i.e. spills). The material is dry, however, when it leaves the Clean Earth facility. It is 
unclear where the standing water comes from, and this issue will need to be monitored closely. 

- Air and water quality monitoring is ongoing, and there have been no trigger level exceedances 
with the exception of a few H2S hits that are due to a nearby sewer line rather than the 
dredging activity. This is documented in earlier reports. 

 
$ 1330: The Coast Guard are now engaged in correspondence with Hudson County and the RM 10.9 

parties (EPA, de maximis, CH2M Hill). The Coast Guard indicated that Hudson County’s case for 
leaving the bridge closed is insufficient. It is possible, then, that they will have to open the bridge 
on the basis of maintaining a navigable waterway sometime in the next few days. A key detail is 
that the bridge failed while it was open rather than while it was closed. More details will be 
provided soon.  

$ 1345: Discussion with Mike Hoppe (EPA) and Jen Wilkie (CH2M Hill) about reducing the COPC 
air sampling. Sampling currently takes place every day on a 3-day rotation (PCBs, Dioxins, 
PM10/Hg). CH2M Hill would like to reduce this monitoring in part so they can return some of 
their rental equipment. The COPCs have either been nondetect or orders of magnitude below 
action levels. Mike suggested that monitoring be reduced to a total of 3 days each week, such that 
during each Monday-Saturday work week there would be 1 PCB sample, 1 dioxin sample and 1 
PM10/Hg sample. The issue is complicated by Section 3.3 of the Air Monitoring Plan, which calls 
for daily monitoring of all COPCs during dredging of Transects 21+00 through 28+00. Jen was 
asked to prepare a formal proposal for EPA review. 

$ 1500: Visited Riverside Park with Jen Wilkie to investigate the refusal area (Cut 4T) in Area 1. The 
purpose of the visit was to inform a sampling plan by CH2M Hill. Jen’s preliminary conclusion 
was that there is enough sediment on/around the rocky area to collect samples. I generally agree 
with this, though it will depend on the sampling approach/frequency approved by EPA. A 
statistically significant number of samples must be collected. 
 
Sampling and Analyses: 

$ Riverside County Park: 24-hour composite samples were collected for Dioxin analysis. No samples 
were deployed, as dredging did not take place.  
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$ Real-time monitoring of VOCs, H2S and dust took place today. The southern air monitoring station 

was moved north today, to an area between the little league field and the gazebo at the edge of 
Riverside Park. Noise monitoring is ongoing as well.  

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. All Buoys 
were below the 50 NTU exceedance limit.  

 
$ In-River Air Monitoring: No dredging activity today; in-river air monitoring remains stationed 

upwind of current dredging location.  
 

$ Transect Surface Water Sampling: No dredging activity today. 
 

$ Bathymetry Survey: Area 1 survey has been approved with the exception of Cut 4T. 
 
 

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
John Rolfe 
Mike Hoppe 
Todd King 
Mike Holsinger 
Jen Wilkie 
Taylor  
James 
Andy Watson 

de maximis 
de maximis 
EPA 
GLDD 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
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Joe (QA) 
Jeff (H&S) 
Ben Hammond 

CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond    Date: 4-September-2013 
 
Representative’s signature: 



 

 

PMS #2 relocation 

CH2M Hill relocated PMS #2 from the southern edge of the dredging area to the northern edge, 
now that dredging has progressed to Area 2. The monitoring station is located just north of the 
northernmost baseball field and will continue to monitor VOCs, dust and H2S in real‐time and 
collect COPC samples as required. PMS #3, located near the United Water pump station, is now the 
southernmost monitoring station. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 19-Sept-2013 

 
Report #: lpr_rm_10.9_Sept_19 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Sunny, Clear 

 
Sunny, Clear 

 
Temperature 

 
53 F 

 
80 F 

 
Wind Direction 

 
0 mph  

 
0 mph  

 
Description of work performed by contr. this report period: 

$ 0745: M. Passaro onsite at field office.  
$ 0801 - 0840: M. Passaro onsite at Riverside Park.    

- Low profile scow “Chubby” and high profile scow are both anchored in the middle of the river. 
Low profile “Stymie” is next to dredge unit.  

- Silt curtain is in place and Buoy #5 is in the correct location.  
- Dredging has not started, GLDD is finalizing position of “Stymie” and dredge unit.  

$ 0840 – 1220: Dredging operation begins, “Stymie” is drafting approximately 4 ft.  
 Material in the first buckets along the shoreline is mostly trash and construction debris, similar 

to what has previously been seen along the shore.  
 Cycle times are ranging between 60-70 seconds.  
 The observed seal on the dredge buckets is not clean due to the amount of debris being 

extracted.  
 0900: The silt curtain was migrating off the side of the scow, GLDD stopped dredging in order 

to secure the curtain with ropes before continuing to dredge.  
 0920: Observed an odor (similar to that of Aroclor and commonly associated with the presence 

of PCBs) which was then followed by the observation of sheens on the water. The sheens were 
larger than those previously observed on the river and were coalescing. Was unable to 
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photograph due to the lighting. The area being dredged was the front left corner of the old 
dock, to the right of the firefighter’s boat launch. The odors were not prolonged and were not 
observed once dredging moved to another location. The sheens observed once the dredging 
moved were minimal in comparison.  

o CPG was notified due to these observations and in response deployed a 24-hr PCB air 
sample at PMS #1(deployed at 1040), readied absorbent booms for any future sheens, 
and posted a lookout to observe the rest of the dredging to notify the crews if/when the 
booms needed to be placed.   

o Both Stan and John from de maximis are onsite.  
 1130: PMS#3 is not hooked up to a power source and does not appear to be on, equipment is in 

good condition. PMS#2 and PMS#1 are on and in good condition. The mobile air monitoring 
unit is not onsite. The weather station is in good condition and running.  

 1220: M. Passaro offsite for lunch.   
$ 1250 - 1600: M. Passaro back onsite at Riverside Park.  

- 1310: Spoke with Stan about air monitoring onsite. They stopped COPC sampling when 
dredging stopped. Continuous air monitoring was in place adjacent to the barge still in the 
water. Jen Wilkie will be onsite in the morning to start the sampling regiment. Stan confirmed 
that the mobile air monitoring station is not onsite.  

- 1311: Scow is drafting close to 8 feet, material in this area is different than what we’ve seen 
onsite. Material is dark black, hard to tell if more clay or sand, but based on cohesion in 
clamshell it would be more clay content than sand. Material has a strong odor to it (more petrol 
than the odor from the morning). 

- 1400: Stan informed me that dredging will continue today past 1400. The mobile air 
monitoring station will be put in place tomorrow morning.  

- 1421: Combination of low tide and GLDD has uncovered a large object in the mud flats. Hard 
to tell if construction debris or possibly part of tank. Hill, de maximis, and GLDD are all aware 
of the object. 

- 1547: Scow is completely full and is drafting 8’ on all sides. John of de maximis informed me 
that GLDD will be filling the scow up to 8’ every time and that Clean Earth will be completely 
unloading each of the scows and not returning them with material.  

- 1600: Dredging has stopped for the day. M.Passaro is offsite.  
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  
No Meetings or Discussion 
 
Sampling and Analyses: 

$ Riverside County Park: Real-time air monitoring was taken at the weather station (PMS#1) and 
PMW#2. PMS#3 was shut down and the mobile unit was not onsite. Air samples were deployed 
for PCB’s at PMS#1 and PMS#2.  

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
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day. All five Buoys are functioning correctly and reporting to the monitoring website. All Buoys 
were below the 50 NTU exceedance limit. 

 
$ In-River Air Monitoring: Was not able to get a visual on the air monitoring unit, will need to 

confirm tomorrow morning that it is in river and functioning. Should not have been moved due to 
the barge being kept in river. 

 
$ Transect Surface Water Sampling: None collected today. It has not been decided when sampling 

will begin again.  
 

$ Bathymetry Survey: No survey took place today.  
 
 
 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

Alterations to the real-time air 
monitoring. 

 
These alterations were made to the plan due to the fact that dredging 
had stopped. The mobile unit was removed from the site and there was 
no power supply to PMS#3. All of the sampling will be started 
tomorrow morning as per discussion with Stan. Jen Wilkie from Hill 
will be onsite.  

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
Taylor  
Joe (QA) 
Meredith Passaro 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro   Date: 19-September-2013 
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Representative’s signature: 



0920 Dredge Location 

At this location is where the odor and sheen were observed. I was unable 
to get a good picture of the sheens. 



Securing the Silt Curtain 

Silt Curtain was tied to the side of the scow 
with ropes to secure it and keep it flush 
with the side of the scow.  



Shoreline Dredging During Low Tide 

Since the area next to the boat launch is 
deeper than the previously dredged areas, 
the operator was able to reach the 
shoreline during low tide.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 20-Sept-2013 

 
Report #: lpr_rm_10.9_Sept-20 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Clear 

 
Temperature 

 
63 F 

 
77 F 

 
Wind Direction 

 
0 mph  

 
0 mph  

 
Description of work performed by contr. this report period: 

$ 0810 – 1245: M. Passaro onsite at Riverside Park. Dredging has not yet started for the day.    
 Low profile scow “Stymie” and high profile scow are not onsite and were moved to the Clean 

Earth Facility last night. “Chubby” is lined up next to the dredge barge and is drafting 3-4 ft.  
 0850: Dredging begins onsite. Material in buckets from along the shoreline is a combination of 

trash and construction debris. Difficult to maintain a good seal with this material. Cycle times 
range from 60-90 seconds. No odors or sheens are observed. A clean seal is observed as the 
dredge unit moves further out into the river. 

 0915: John (de maximis) is onsite and just visited the Clean Earth facility. Reported that one 
scow was dewatered and was ready to be unloaded. No other activity is taking place at Clean 
Earth today, such as water or sediment trucks leaving the site.    

 1000: Conducted walk through of park to check status of all Air monitoring stations. PMS#1, 
PMS#2, the Mobile unit, and in-river unit are all in good condition and running. PMS#3 is 
having electrical difficulties, but will be online in the afternoon. The mobile unit is placed in 
the park for additional monitoring.  

 1048: M. Hoppe (EPA) arrives onsite.  
 1230: Dredging is suspended and side of scow is washed before moving the dredge unit. 

“Chubby” is currently drafting approximately 7 ft.  
 1240: Dredging operation starts back up.  
 1245: M. Passaro and M. Hoppe offsite. 



   
$ 1300-1400: M.Passaro onsite at field facility to confirm earlier conversation with Jen Wilkie and 

also take safety training video for GLDD in order to go on the Barge.   
$ 1400 – 1545: M. Passaro back onsite at Riverside Park. John (de maximis) and M. (Hoppe) is 

onsite and “Chubby” is currently being moved again. Low tide is continuing to move in.  
 1407: Dredging operation continues no change in activities from earlier today. 
 1500: M.Hoppe leaves site for the day.  
 1522: “Chubby” is drafting between 8-8.5 ft. and dredging is still continuing.  
 1536: Dredge operator is washing side of scow. Dredging for the day is complete and scow is at 

allowable capacity for navigation purposes. Stan is onsite and discusses staying on standby for 
working on Sunday. Final draft of scow is approximately 8.5 ft.  

 1543: Confirmed that PMS#3 is back online.  
 1545: M. Passaro is offsite for the day.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 

$ 0830: Stan (de maximis) and Jen Wilkie (Hill) are onsite and discussed the following:  
o Spoke with Jen about air sampling and monitoring equipment. The mobile unit is set up in 

place in the park. All units are conducting composite sampling and real-time air monitoring 
today. She is looking into relocating the in-river air monitoring station to the upwind 
position of the dredging operation. Lastly, the electricity in the park was shut down last 
week and has caused problems with PMS#2 and PMS#3. Issues with PMS#2 were resolved 
which is why it’s currently running, but an electrician has been called to attend to PMS#3, 
which is scheduled to be back online this afternoon. Jen will be onsite all of next week and 
transect sampling will begin next week 

 
Sampling and Analyses: 

$ Riverside County Park: Composite sampling resumed today (PCBs, Dioxins, Mercury and PM10). 
Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.   

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy 5 
experienced elevated turbidity levels. Spikes at Buoy 5 occurred after dredging was stopped for the 
day.  

 
$ In-River Air Monitoring: unit is down-gradient of the dredging activities. Was told this was due to 

navigational issues in the river as to why it’s not placed upwind of the dredging. 
 

$ Transect Surface Water Sampling: No sampling took place today, but will be starting back up next 
week. 
 

  



   
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

In-River Air Monitoring 
Station 

Unit is downwind of the dredging operations. Andy stated that this was 
due to issues with river navigation in placing it upwind of the current 
dredge location. Jen Wilkie is in the process of relocating the unit 
upwind.  

PMS#3 is Offline during the 
Morning 

This is due to electrical problems from an unexpected electrical 
shutdown earlier in the week. An electrician was called and PMS#3 
was fixed and online by the afternoon.  

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: See above 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Hoppe 
Roy 
Jen Wilkie 
Taylor  
Meredith Passaro 

 
de maximis 
de maximis 
EPA 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro   Date: 20-September-2013 
 
Representative’s signature: 



Mobile Air Monitoring Station 

Mobile Air Monitoring Station was placed 
in the park between the baseball field and 
the active dredging activities.  



Excavated Boat from Shoreline 

Yesterday there was an unidentified object 
in the shoreline that was observed at low 
tide. Today the object was extracted and 
found to be a boat. 



09/20/13 Shoreline 

Side-by-Side 
comparison of the 
Shoreline next to 
the boat launch 
from yesterday 
and today. 
Pictures were 
taken at roughly 
the same time 
during low tide 
around 1530.  

09/19/13 Shoreline 



1545 Final “Chubby Draft”  

Final Draft of “Chubby” is approximately 8.5 – 9 ft. Scale on side of scow 
was obscured.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 21-Sept-2013 

 
Report #: lpr_rm_10.9_Sept-21 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Cloudy 

 
Cloudy 

 
Temperature 

 
63 F 

 
72 F 

 
Wind Direction 

 
4.0 mph SSE  

 
6.0 mph SSE  

 
Description of work performed by contr. this report period: 

$ 0940 – 1105: M. Passaro onsite at Riverside Park. Dredging operation is in progress. 
 Confirmed with Roy that dredging began at 0825 this morning into the low profile scow 

“Stymie.” Stymie is currently drafting 5.5-6 ft. Also confirmed with Roy that Stymie was not 
completely empty of material when it was returned back to the site.  

 No odors or sheens are observed and cycle times range from 60-90 seconds.  
 Also onsite, a large profile scow currently drafting 3.5-4 ft. (empty) and also the low profile 

scow “Chubby” (full drafting close to 9 ft) 
 1010: Dredging has stopped in order to fuel up equipment on the barge.  
 1015: Joe (Hill QC) is onsite and said that Jen was just onsite earlier switching out samples for 

the air monitoring stations. Took a brief walk of site to inspect PMS stations: 
o PMS#3, PMS#2, and PMS#1 are all in good condition and running.  
o The Mobile unit is in place in the park and is in good condition and running.  
o The In River unit is currently “upwind” of the dredge operations due to the wind’s 

direction today.  
o Air monitoring unit in the weather station is in good condition and running.  

 1103: Dredging activities are starting back up. Stan (de maximis) is onsite.  
 1105: Stan (de maximis) and M. Passaro leave River side park for boat launch.  

$ 1120 – 1210: Traveled out to Dredge barge for site visit with Stan (de maximis) via Roy (Hill).  
 While on barge met with Todd King (GLDD) and was able to observe the real-time monitoring 



   
of the dredge cuts being make. Currently working in cut 9. Yesterday approximately 565 CY of 
material were dredged from the river.  

 Was also able to observe the dredge operation taking place from the barge. All onsite workers 
had proper PPE on.  

 Also observed large flows of trash and debris on the river today, have not observed this much 
trash on river since late August after a large storm. It is pooling around the buoys and dredging 
equipment. Silt curtain is acting as a barrier between the floating trash and dredge zone.  

$ 1230 – 1600: M. Passaro back onsite at Riverside Park. Jen (Hill) onsite conducting routine 
maintenance of air monitoring stations. Spoke with her briefly and says she’s putting together a 
technical memo to justify cutting down the frequency of air sampling. It should be ready for 
review by next week.  
 1240: Dredging has paused; dredge unit is moved into deeper water due to the lowering tides. 
 1305: Dredging operation resumes. Scow is drafting between 8-8.5 ft. A good seal and good 

recovery is observed from this location in the river.  
 1456: Scow is currently drafting just below 9 ft. Dredge operator is washing off the side of the 

scow and the dredge crew is measuring the depth down to material around the perimeter of the 
scow.  

 1524: Full Scow “Stymie” is moved out of place next to the dredge unit and high profile scow 
is moved into place next to the dredge unit. The high profile scow is currently drafting between 
3.5-4 ft.  

 1542: Dredging begins with the high profile scow. Stan (de maximis) is onsite. Spoke with Roy 
who says dredging will continue until 1700-1730 tonight.  

 1645: M. Passaro and Stan (de maximis) offsite for the night. The high profile scow is currently 
drafting 4.5 ft.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: None 
 
Sampling and Analyses: 

$ Riverside County Park: Composite sampling occurred today (PCBs, Dioxins, Mercury and PM10). 
Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.   

 
 In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy 5 
experienced elevated turbidity levels. At approximately 1542, Spikes at Buoy 5 of 130 NTUs were 
observed. GLDD made a trip to inspect the buoy and cleaned the debris out from around it. 
Readings at Buoy 5 were down to 13 NTU before leaving site today.  

 
 In-River Air Monitoring: unit is in proper place and is upwind of dredge operations today. 

 
 Transect Surface Water Sampling: No sampling took place today, but will be starting back up next 

week. 
 
  



    
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None Today  
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Roy 
Jen Wilkie 
Joe (QC) 
Todd King 
Meredith Passaro 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
GLDD 
CDM Smith 

 
Site Representative:  Meredith Passaro   Date: 21-September-2013 
 
Representative’s signature: 



Onsite at Dredge Barge 



Trash/Debris build up around Scow and Dredge Barge 



Silt Curtain acting as barrier between Trash/Debris and Dredge Area  



Active Dredging While on the Barge 

In the foreground is the Geotextile fabrics arriving for the capping. 



“Stymie” Drafting approximately 9 ft. at Final Draft  



“Stymie” being switched out for High Profile Scow 



“Chubby” and “Stymie” moored for the evening.  
Chubby is tilted not due to material inside, but is partially on the mudflat 
and being pulled down by anchors on each side.   



Shoreline next to boat launch 9/21/2013 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 22-Sept-2013 

 
Report #: lpr_rm_10.9_Sept-22 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
2:00 PM 

 
Weather 

 
Clear 

 
Cloudy 

 
Temperature 

 
65 F 

 
65 F 

 
Wind Direction 

 
5.0 mph SSE  

 
6.0 mph SSE  

 
Description of work performed by contr. this report period: 

$ 0940 – 1440: M. Passaro onsite at Riverside Park. Dredging operation is in progress. J. Rolfe is 
onsite. 
 Confirmed with Roy that dredging began at 0850 this morning into the high profile scow which 

is dredging approximately 6 ft. No odors or sheens were observed and cycle times range from 
60-70 seconds.  

 Bathymetry survey is being completed in the area next to the boat launch. 
 Both “Stymie” and “Chubby” are no longer onsite. Clean Earth is not working today so they 

will not be processed until Monday.  
 1128: Dredging has stopped in order to fuel up equipment on the barge. Conducted site walk of 

air monitoring stations: 
o PMS#2: Equipment is in good condition. Had just reached its sample time and was 

being collected.  
o PMS#1 and PMS#3: Equipment is in good condition and both were running.  
o In River Unit: Unit is upwind of dredging and appears to be in good condition. 
o Mobile Unit: Located in park and in good condition.  

 1147: High Profile scow is drafting 7 ft.  
 1155: J. Rolfe is offsite.  
 1220: Dredging has stopped.  
 1300: Dredging operation resumed and J.Rolfe is back onsite. Scow is drafting between 7-7.5 ft.  



   
 1351: Buoys are being deployed back in the No Dredge Zone.  
 1435: Dredge operator is washing the sides of the scow. Scow is drafting between 8.5-9 ft. 

Confirmed with Roy that dredging is complete for the day. 
 1440: M. Passaro offsite for the day.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: None 
 
Sampling and Analyses: 

$ Riverside County Park: Composite sampling occurred today (PCBs, Dioxins, Mercury and PM10). 
After the last two days of collecting all composite samples, the previous rotation of collecting a 
different parameter per day will start today. Mercury and PM10 will be deployed as of today.  
Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.   

 
 In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy 5 
experienced elevated turbidity levels. At approximately 1515, Spikes were observed at Buoy’s 1 
and 5. This occurred after dredging activities concluded for the day.   

 
 In-River Air Monitoring: unit is in proper place and is upwind of dredge operations today. 

 
 Transect Surface Water Sampling: No sampling took place today, but will be starting back up next 

week. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None Today  
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Roy 
Jen Wilkie 
Joe (QC) 
Todd King 
Meredith Passaro 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
GLDD 
CDM Smith 

 
Site Representative:  Meredith Passaro   Date: 22-September-2013 
 
Representative’s signature: 



Dredging Activities 9-22-2013



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 23-Sept-2013 

 
Report #: lpr_rm_10.9_Sept-23 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Clear 

 
Temperature 

 
65 F 

 
65 F 

 
Wind Direction 

 
11.0 mph NNW  

 
13.0 mph NNW 

 
Description of work performed by contr. this report period: 

$ 0940 – 1200: M. Passaro onsite at Riverside Park. Dredging operation is in progress.  
 Confirmed with Roy that dredging began at 0830 this morning into the high profile scow which 

is drafting approximately 5 ft. No odors or sheens were observed and cycle times range from 
60-70 seconds.  

 1036: Spoke with Jen (Hill), transect sampling will take place on Wednesday morning at 7 am. 
Also, during transect sampling only composite samples will be collected. Air samples for today 
were deployed for PCBs. 

 1132: Conducted site walk of air monitoring stations: 
o PMS#1, PMS#2, and PMS#3: Equipment is in good condition and both were running.  
o In River Unit: Unit is upwind of dredging and appears to be in good condition. 
o Mobile Unit: Located in park and in good condition.  

 1200: M. Passaro offsite to field facility. Checked in with AECOM on upcoming sampling 
regiment. Which they will be starting tomorrow and working upriver to avoid traffic within the 
navigation channel due to all the scows being onsite. Two full sets of split sample bottleware 
are onsite. 

$ 1305-1605: M. Passaro back onsite at Riverside Park. J. Rolfe (de maximis) is also onsite, who 
informed me that on Saturday a total of 622 CY of material were dredged during the day.  
 1325: John also provided an update from the Clean Earth facility. 8 water trucks left the facility 

today and currently one scow was being emptied while the other was being dewatered. Tonight 



   
both scows will be transported upriver. Meaning that all 4 scows will be onsite at one time until 
the end of day on Tuesday.  

 1432: Scow is currently drafting 7.5 ft.  
 1600: Dredge operator is washing side of scow. Scow is currently drafting approximately 9 ft. 

Crew members are measuring down to material along perimeter of scow.  
 1605: Roy (Hill) confirmed that dredging is completed for the day.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: None 
 
Sampling and Analyses: 

$ Riverside County Park: Composite sampling occurred today (PCBs).  
Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.   

 
 In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy 5 
experienced elevated turbidity levels at 1515 today. Levels have since dropped back down below 
30 NTUs. 

 
 In-River Air Monitoring: unit is in proper place and is upwind of dredge operations today. 

 
 Transect Surface Water Sampling: No sampling took place today. Transect sampling will be taking 

place Wednesday morning at 7 am.  
 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None Today  
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Roy 
Jen Wilkie 
Taylor 
Joe (QC) 
Meredith Passaro 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro   Date: 23-September-2013 
 
Representative’s signature: 



Dredge Operation 09232013 



Good Recovery Near the Shoreline 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 24-Sep-2013 

 
Report #: lpr_rm_10.9_Sep-24 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Scattered Clouds 

 
Scattered Clouds 

 
Temperature 

 
50 F 

 
75 F 

 
Wind Direction 

 
4.6 mph WNW 

 
13.8 mph SW 

 
Description of work performed by contr. this report period: 

$  0810-1700: Dredging continued today in the area north of the no-dredge zone, approximately 50 
yards south of the fire department boat launch. Per Todd King (GLDD), dredging was performed 
around transect 23+10 today. 
 Four scows and three tugs were stationed at RM 10.9 today. They included the two filled high-

profile scows and the two empty low-profile scows. 
 A slight sheen was observed on the water surface near the fire department boat launch, at 0830. 

This has been observed before. The sheen was brought to Stan Kaczmarek’s attention, and he 
said that he was aware of it and that a response can/will be initiated if it becomes a bigger issue. 
The sheen was no longer visible by the late morning. 

 Dredge cycles were approximately 60-90 seconds long. A good seal was observed on most 
passes of the environmental bucket.  

 The “Chubby” low-profile scow was filled at approximately 1400 and repositioned south of the 
dredge area. It is drafting approximately 9.5 feet and, along with the two high-profile scows, 
will be moved downriver tonight. 

 Dredging was still ongoing at 1700, with the Stymie scow drafting approximately 4.5-5 feet. 
An observation will be recorded tomorrow morning to approximate how late dredging 
proceeded today. 
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 GLDD will continue dredging tomorrow and will fill the “Stymie” low-profile scow. This will 
be the only available scow. 

 AECOM were on-site today taking core samples for SSP2. Their activities had no impact on 
the dredging. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ 1000: The weekly progress was meeting was held at the field office on Madison Street. Personnel 
from GLDD, Clean Earth, CH2M Hill, de maximis, CDM Smith and EPA were either present or 
included via telephone. Topics of discussion included health and safety, weekly and cumulative 
progress, and air and water quality monitoring. Details of note include the following:  
- 10,500 cubic yards of material have been dredged to date and 660,000 gallons of water have 

been processed at Clean Earth 
- SSC sampling has been discontinued for now, but some confusion was encountered regarding 

whether or not it will be restarted (even if only for a short time) at the beginning of capping, or 
if dredging continues longer than expected. de maximis/CH2M Hill thought SSC sampling was 
finished altogether. The matter was left to be resolved offline. 

- EPA have yet to receive a sampling plan for the hard-packed/rocky area in Area 1 that was not 
excavated and has not been cleared by the bathymetry survey. EPA suggested that there is a 
risk that GLDD could “finish” dredging next week but then find out that this area needs to be 
revisited. de maximis/CH2M Hill stated that they will provide information as soon as possible. 

- EPA was asked whether the potential government shutdown on October 1st could impact the 
project. They said they would keep all parties informed. Mike Hoppe later received word that a 
shutdown would be unlikely to impact the project.  

 
$ 1030: Some of the topics covered in the weekly progress meeting carried over into post-meeting 

discussion between Mike Hoppe (EPA), Jen Wilkie (CH2M Hill), and Stan Kaczmarek (de 
maximis): 
 Mike verbally approved reducing COPC air sampling to one cycle per week. A cycle is 

comprised of PM10/mercury, PCBs and Dioxins at any given location over the course of three 
days. 

 de maximis/CH2M Hill implied that they are planning on submitting a capping plan for the 
hard-packed/rocky area, as opposed to the sampling plan that EPA has asked for. This may not 
suffice. 

 There was some discussion about whether a silt curtain will be required for the capping portion 
of the project. This will be resolved later.  

 
Sampling and Analyses: 

$ Riverside County Park: 24-hour composite samples were collected for PCB analysis. 24-hour 
composite samples were deployed for Dioxin analysis. These will be the last COPC samples 
deployed this week, as the 3-day cycle is complete.  
 



   

3 
 

$ Real-time monitoring of VOCs, H2S and dust took place today. All three stations (PMS #1, PMS 
#2 and the mobile unit) were observed in working order. The mobile unit was stationed in the park 
downwind of the dredging operation and the loaded scows. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. All Buoys 
were below the 50 NTU exceedance limit.  

 
$ In-River Air Monitoring: The in-river air monitoring was stationed upwind of current dredging 

location.  
 

$ Transect Surface Water Sampling: Transect surface water sampling will resume tomorrow, and 
CDM Smith will collect a split sample from the Buoy 2 transect. 
 

$ Bathymetry Survey: No surveying was performed today. 
 
 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
John Rolfe 
Mike Hoppe 
Mike Holsinger 
Jen Wilkie 
Taylor  
Dorian 
Joe (QA) 
Ben Hammond 

de maximis 
de maximis 
EPA 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 
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Site Representative:  Ben Hammond            Date: 24-September-2013 
 
Representative’s signature: 



 

 

Sheen Near Boat Launch 

A slight sheen on the river surface was observed around 0830 but was no longer visible by mid‐
morning. This has happened before, and was brought to the attention of the CPG representative. 
They are prepared to take further action (set up booms) if it ever were to become more severe. 



 

RM 10.9 Site Today 

There was significant traffic at the site today, including four scows, three tugs and the dredge 
barge.  
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 25-Sep-2013 

 
Report #: lpr_rm_10.9_Sep-25 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
56 F 

 
74 F 

 
Wind Direction 

 
3.5 mph W 

 
3.5 mph Variable 

 
Description of work performed by contr. this report period: 

$  1130-1350: Dredging continued today but was limited to filling the remaining capacity of one 
scow. 
 GLDD waited until mid-day to begin, in order to take advantage of the high tide. 
 The “Stymie” low-profile scow was drafting nearly 7.5 feet at the beginning of the day, which 

indicates that GLDD continued until almost sunset yesterday. The scow was drafting 9-9.5 feet 
when dredging stopped today. 

 The observed dredge cycles were approximately 50-60 seconds long with little decanting or 
sediment release from the environmental bucket. 

 AECOM were on-site today taking core samples for SSP2 sampling. Their activities had no 
impact on the dredging. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ 1600: Spoke briefly with Stan Kaczmarek about tomorrow’s activities. 
 Two scows will be moved upriver tonight and dredging will resume tomorrow. 
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Sampling and Analyses: 
$ Riverside County Park: 24-hour composite samples were collected for Dioxin analysis. A PCB 

sample was deployed at the in-river location as this week’s in-river PCB sample died overnight on 
Monday. It will be collected tomorrow. No other COPC samples were deployed, as sampling is 
complete for the week.  
 

$ Real-time monitoring of VOCs, H2S and dust took place today. All three stations (PMS #1, PMS 
#2 and the mobile unit) were observed in working order. The mobile unit was stationed in the park 
downwind of the dredging operation and the loaded scows. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy 1 
briefly reported turbidity levels above 50 NTUs but did not trigger any action. All other buoys 
were below the 50 NTU exceedance limit.  

 
$ In-River Air Monitoring: The in-river air monitoring was stationed upwind of current dredging 

location.  
 

$ Transect Surface Water Sampling: Transect surface water sampling was performed today. 
Composite samples were collected at transects 1-3 between 0730 and 1030 before it was noted that 
dredging had yet to begin. The composite samples were recollected during active dredging, 
beginning at approximately 1145. All four transects were sampled, and CDM Smith collected a 
split sample from the transect 2 composite. The split sample will be analyzed for PCBs, Dioxins, 
POC/DOC, Mercury, Dissolved Mercury, and SSC.  
 

$ Bathymetry Survey: No surveying was performed today. 
 
 

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
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Site Visitors 
 

Representing 
Stan Kaczmarek 
John Rolfe 
Mike Hoppe 
Mike Holsinger 
Jen Wilkie 
Taylor  
Andy Watson 
Dorian 
Joe (QA) 
Ben Hammond 

de maximis 
de maximis 
EPA 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond            Date: 24-September-2013 
 
Representative’s signature: 



 

 

Low‐Profile Scow Prior to Dredging 

The low‐profile “Stymie” scow was drafting nearly 7.5 feet this morning, leaving very little room for 
today’s activities. Consequently, dredging only took place for approximately 2‐2.5 hours. 



 

 
In‐River Air Monitor and Mobile Water Quality Monitor 

This photograph faces north. The in‐river air monitor is located generally upwind of the dredge 
location, and mobile Buoy 5 is located south of the dredge location. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 26-Sep-2013 

 
Report #: lpr_rm_10.9_Sep-26 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Scattered Clouds 

 
Mostly Cloudy 

 
Temperature 

 
59 F 

 
67 F 

 
Wind Direction 

 
10.4 mph N 

 
9.2 mph SSE 

 
Description of work performed by contr. this report period: 

$  0730-1700: Dredging proceeded without delay at RM 10.9, progressing southward toward the no-
dredge zone. 
 There were no sheens observed on the water surface. 
 The “Chubby” low-profile scow was brought upriver early this morning and filled today by 

1400 (draft of approximately 9.5 feet). The high-profile scow was moved into place and was 
filled to a draft of approximately 5 feet by 1700.  

 Dredge cycles were approximately 50-60 seconds long with little sediment release from the 
environmental bucket on most cycles. Visible turbidity plumes were caused by some passes but 
there was no significant migration of the plumes. Furthermore, intentional decanting of the 
dredge bucket was observed on some passes. This was mentioned to John Rolfe, as discussed in 
the following section. 

 In general the dredged material was comprised of organic material. This has proven to be easier 
to dredge than the coarse, often rocky material encountered earlier in the project. Some rocky 
material continues to be present near the shore. 

 AECOM were on-site today taking core samples. Their activities had no impact on the 
dredging. 
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Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  
$ 1000: Spoke briefly with Jen Wilkie about sediment sampling in the rocky/hard-packed area in 

Area 1. 
 Sampling will occur tomorrow (Friday, September 27th, 2013) at low tide. The sampling plan 

was submitted to EPA last night and was approved today. CDM will observe the sampling. 
 

$ 1600: Spoke to John Rolfe (de maximis) at Riverside Park about recent instances of the dredge 
operator allowing water to decant out of the environmental bucket and back into the river. John 
was aware of this and said it was discussed as a measure to limit the amount of water in the scows 
when they are delivered to Clean Earth. He said that they received approval to allow clear water to 
drain out of the top/sides of the bucket before emptying the contents into the scow. This is what I 
have observed – it has only occurred with relatively clear water.  

 
 

Sampling and Analyses: 
$ Riverside County Park: No COPC samples were deployed because sampling is complete for the 

week.  
 

$ Real-time monitoring of VOCs, H2S and dust took place today. All three stations (PMS #1, PMS 
#2 and the mobile unit) were observed in working order. The mobile unit was stationed in the park 
downwind of the dredging operation. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy 1 
briefly reported turbidity levels above 50 NTUs but did not trigger any action. All other buoys 
were below the 50 NTU exceedance limit.  

 
$ In-River Air Monitoring: The in-river air monitoring was stationed upwind of current dredging 

location.  
 

$ Transect Surface Water Sampling: Transect surface water sampling was performed yesterday, 
September 25th. Another round of transect samples will be collected next week prior to the end of 
dredging. 
 

$ Bathymetry Survey: No surveying was performed today. 
 
 

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None  
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N/A 
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
Jen Wilkie 
Taylor  
Dorian 
Joe (QA) 
Ben Hammond 

de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond            Date: 26-September-2013 
 
Representative’s signature 



 

 

Low‐Profile Scow Grounded at Low Tide 

The low‐profile “Chubby” scow was difficult to move a low‐tide in the morning, but within a few 
hours the tide had come in substantially. 



 

Loading the High‐Profile Scow 

GLDD began loading the high‐profile scow at 1400 – at this point they are converging on the no‐
dredge zone and may arrive there this weekend. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 27-Sep-2013 

 
Report #: lpr_rm_10.9_Sep-27 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Overcast 

 
Temperature 

 
57 F 

 
67 F 

 
Wind Direction 

 
11.5 mph N 

 
10 mph NNE 

 
Description of work performed by contr. this report period: 

$ 1030: CH2M Hill were on-site at Riverside Park to perform sediment sampling and probing in the 
under-dredged areas in Cuts 4T and 6T. In the course of marking out their locations it was quickly 
determined that they would be unable to complete the sampling from the shore, as the tide had 
already come in substantially. They decided to use an OSI boat to sample in the afternoon and, 
given time constraints, leave the probing activity until tomorrow morning. 
 

$ 1230-1630: Dredging continued at RM 10.9, progressing southward toward the no-dredge zone. 
 Only one scow was available today, and it was already drafting approximately 6 feet at the 

beginning of the day. Dredging did not begin until later in the day in order to avoid low tide. 
 Dredge cycles were approximately 50-60 seconds long with little sediment release and 

decanting. Few turbidity plumes were observed and the silt curtain was observed to be in 
working condition. There were no visible sheens on the water surface. 

 Dredging ended around 1630 with the high-profile scow drafting approximately 9 feet. 
 AECOM were on-site today taking core samples. Their activities had no impact on the 

dredging. 
 

$ 1240-1410: CH2M Hill (Jen and Andy) arrived in a boat at Cut 4T to begin the sediment sampling. 
 All seven locations were sampled successfully using a push-core, and a duplicate was collected 
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from one of the two locations in Cut 6T (location 7). 
 Dedicated trays/trowels were used for each location, and the push-core tube was rinsed between 

locations. 
 Sufficient sediment volume was gathered at each of the proposed locations. In nearly every 

case, however, more than one attempt had to be made with the push-core because rock 
fragments would compromise the seal at the bottom of the sampling tube and some of the 
sediment would be lost out the bottom. 

 The tube gathered six or more inches of sediment at each location. 
 The samples will be shipped to the lab today for a quick analysis turnaround, as specified in the 

sampling plan. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  
$ 1000: Spoke briefly with Jen Wilkie about sediment sampling in the rocky/hard-packed area in 

Area 1. 
 Sampling will occur tomorrow (Friday, September 27th, 2013) at low tide. The sampling plan 

was submitted to EPA last night and was approved today. CDM will observe the sampling. 
 

$ 1430: Spoke to John Rolfe (de maximis) at Riverside Park, who mentioned the following: 
 Clean Earth shipped out 19 trucks of sediment and 7 trucks of water today. They were limited 

because there was an accident on the road near the facility (not related to this project) that shut 
down traffic flow for the rest of the day.  

 There have been a few minor injuries at Clean Earth (a bumped elbow requiring an x-ray, for 
example) and today a truck started to drive away with a water hose still attached. In the latter 
case there was no spillage because all the valves were closed but it is counted as a near-miss 
and the driver was instructed not to return to the site. 

 Three empty scows will be brought upriver tonight in preparation for tomorrow’s dredging 
activities. 

 
 

Sampling and Analyses: 
$ Riverside County Park: No COPC samples were deployed because sampling is complete for the 

week.  
 

$ Real-time monitoring of VOCs, H2S and dust took place today. All three stations (PMS #1, PMS 
#2 and the mobile unit) were observed in working order. The mobile unit was stationed in the park 
downwind of the dredging operation. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. All buoys 
remained below the 50 NTU exceedance limit. 

 
$ In-River Air Monitoring: The in-river air monitoring was stationed upwind of current dredging 
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location.  
 

$ Riverbed Sediment Sampling: Samples were collected from seven locations in the portions of Cuts 
4T and 6T that were not dredged to the design depth. The samples will be analyzed for PCBs, 
Dioxins, PAHs and Mercury. Refer to the first section of this report for further details. 

 
$ Transect Surface Water Sampling: Transect surface water sampling is complete for the week. 

 
$ Bathymetry Survey: No surveying was performed today. 

 
 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

Use of push-core to collect 
sediment samples in Cuts 4T 
and 6T. 

 
The sampling plan specified either a ponar grab sampler or a stainless 
steel shovel. It was assumed that the samples would be collected from 
land. Because the samples were collected from a boat, the push-core 
was more suitable. 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
Gary 
Jen Wilkie 
Taylor  
Dorian 
Joe (QA) 
Ben Hammond 

de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond            Date: 27-September-2013 
 
Representative’s signature 



 

Edge of Dredging Progress  

This photograph faces south and shows the approximate edge of the cut as of this morning 
(September 27, 2013). The orange buoys in the left of the picture represent the boundaries of the 
no‐dredge zone, which is about 20 yards away. 



 

Sediment Sample Collection with Push Core 

CH2M Hill collected sediment samples from seven locations by pushing the above‐pictured tube 
approximately six inches into the riverbed, filling the remainder of the column with water, capping 
the top, and raising the tube and its contents onto the boat. They were able to collect sufficient 
volume at all of the proposed locations. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 28-Sep-2013 

 
Report #: lpr_rm_10.9_Sep-28 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Scattered Clouds 

 
Temperature 

 
58 F 

 
73 F 

 
Wind Direction 

 
9.2 mph NNE 

 
10 mph ENE 

 
Description of work performed by contr. this report period: 

$ 0730-1200: Dredging continued at RM 10.9, progressing southward toward the no-dredge zone. 
 Both low-profile scows and one high-profile scow were moved upriver last night. GLDD were 

loading sediment into the high-profile scow. 
 At the start of the day dredging was occurring approximately 10-20 yards from the no-dredge 

zone. 
 Dredging paused at 1200 because the scow was grounded due to the low tide; did not resume 

until 1415 when the scow could be pushed toward the shore. 
 

$ 0900-1130: CH2M Hill (Jen, Taylor and Dorian) arrived on-site to perform sediment probing in the 
under-dredged portions of Cuts 4T and 6T. The purpose of the probing is to better understand why 
this area could not be dredged initially, determine if it could be revisited, and gather additional 
information to inform the modified cap design. 
 Using GPS coordinates to identify starting points, CH2M Hill laid out a 115’ x 30’ grid in Cut 

4T and a 40’ x 15’ grid in Cut 6T with probing points every five feet within the grid. 
 Measurements were collected by probing straight down with a ½” diameter threaded steel rod 

and determining how deep the rod could penetrate the sediment before hitting rock (or 
otherwise impenetrable material). At locations that happened to be occupied by exposed rock a 
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zero was recorded; this happened a handful of times. 
 Generally less penetration was recorded near the shore (0-8”); further into the channel it was 

not uncommon for the rod to penetrate up to 25” at some spots. 
 

$ 1415-1600: The tide came in enough to mobilize the scow and resume dredging: 
 The operator was performing cuts at the boundary with the no-dredge zone, meaning that this 

area is nearly complete. 
 Dredge cycles were generally around 60 seconds. The dredged material was mostly organic 

material with some sand, and a sufficient seal was observed on the environmental bucket 
during most passes. Turbidity plumes were minimal and contained within the silt curtain. 

 Dredging paused again at 1600 for unclear reasons. It may because the scow is again grounded 
and they are waiting for high tide to resume. 

 
$ 1700-1730: GLDD resumed dredging, finished the area north of the no-dredge zone and were 

observed adjusting silt curtain in preparation for tomorrow’s activities. 
 They will relocate to the not-yet-visited “finger” area and start dredging northward. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ 1100: Spoke to John Rolfe (de maximis) at Riverside Park, who mentioned the following: 
 Clean Earth plans to send 50 sediment trucks to the rail yard today; this would be a productive 

day to make up for delays they encountered yesterday.  
 GLDD plan to finish the area north of the no-dredge zone today. 

 
Sampling and Analyses: 

$ Riverside County Park: No COPC samples were deployed because sampling is complete for the 
week.  
 

$ Real-time monitoring of VOCs, H2S and dust took place today. All three stations (PMS #1, PMS 
#2 and the mobile unit) were observed in working order. The mobile unit was stationed in the park 
downwind of the dredging operation. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. All buoys 
remained below the 50 NTU exceedance limit. 

 
$ In-River Air Monitoring: The in-river air monitoring was stationed upwind of current dredging 

location.  
 

$ Transect Surface Water Sampling: Transect surface water sampling is complete for the week. 
 

$ Bathymetry Survey: No surveying was performed today. 
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Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

Change in probing location 
layout from “plus-sign” layout 
to full grid. 

 
The proposed layout was consisted of primary points 20 feet apart, 
with four additional points located 5 feet in every direction from each 
primary point. It was determined that it would be simpler, and not 
overly arduous, to lay out full grid instead with points every 5 feet. As 
a result more locations were probed than initially planned. 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Gary 
Jen Wilkie 
Taylor  
Dorian 
Joe (QA) 
Ben Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond            Date: 28-September-2013 
 
Representative’s signature 



 

Layout of Probing Locations in Cut 4T 

This photograph was taken around low tide. Flags were placed every five feet and poles were used 
for the in‐water locations to form a 115’ x 30’ grid. The row shown in the center of this photograph 
was the eastern edge of the grid. 



 

Sediment Probing in Cut 6T 

A ½” diameter threaded steel rod was used to measure the depth of penetrable sediment. The 
depths varied largely and were greater away from the shore. 



 

Dredging Progress Near No‐Dredge Zone 

Following a pause during low tide, dredging resumed in the afternoon. GLDD arrived at the 
northern boundary of the no‐dredge zone and finished this area by the end of the day. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 29-Sep-2013 

 
Report #: lpr_rm_10.9_Sep-29 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Scattered Clouds 

 
Temperature 

 
58 F 

 
69 F 

 
Wind Direction 

 
10 mph NNE 

 
10 mph S 

 
Description of work performed by contr. this report period: 

$ 0730-1030: GLDD finished dredging in the area immediately north of the no-dredge zone (this was 
previously believed to have occurred yesterday, but there were a few spots to wrap up today) then 
moved the barge and low-profile scow to the area north of the fire department boat launch. 
 The other low-profile scow is also available at RM 10.9. 

 
$ 1030-1800: GLDD began dredging around Station 27+00, moving northward. This is the “finger” 

portion of the dredging area that narrows at it extends north. Dredging proceeded without delay. 
 The dredged material was mostly organic and a good seal was observed on the environmental 

bucket. Debris was observed in many passes near the riverbank. Cycles were approximately 60 
seconds. 

 Visible turbidity plumes were minimal and there were no sheens on the water surface. The silt 
curtain was observed in working order. 

 At Station 28+28, GLDD began encountering shallow rock/hard-packed material in passes near 
the riverbank. 

 GLDD will continue moving north tomorrow. 
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Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  
$ 0900: Spoke to Stan Kaczmarek (de maximis) at the field facility in Rutherford, who mentioned the 

following: 
 Stan stated that the plan is to “get as much of the uncapped area done as possible.” 
 He also mentioned that the CPG is already aware of a few high spots that will need to be 

revisited between the boat launch and the no-dredge zone. 
 

Sampling and Analyses: 
$ Riverside County Park: No COPC samples were deployed because sampling is complete for the 

week.  
 

$ Real-time monitoring of VOCs, H2S and dust took place today. All three stations (PMS #1, PMS 
#2 and the mobile unit) were observed in working order. The mobile unit was moved today, and is 
now located behind the day care center to be nearer the active dredging. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. All buoys 
remained below the 50 NTU exceedance limit. 

 
$ In-River Air Monitoring: The in-river air monitoring was stationed upwind of current dredging 

location.  
 

$ Transect Surface Water Sampling: Transect surface water sampling is complete for the week. 
 

$ Bathymetry Survey: No surveying was performed today. 
 
 
 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
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Site Visitors 
 

Representing 
Stan Kaczmarek 
Gary 
Taylor  
Roy 
Joe (QA) 
Ben Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond            Date: 29-September-2013 
 
Representative’s signature 



 

Completed Area North of No‐Dredge Zone 

This photograph was taken around low tide facing south. The edge shown is the northern boundary 
of the no‐dredge zone. 



 

Mobile Air Monitoring Unit 

The mobile air monitoring unit is shown in the background of this photograph. It was moved to be 
near the active dredging. It is now located behind the day care center, approximately 50 feet north 
of PMS #1.  



 

Dredging Progress Around Transect 28+00  

GLDD dredged until around 1800 and left off between Transects 29+00 and 30+00. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 30-Sept-2013 

 
Report #: lpr_rm_10.9_Sept-30 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Clear 

 
Temperature 

 
55 F 

 
70 F 

 
Wind Direction 

 
0.0 mph NNW  

 
0.0 mph NNW 

 
Description of work performed by contr. this report period: 

$ 0835 –0850: M. Passaro onsite at Field Office. Spoke with Gary (Hill) who said dredging began at 
approximately 0750 this morning.  

$ 0850 – 1200: M. Passaro onsite at Riverside Park. Dredging operation is in progress in the steep 
slope area. 
 J. Rolfe is onsite. 
 Full Scow “Stymie” is onsite, anchored in river and is drafting over 9 ft.  
 Low profile scow “Chubby” is currently being loaded and is drafting between 4.5 and 5 ft.  
 Observed buckets within 20 ft of the shoreline appear to be 60-80% water (rarely varies). 

Mostly trash and debris in clamshell buckets. Buckets dredged beyond 20 ft. of the shoreline 
appear to be only 10-30% water with good recovery. 

 Cycle times are ranging between 60-90 seconds.  
 1040: Conducted site walk of air monitoring stations: 

o PMS#1, PMS#2, and PMS#3: Equipment is in good condition. Will need to confirm 
with Taylor tomorrow what samples were run today. The PIF samplers were not 
running thus PCBs/Dioxin were not sampled today.  Most likely it was Mercury and 
PQ100.  

o In River Unit: Unit is upwind of dredging and appears to be in good condition. 
o Mobile Unit: Located in park across from dredging and is in good condition.  

 1200: M. Passaro offsite to field facility. Will return to observe the sediment probing along the 



   
steep sloped area north of the current dredging.  

$ 1235-1513: Sediment probing was conducted along the shoreline. A total of 61 locations were 
probed each separated by 10-13 feet. In summary, the probing demonstrated that the depth of 
sediment along the shoreline varied greatly from point to point.  
 At 37 out of the 61 locations, a second attempt was made at probing the sediment due to rock 

that was encountered resulting in 0 inches of progression on the first attempt.  
 At 31 of the 61 locations, 10+ inches of sediment was encountered on either the first or second 

attempt at probing. Of the 31 locations, 20 of these locations resulted in progression of over 24 
inches.  

 At 22 of the 61 locations only 0-5 inches of progression was made after the second attempt.  
$ 1530-1700: M. Passaro is back onsite at Riverside park. Dredge operation is still ongoing. Scow is 

currently drafting approximately 9 ft.  
 1645: Dredging operator is currently washing off side of scow, dredging is completed for the 

day. Scow is drafting between 9.5 and 10 ft.  
 1700: M. Passaro is now offsite.  

  
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: None 
 
Sampling and Analyses: 

$ Riverside County Park: PIF samplers were not running today, will need to confirm tomorrow 
morning that samples were deployed for Mercury/PQ100 today.  
Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.   

 
 In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. Buoy 5 
experienced elevated turbidity levels at 1300 today. Levels dropped back down below 30 NTUs 
within the hour. 

 
 In-River Air Monitoring: unit is in proper place and is upwind of dredge operations today. 

 
 Transect Surface Water Sampling: No sampling took place today. Transect sampling will take 

place Tuesday after the weekly update meeting.  
 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None Today  
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 



   
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Gary Foster 
Roy 
Taylor  
Jeff  
Meredith Passaro 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
OSI 
CDM Smith 

 
Site Representative:  Meredith Passaro   Date: 30-September-2013 
 
Representative’s signature: 



Dredge Set-Up  

Taken from area where sediment probing was taken place, directly north 
of the dredging. 



Mobile Air Monitoring Station 

Unit is relocated across from current dredging activities 



No Dredge Zone 

Cuts at No Dredge Zone at low tide 



Point Attempt 1 (Depth of Sediment‐inches) Attempt 2 (Depth of Sediment‐inches) Description

1 2 23
2 0 0
3 20
4 21 Rock and gravel present
5 17
6 0 0
7 26
8 0 0
8A 0 0 rock
9 0 0
10 0 0
11 1 Rock and gravel present
12 1 1
13 3
14 0 24+ first attempt hit rock
15 0 24+ first attempt hit rock
16 0 24+ first attempt hit rock
18 1 7 first attempt hit rock
17 23
19 12 rock/sand/silt present
20 0 19 first attempt hit rock
21 0 10
22 10.5
23 0 5 first attempt hit rock
24 24 rock and sand present
25 0 0
26 0 0
27 11
28 7
29 24+ sand
30 0 0 rock
31 0 23 first attempt hit rock
32 14
33 0 10 first attempt hit rock
34 0 15 first attempt hit rock
35 6 sand/gravel
36 0 24 first attempt hit rock
37 23 gravel/sand
38 0 0
39 0 24 first attempt hit rock
40 0 0
41 24+ sand and silt
42 12 rock and sand present
43 0 0
44 0 12 first attempt hit rock
45 0 24+ sand and rock
45A 0 24+ first attempt hit rock
46 1 1
47 0 0 rock
48 3 rock and sand present
49 4 rock and sand present
50 2 gravel/sand
51 0 0 rock
52 0 0 rock



Point Attempt 1 (Depth of Sediment‐inches) Attempt 2 (Depth of Sediment‐inches) Description

53 0 0 rock
53A 0 0 rock
54 0 24+
55 1 Rock and gravel present
56 0 6 rock and sand present
56A 24+ sand and silt
1A 24+ soft ‐sand and silt



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 01-Oct-2013 

 
Report #: lpr_rm_10.9_Oct-01 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Partly Cloudy 

 
Temperature 

 
55 F 

 
80 F 

 
Wind Direction 

 
0.0 mph  

 
0.0 mph  

 
Description of work performed by contr. this report period: 

$ 0723 –0935: M. Passaro onsite at Riverside Park. 
 Dredging has not yet started today; there are currently no new scows onsite to dredge into 

today.  
 Currently the silt curtain is in two pieces. 
 0731: Two high profile scows arrived onsite. 
 0800: Crew is reconnecting the silt curtain. 
 0910: Silt curtain is in bad condition-Crew is repairing it.  

$ 1000 – 1045: Weekly status meeting: please refer to discussion notes.  
$ 1050 – 1120: M. Passaro back onsite at Riverside Park. 

 Large profile scow is in place next to dredge barge which is currently drafting 4 ft.  
 Barge is currently 20-30 ft off shoreline, recovery is good, good seal.  
 Cycle times are 60-90 seconds.  

$ 1150-1450: M. Passaro onsite at boat launch for transect sampling. Accompanied by Andy (Hill) 
and Jeff (OSI). 
 1244: Arrived at Buoy#1 for transect sampling.  

o Collected sample at 1302. 
 1315: Arrived at Buoy#2 for transect sampling.  

o Collected sample at 1323. 



   
 1350: Arrived at Buoy#3 for transect sampling. 

o Collected sample at 1358. 
 1420: Arrived at Buoy#4 for transect sampling.  

o Collected sample at 1429 
$ 1522-1605: M. Passaro onsite at field facility.  

 J. Rakowski onsite at field facility to collect split samples.  
 1545: Split sample collected for Transect 2 by CDM Smith. 
 1555: J. Rakowski offsite with samples from field facility. 

$ 1625- 1700: M.Passaro onsite at Riverside Park. Dredging is still in progress.  
 Scow is drafting approximately 8 ft.  
 1700: M. Passaro is offsite for the day, will check final draft of scow tomorrow.  

  
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ Weekly Status Meeting: 
o For the sediment samples taken last week the earliest the lab will be able to return the 

results will be this Thursday, if the results are not able to be turned around in time, they 
will be ready by the following Monday. 

o The tentative schedule for the end of dredging is as follows:  
 All dredging will be done by Oct. 2nd. (this may be flexible by a day or two). 

According to the USACE, it’s okay to dredge on the 3rd, but according to GLDD 
this will not work for some of their internal deadlines. Further discussion was held 
after the meeting to come to a resolution.  

 Dredging will continue up to Cut 10 (St. 32), dredging will not cut into the rock 
slope, but will be starting at the toe of the slope.  

 Final surveys will be done on Thursday Oct. 3rd.  
 All equipment must be out of the area by Oct. 8th since this is when repairs will 

begin on Bridge St. Bridge.  
 Tentative start date for the capping will be October 21st.  

 
Sampling and Analyses: 

$ Riverside County Park: COPC Samples were deployed today for Mercury and PCBs.   
Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.  
Following up for Monday September 29, no COPC samples were collected. 

 
 In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website.  
 

 In-River Air Monitoring: unit is in proper place and is upwind of dredge operations today. 
 

 Transect Surface Water Sampling: Transect sampling took place today. CDM Smith collected a 
split sample at Buoy#2. Sample time was 1545. Groundwater parameters are as follows: 
 
 



   
 

River 
Section 

Time Specific 
Conductivity 

pH Temp Turbidity DO Depth  Salinity 

Far-shore 1321 1.05 7.82 18.97 7.40 9.63 6.43 .59 
Middle 1330 1.08 7.83 18.81 7.50 9.71 5.84 .61 
Near-shore 1339 1.09 7.96 19.09 7.90 10.27 3.64 .61 
  

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None Today  
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Gary Foster 
Roy 
Taylor  
Joe (QC) 
Andy  
Jeff  
Mike Hoppe 
Jeff Rakowski 
Meredith Passaro 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
OSI 
USEPA 
CDM Smith 
CDM Smith 

 
Site Representative:  Meredith Passaro   Date: 01-October-2013 
 
Representative’s signature: 



Early Morning Silt Curtain Issues 
Silt Curtain was redeployed this morning, some issues with the inflatable 
pieces on the top ripping out of the curtain. The curtain was previously moved 
the night before to avoid navigation issues with having both high profile and 
low profile scows on site. Curtain was rearranged when high profile scows 
were back onsite.  



Dredge Operation Location 

Dredging began this morning across from the newly elevated 
pump station.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 02-Oct-2013 

 
Report #: lpr_rm_10.9_Oct-02 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Partly Cloudy 

 
Temperature 

 
55 F 

 
86 F 

 
Wind Direction 

 
0.0 mph  

 
9.0 mph WNW 

 
Description of work performed by contr. this report period: 

$ 0850 - 1345: M. Passaro onsite at Riverside Park. 
 Dredging operation is not currently taking place. The high profile scow from yesterday is onsite 

and drafting approximately 9 ft.  
 The bathymetry survey is currently being conducted in cuts 7-10.  
 Dredge barge is currently located by St. 32+0.  
 0933: Conducted site walk of air sampling equipment:  

o PMS#1, PMS#2, and PMS#3 are all in good condition and running. 
o In-River Unit: is in proper place upwind of dredging and is running. 
o Weather Station: Equipment is in good condition and running. 
o Mobile unit: equipment is in good condition and in proper position. 

 1016: Discussion between de maximis, CDM Smith, and EPA (see discussions) 
 1100: Spoke with Roy, dredging has still not started for the day. He said GLDD is still waiting 

on the completed surveys of cuts 7-10 before starting.  
 1147: Dredging has yet to start; crew members are beginning to untangle the silt curtain.  
 1200: Discussion with Stan regarding updated schedule of events. (see discussions) 
 1307: Tug boat is beginning to move empty high profile scow into place beside dredge barge.  

$ 1350 – 1645: Dredging operation begins in the 8-9 T area. Scow is drafting approximately 4 ft.  
 1350: Dredging has stopped again.  
 1453: Was just informed by Stan that the reason dredging has stopped is because a chain from 



   
the silt curtain is caught in the engine of the tug boat, which is unable to move the scow and 
dredge barge around the site.   

 1500: Dredging begins again. Cycle times are ranging from 60-90 seconds. Recovery is good 
and a clean seal is observed.  

 1526: Just received word from J. Rolfe that GLDD is going to need to bring a diver in to 
complete the repairs on the tug. Survey boat is being used to move the dredge and scow down 
into the 8T and 7T areas. This has significantly slowed down the work.  
o Taylor (Hill) and Joe (Hill) are onsite to conduct additional sediment probing.  

 1602: Totals from the CE Facility today are 45 soil trucks and 5 water trucks. All of the two 
scows have been emptied.  

 1633: Sediment probing is completed and the dredging operation has stopped again.  
 1650: M. Passaro is offsite for the day. Dredging is planned to continue until 2030 tonight with 

the hope of finishing the rest of the re-dredge areas.  
  
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ 1016: M. Hoppe (EPA), J. Rolfe (de maximis), and S. Kaczmarek (de maximis) all onsite. 
o Discussed the current state of the silt curtain and how it had been torn to the point that it 

was questionable whether it was functioning properly on-site. It was recognized that it is 
the end of the project, but recommended that future uses of the silt curtain be maintained.  

o It was also discussed that surveys of cuts 7-9 were released this morning. It is anticipated 
that the red outlined areas are re-dredged today and that the black outlined areas are further 
investigated.  

o Also recommended that 4T and 6T areas would need to be gone back to. There was still 
enough sediment left within the 4T area to not properly clear it.  

o Lastly, 8 buckets of sediment were removed from the “hot zone” at 0720 this morning in 
cut 10, where the barge is currently positioned. 

$ 1200: M. Hoppe (EPA), J. Rolfe (de maximis), and S. Kaczmarek (de maximis) all onsite. 
Discussion regarded the updated series of events to follow today.  

o All equipment will stay onsite until Friday night, which means that dredging can take place 
until that point in time. However, after Friday night all equipment will be moved offsite.  

o BSB repairs are expected to take place from October 8th through the 14th.  
o The two low profile scows currently at the Clean Earth facility will be emptied today and 

then decontaminated tomorrow.  
o The two high profile barges currently onsite will theoretically be emptied by next Monday 

and then decontaminated the following day. The Clean Earth facility should be fully 
decontaminated and back online for additional work load within two weeks following the 
end of dredging.  

o The Weekly status meeting for next week will discuss more firm dates for the capping to 
begin. Mobilization is currently expected to take place after the regatta on Columbus Day 
weekend up until the 21st of October.  

Sampling and Analyses: 
$ Riverside County Park: COPC Samples were deployed today for Dioxins   

Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.   



   
 

 In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day. All five Buoys are functioning correctly and reporting to the monitoring website. At Buoy#3 
there were spikes upwards of 80 and 65 NTUs, however these took place in the early morning 
(between 2:30 and 3:30 am) and were not associated with the dredging.  

 
 In-River Air Monitoring: unit is in proper place and is upwind of dredge operations today. 

 
 Transect Surface Water Sampling: Transect sampling did not take place today.   

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None Today  
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Gary Foster 
Roy 
Taylor  
Joe (QC) 
Mike Hoppe 
Meredith Passaro 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Meredith Passaro   Date: 02-October-2013 
 
Representative’s signature: 



Onsite High Profile Scows 

The Full and Empty Scow from this morning. The Full scow is drafting 
approximately 9 ft.  



Silt Curtain Issues_1 

Easy to see tearing along the “curtain” portion within the river.  



Silt Curtain Issues_2 

The inflatable portion of the curtain had been roped shut to keep the 
pieces from floating away.  



Dredging within 8-9T 

Correction dredging continued in the afternoon despite setbacks with 
the Tug boat. 



Soil Probing Along 6T and 4T 

CH2M Hill conducted additional Soil probing along the 
shoreline in the hard-pan areas of 4T and 6T.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 03-Oct-2013 

 
Report #: lpr_rm_10.9_Oct-03 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Partly Cloudy 

 
Temperature 

 
64 F 

 
80 F 

 
Wind Direction 

 
2.0 mph W 

 
4.0 mph SSE 

 
Description of work performed by contr. this report period: 

$ 1020-1242: M. Passaro onsite at Riverside Park. 
 J. Rolfe, S. Kaczmarek, and M. Hoppe are all onsite. It was discussed that last night a Health 

and Safety incident occurred. The dive team that was called in to fix the engine of the tug boat 
did not have the proper PPE on for the “hot zone” they were working in. This included wet 
suits. The fire and police squad arrived onsite around 8 pm last night to mitigate the situation.  

 The dredge operation is currently ongoing. Dredging began at 0730 this morning. Currently 
work is being done in the 7T area adjacent to the No dredge zone. S. Kaczmarek discussed that 
the area being worked on had only been a single pass in the initial dredge, which is why there is 
a significant amount of material left over.  

 Good recovery of material is observed, buckets of sediment are full and the clamshell exhibits a 
clean seal.  

 1115: The barge is currently being moved upriver to the 9T area to further investigate/dredge 
the areas outlined within black on the current survey. This is also the area in which sediment 
probing was conducted yesterday.  

 1138: Dredging operation begins again. Recovery is good in the first few buckets, it should be 
noted that despite the debris being extracted, the bucket is able to maintain a good seal.  

 1214: Barge is moved back to the boat launch area of 9T to try and recover more material. This 
is the largest of the “to be re-dredged” areas on the current survey.  

o Material recovered is mostly rock and debris along shoreline. Good recovery is not 



   
observed and buckets are approximately 80% water.  

 1230: Scow is currently drafting 5 to 5.5 ft. Cycle times are ranging from 60-70 seconds. 
Approximately 15 ft. off the shoreline a few buckets of good recovery are observed.  

 1242: Dredge operator is washing off side of scow. We received word that dredging is done for 
the day and the 7-9T areas will be re-surveyed the rest of the day. The survey results will be 
available tomorrow morning. The 4T area will be dredged in the morning starting at 0730.  

$ 1430-1624: Additional sediment sampling takes place onsite.  
 1430: One sediment sample is collected. Onsite crew forgot the appropriate decontamination 

materials and has gone back to the field facility for additional Alcon ox solution. There are still 
3 more sediment samples to collect.  

 1531: Additional sediment sampling is complete. Sediment sampling took place in 9T in the 
hard pan areas outlined in black on the current survey, 2 of the 4 samples were collected from 
the surface due to the low tide. The other 2 of the 4 samples were collected using a Ponar 
device since they were below the water surface. All of the samples collected today coincide 
with the areas that were re-dredged earlier in the day.  

 1624: M. Passaro offsite for the day.  
  
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: None 
 
Sampling and Analyses: 

$ Riverside County Park: COPC sampling is completed for the week and no samples were deployed 
today.   
Real-time monitoring of VOCs, H2S and dust is ongoing. Noise monitoring is ongoing as well.   

 
 In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 

day. All five Buoys are functioning correctly and reporting to the monitoring website. At Buoy#3 
there were spikes upwards of 82 and 88 NTUs, these occurred two hours apart and are not believed 
to be related to the dredging. Levels dropped back below 50 NTU’s within the hour.   

 
 In-River Air Monitoring: unit is in proper place and is upwind of dredge operations today. 

 
 Transect Surface Water Sampling: Transect sampling did not take place today.   

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None Today  
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 



   
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Gary Foster 
Roy 
Taylor  
Kevin 
Joe (QC) 
Mike Hoppe 
Meredith Passaro 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Meredith Passaro   Date: 03-October-2013 
 
Representative’s signature: 



Re-Dredge in 9T 
Re-dredging of the hard-pan areas in 9T outlined in black on the 
current survey. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 04-Oct-2013 

 
Report #: lpr_rm_10.9_Oct-04 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
65 F 

 
87 F 

 
Wind Direction 

 
6.9 mph SSW 

 
9.2 mph WSW 

 
Description of work performed by contr. this report period: 

$ 0730-0755: GLDD returned to Cut 4T and attempted to dredge the undercut areas. 
 They performed 10-12 passes of the environmental bucket. In general each pass was between 

one-quarter and one-half full of sediment. The final riverbed elevation appeared to have been 
lowered approximately six inches as a result of today’s dredging. The final survey will verify 
the new elevations. 

 
$ 0800-1530: GLDD began demobilization activities at RM 10.9. 

 The silt curtain was disassembled, collected and deposited into the scow. It will be treated as 
waste and will not be reused. The entire silt curtain was removed by 1530.  

 The OSI survey boat was observed on the water during the morning. The results of the final 
survey were supposed to be made available by the CPG by noon today, however by the mid-
afternoon they were still not published. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  

$ 1000: Spoke to Stan Kaczmarek (de maximis) at the field facility in Rutherford, who mentioned the 
following: 
 Stan stated that GLDD plan to have all equipment demobilized from RM 10.9 by Saturday 
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evening. 
 Confirmation sampling is planned for Wednesday, October 9th. CDM Smith will collect four 

split samples. 
 

Sampling and Analyses: 
$ Riverside County Park: No COPC samples were deployed.  

 
$ Real-time monitoring of VOCs, H2S and dust took place today. All three stations (PMS #1, PMS 

#2 and the mobile unit) were observed in working order. 
 

$ In-River Turbidity Monitoring: Buoys 1 – 5 collect turbidity readings continuously throughout the 
day. All five Buoys are functioning correctly and reporting to the monitoring website. All buoys 
remained below the 50 NTU exceedance limit. 

 
$ In-River Air Monitoring: The in-river air monitoring was stationed upwind of current dredging 

location.  
 

$ Transect Surface Water Sampling: Transect surface water sampling is complete for the week. 
 

$ Bathymetry Survey: The final survey was ongoing today. 
 
 
 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
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Site Visitors 
 

Representing 
Stan Kaczmarek 
Gary 
Taylor  
Roy 
Joe (QA) 
Mike Hoppe 
Ben Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
EPA 
CDM Smith 

 
Site Representative:  Ben Hammond            Date: 4-October-2013 
 
Representative’s signature 



 

RM 10.9 During Demobilization 

Most of Friday, October 4th, 2013 was spent by GLDD removing the entire silt curtain from the 
dredging area. 



 

Silt Curtain Collection 

The silt curtain deployed during dredging will not be reused; it was deposited into the high‐profile 
scow pictured above and will be disposed of as waste. 
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 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 09-Oct-2013 

 
Report #: lpr_rm_10.9_Oct-09 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Overcast 

 
Temperature 

 
52 F 

 
63 F 

 
Wind Direction 

 
12.7 mph N 

 
12.7 mph NE 

 
Description of work performed by contr. this report period: 

$ 0700-1350: CH2M Hill performed post-dredging sediment sampling at 20 locations in the dredging 
area. 
 Samples were collected using a Ponar grab sampler. Sediment from the grab sampler was 

transferred into a location-specific tray and homogenized with a location-specific trowel before 
filling the sample bottles. The Ponar device was rinsed and scrubbed of residual sediment 
between locations. 

 Included in the 20 sample locations were 3-4 locations in Cut 10 that were beyond the northern 
extent of the area actually dredged by GLDD. 

 At location number 18 (Cut 10, #4), rocky material and/or debris prevented the Ponar device 
from collecting sufficient volume in 16 attempts. The grab sample was successfully collected 
on an attempt approximately 40 feet west of the intended location. The coordinates of the new 
location were within the dredging area but near its western edge. 

 CDM Smith collected five split samples: LPR-RM10.9RA-PDS-1T01-C (plus field duplicate), 
-3T01-C, -9-02-C and -10-02-C. They will be analyzed for PCBs, PAHs, Dioxins, Mercury and 
TOC. 
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Meetings/Discussions/Comments regarding visitors, contractor and/or engineer:  
$ 0900: The weekly progress meeting was held at the field facility in Rutherford. 

 The meeting minutes will be published by the CPG. 
 

Sampling and Analyses: 
$ Post-dredging sediment sampling: 20 sediment samples were collected in the dredging area along 

with an equipment blank. Refer to the summary above for additional details. CDM Smith collected 
splits samples at locations 1 (Cut 1, #1), 5 (Cut 3, #1), 14 (Cut 9, #2) and 15 (Cut 10, #2). A field 
duplicate of the first split sample was also collected.  
 

$ All other air and water quality monitoring is suspended as dredging was completed on Friday, 
October 4th.  

 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

The sediment sample Cut 10 
#4 was collected 40 feet west 
of the planned location 

 
Rocky material and debris prevented the Ponar device from collecting 
sufficient sample volume in 16 attempts. The sample was collected 
after moving further away from the riverbank. 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: none 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Gary 
Andy Watson 
Taylor  
Kevin 
Kieran 
Joe (QA) 
Mike Hoppe 
Ben Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
EPA 
CDM Smith 

 
Site Representative:  Ben Hammond            Date: 9-October-2013 
Representative’s signature 



 

Ponar Grab Sampler 

The device is similar to a dredge bucket. It was used to collect the top 6”‐9” of sediment at each 
location. The contents of the device were transferred into a tray using the trowel and then 
homogenized prior to filling sample bottles. 



 

Grab Sampler Decontamination 

The grab sampler was rinsed and scrubbed of residual sediment between locations. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 07-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-07 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Not Onsite 

 
Light Rain 

 
Temperature 

 
Not Onsite 

 
51 F 

 
Wind Direction 

 
Not Onsite 

 
0 - 15 mph NW 

 
Description of work performed by contr. this report period: 
$ 1630: capping equipment mobilized to RM 10.9 site.  The following equipment is mobilized to the 

Fire Dept Boat Launch: 
 Two barges – one barge for Fuchs excavator and on-river office; one barge for CAT long-stick 

excavator, six super sacs of Aquagate, Mixing Hopper, conveyors and Telebelt unit 
 Two low-profile holding sand 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ Conference call with USEPA, USACE and CDM Smith discussing:  

 Lessons Learned during: document review, mobilization, and dredging phases of the project 
 H&S Concerns during capping activities (many moving parts, congested work area on the 

barges, cold temperatures affecting dexterity, etc) 
 Proposed changes to the CPG Monitoring Plans 
 Concerns on the CPG Capping Plans in the undercut areas 
 

Sampling and Analyses: 
$ Riverside County Park: No active capping activities were taking place, therefore no air monitoring 

was set up at the time of inspection.  
 

$ In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. 



   
The monitors were not active at the time of inspection because no active capping activities were 
taking place at the time of inspection.  

 
$ In-River Air Monitoring: No active capping activities were taking place, unit was not observed at 

time of inspection. 
 
$ Transect Surface Water Sampling: No active capping activities were taking place, therefore no 

transect sampling occurred today. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Amy Picunas 

 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 7-November-2013 
 
Representative’s signature: 



 

November 7, 2013 16:30: All capping equipment is mobilized to site, currently set up across from Fire 

Dept Boat Launch.  Turbidity curtain deployed in foreground. 

 

November 7, 2013 16:30: All capping equipment is mobilized to site, currently set up across from Fire 

Dept Boat Launch.   



 

November 7, 2013 16:30: Close‐up of AquaGate supersacs and hopper.   

Long‐Stick Excavator 
AquaGate supersacs

Hopper in which 

sand & AquaGate 

will be mixed 

Scow containing sand 



 

November 7, 2013 16:30: Close‐up of conveyor belt from Hopper and Telebelt.   The Telebelt will 

telescope out. 

 

Conveyor from 

Hopper 
Telebelt

Backfill bucket



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 08-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-08 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
41 F 

 
47 F 

 
Wind Direction 

 
0 - 15 mph W 

 
0 - 14 mph WNW 

 
Description of work performed by contr. this report period: 
$ 0930: accompanied J Rolfe (de maximis), R Weller and M Holzinger (CH2M Hill) onto the 

capping barges to observe a test run of the Mixing Hopper – Conveyors.  The test run was intended 
to run sand only through the hopper and conveyors to ensure motors were working properly and 
belt systems were properly aligned.  The test run was postponed to allow GLDD to mobilize the 
capping equipment to the south end of the RM 10.9 site during a high tide.  

$ After setting up at the south end of the site, GLDD spent the remainder of the day performing 
maintenance on motors.  No capping activity/test placements occurred today.   

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ Discussion with J Rolfe today regarding potential bridge closures:  

 Per J Rolfe, the local bridge authorities have informed CPG that bridges will not be 
opened/closed during times when de-icing activities are occurring.  This will include a number 
of hours prior to, during, and after freezing precipitation events and could cause a delay in 
capping activities. 

 
Sampling and Analyses: 
$ Riverside County Park: No active capping activities were taking place, therefore no air monitoring 

was set up at the time of inspection.  
 



   
$ In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. 

The monitors were not active at the time of inspection because no active capping activities were 
taking place at the time of inspection.  

 
$ In-River Air Monitoring: No active capping activities were taking place, unit was not observed at 

time of inspection. 
 
$ Transect Surface Water Sampling: No active capping activities were taking place, therefore no 

transect sampling occurred today. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike Holsinger 
Taylor  
Michael Hoppe 
Amy Picunas 

 
de maximis 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 8-November-2013 
 
Representative’s signature: 



 

November 8, 2013 0930: Mixing Hopper and Telebelt barge, showing conveyor belts 

 

November 8, 2013 0930: Benchscale Test, stabilized sand + Aquagate in water 

Mixer Hopper 

Conveyor Belt from 

Mixer Hopper to 

Telebelt Hopper 

Telebelt Hopper

Telebelt 



 

November 8, 2013 0930: Benchscale Test, stabilized sand + Aquagate. Dry mix. 

 

November 8, 2013 0930: Benchscale Test, stabilized sand + Aquagate . Dry Mix close‐up, showing 

gradation between sand and activated carbon. 

 



 

November 8, 2013 0930: Benchscale Test, stabilized sand + Aquagate in water column 



 

November 8, 2013 0930: Benchscale Test, stabilized sand + Aquagate in water column, close‐up. 

Showing gradation of sand and Aquagate in water. 



 

November 8, 2013 0930: Benchscale Test, stabilized sand + Aquagate in water column, close‐up. 

Showing gradation of sand and Aquagate in water. 

 

 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 09-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-09 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
38 F 

 
49 F 

 
Wind Direction 

 
0 - 8 mph W 

 
0 - 9 mph SSW 

 
Description of work performed by contr. this report period: 
$ 1230: GLDD performed a test placement of one (1) batch of sand/Aquagate mixture in the near 

shore at the southern end of the RM 10.9 site.  No significant turbidity plumes were observed. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$   

 
Sampling and Analyses: 
$ Riverside County Park: No active capping activities were taking place, therefore no air monitoring 

was set up at the time of inspection.  
 

$ In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. 
The monitors were not active at the time of inspection because no active capping activities were 
taking place at the time of inspection.  

 
$ In-River Air Monitoring: No active capping activities were taking place, unit was not observed at 

time of inspection. 
 
$ Transect Surface Water Sampling: No active capping activities were taking place, therefore no 

transect sampling occurred today. 



   
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Taylor  
Amy Picunas 

 
de maximis 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Amy Picunas    Date: 9-November-2013 
 
Representative’s signature: 



 

November 9, 2013 12:30 – first test placement of sand‐Aquagate mix. No significant turbidity plumes 

observed. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 11-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-11 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Overcast 

 
Temperature 

 
46 F 

 
54 F 

 
Wind Direction 

 
5.8 mph W 

 
10.0 mph SSW 

 
Description of work performed by contr. this report period: 
$ No capping was performed today. GLDD spent the day performing maintenance on equipment. 

They hope to resume capping tomorrow morning once repairs have been made to the hopper. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$  None 

 
Sampling and Analyses: 
$ Riverside County Park: No active capping activities were taking place; therefore no air monitoring 

was set up at the time of inspection.  
 

$ In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. 
The monitors were not active at the time of inspection because no active capping activities were 
taking place at the time of inspection.  

 
$ In-River Air Monitoring: No active capping activities were taking place, unit was not observed at 

time of inspection. 
 
$ Transect Surface Water Sampling: No active capping activities were taking place, therefore no 

transect sampling occurred today. 



   
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
Taylor 
Joe (QA) 
Ben Hammond 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 
CDM Smith 

 
Site Representative:  Ben Hammond and Amy Picunas             Date: 11-November-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 12-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-12 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Light Snow 

 
Clear 

 
Temperature 

 
36 F 

 
38 F 

 
Wind Direction 

 
12.7 mph NNW 

 
8.1 mph N 

 
Description of work performed by contr. this report period: 
$ 0830: GLDD reported that a generator associated with the hopper on the capping barge failed. An 

electrician was on site in the morning to diagnose the problem. It was ultimately determined that 
the generator needed to be replaced. No capping was performed today. 
 

$ 2000: Stan Kaczmarek reported that the replacement generator was hooked up and all equipment 
energized. Capping should proceed in the morning on Wednesday, November 13.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$  None 

 
Sampling and Analyses: 
$ Riverside County Park: No active capping activities were taking place, therefore no air monitoring 

was set up at the time of inspection.  
 

$ In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. 
The monitors were not active at the time of inspection because no active capping activities were 
taking place at the time of inspection.  

 
$ In-River Air Monitoring: No active capping activities were taking place, unit was not observed at 



   
time of inspection. 

 
$ Transect Surface Water Sampling: No active capping activities were taking place, therefore no 

transect sampling occurred today. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
Taylor 
Joe (QA) 
Ben Hammond 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond             Date: 12-November-2013 
 
Representative’s signature: 



 

Capping Delay 

There was no capping at RM 10.9 today. The barges and scows remain at the southern end of the 
capping area. A generator associated with the hopper is being replaced and should be operable by 
tomorrow (Wednesday, November 13, 2013) morning. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 13-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-13 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Clear 

 
Temperature 

 
31 F 

 
40 F 

 
Wind Direction 

 
5.8 mph NNW 

 
13.8 mph NW 

 
Description of work performed by contr. this report period: 
$ 0800-1200: Capping was delayed until midday. Despite successful operation of the hopper 

generator late last night, it failed to power up this morning. Repairs were performed throughout the 
morning. 

$ 1230-1630: Capping began at the southern edge of the RM 10.9 work area. Sand/AquaGate was 
applied in radial passes starting at the riverbank and moving toward the barge. The sand and 
AquaGate were, by visual estimation, sufficiently mixed coming off of the Telebelt. Two 
approximately half-hour-long delays were noted in the afternoon. Turbidity plumes were minimal 
and did not migrate far from the placement location. Dust generation off of the Telebelt was 
limited. Observed GLDD collecting push cores in the capped area to check material thickness. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1000-1030: The weekly progress meeting was held at the CPG facility in Rutherford, NJ. The 

meeting was attended either in person or via teleconference by personnel representing de maximis, 
CH2M Hill, GLDD, EPA, and CDM Smith. Some items of interest were as follows:  
 T. King (GLDD) indicated that the system would be operable by 1200 today and that full-scale 

operation would commence by tomorrow. 
 J. Wilkie (CH2M Hill) proposed that transect surface water sampling be postponed until 

Monday in order to sample after at least a couple of full capping days. EPA accepted this 
proposal. 



   
 The Bridge St. Bridge may become inoperable again in the future (possibly after Thanksgiving) 

due to replacement of a drive shaft. While it was previously thought that bridge repairs were 
complete, the County recently informed CPG that additional work is required. 

 S. Vaughn (EPA) reminded CPG that she is still awaiting the results of size/chemical testing of 
the armor layer material.  

 The possibility of TOC testing remains unresolved and further discussion will take place 
between CPG and EPA after this meeting 

 A citizen reported that his/her seawall had been damaged from the wakes created by boats 
associated with the RM 10.9 project. GLDD hired an independent marine surveyor who ruled 
that the damage was not caused by the project.  

 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. No buoys 
experienced elevated turbidity readings associated with capping activities.  

 
$ Transect Surface Water Sampling: The first round of transect surface water samples will be 

collected on Monday, November 18th. Sampling was initially planned for this week but was 
postponed due to the delays in capping. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Todd King 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Ben Hammond 

 
de maximis 
de maximis 
GLDD 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond             Date: 13-November-2013 
 
Representative’s signature: 



 

Capping in Progress 

Capping proceeded through much of the afternoon. The above photograph faces north; the non‐
submerged portions of the capping area show the radial pattern followed by the operator. 



 

Turbidity Plumes 

Some visible turbidity is generated during placement of the sand/Aquagate mixture, however it 
tends to dissipate within 10‐15 feet of the placement location.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 14-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-14 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Clear 

 
Temperature 

 
35 F 

 
54 F 

 
Wind Direction 

 
10 mph SSW 

 
12.7 mph SW 

 
Description of work performed by contr. this report period: 
$ Continued generator failure prevented capping from progressing today, with the exception of a 

handful of passes. The capping operation ran momentarily around 0830, 1100 and 1330 but was 
halted each time by generator malfunction. 

$ GLDD will obtain a new generator this evening and install it first thing tomorrow. They will have 
two generators on the barge, one of which will act as a backup. They plan to continue capping by 
0830-0900 tomorrow morning. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ Per Stan Kaczmarek, the push cores collected by GLDD in the capping area yesterday contained 

sand/AquaGate mixture at thicknesses of approximately 10 inches. Furthermore, they reported that 
the sand and AquaGate were being mixed at very near the specified ratio. 
 

Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Though there were no capping activities, Buoys 1 – 5 are set up to 

collect turbidity readings continuously. The monitors were active and reported to the monitoring 



   
website throughout the day. 

 
$ Transect Surface Water Sampling: The first round of transect surface water samples will be 

collected on Monday, November 18th. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Ben Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond             Date: 14-November-2013 
 
Representative’s signature: 



 

Sand/Aquagate Placed Yesterday 

Capping was delayed today due to failure to get the generator running for an extended period of 
time. The above photo was taken around low tide and shows material that was placed yesterday. 
Push cores collected by GLDD contained sand/Aquagate at thicknesses of around 10 inches. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 15-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-15 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Clear 

 
Temperature 

 
40 F 

 
59 F 

 
Wind Direction 

 
Calm 

 
8.1 mph S 

 
Description of work performed by contr. this report period: 
$ 0930-1615: Capping proceeded throughout the day without delay. A new generator was observed 

on the barge.  
 Sand/AquaGate was applied in radial passes. GLDD covered an entire area with a series of 

passes (comprising one lift) and then did this twice more over the same area. Three lifts were 
performed in total.  

 The sand and AquaGate appeared sufficiently mixed coming off of the Telebelt. There were 
some shoreline areas where high concentrations of AquaGate were observed on top of the sand, 
but this was mostly limited to the test areas visited earlier in the week. At those locations a 
higher volume of AquaGate than required had been deposited. Furthermore, areas with shallow 
water are noticeably darker as a result of the AquaGate placement. It will be necessary to 
observe and sample as needed to ensure that the AquaGate remains in place. 

 Turbidity plumes were minimal and did not migrate far from the placement location. GLDD 
collected push cores to check thickness of settled sand/AquaGate mixture. 

  
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ Per John Rolfe (de maximis) it is currently unknown whether capping will be performed on 

Monday, November 18th. Severe weather is predicted. A decision will be made early on Monday 
morning. 
 



   
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Though there were no capping activities, Buoys 1 – 5 are set up to 

collect turbidity readings continuously. The monitors were active and reported to the monitoring 
website throughout the day. 

 
$ Transect Surface Water Sampling: The first round of transect surface water samples will be 

collected on Wednesday, November 20th. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Mike Hoppe 
Ben Hammond 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
EPA 
CDM Smith 

 
Site Representative:  Ben Hammond             Date: 15-November-2013 
 
Representative’s signature: 



 

Capping Progress 

Capping took place throughout the day. In the foreground of this photograph is the sand/Aquagate 
deposited earlier in the week. 



 

Aquagate Placement 

The shallow water turns dark when Aquagate is first deposited, suggesting some amount of carbon 
suspension. Furthermore, when one of the GLDD workers planted an oar in the capped sediment a 
small black plume was observed from the carbon in the Aquagate. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 16-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-16 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Shallow Fog 

 
Clear 

 
Temperature 

 
46 F 

 
59 F 

 
Wind Direction 

 
Calm 

 
8.1 mph S 

 
Description of work performed by contr. this report period: 
$ 0800-1615: Capping proceeded throughout the day without delay.  

 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 
achieve the desired material thickness.  

 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 
non-submerged capping areas at low tide. 

 Some turbidity plumes were observed, however they dissipated not far from the placement 
location. No turbidity action levels were met at the monitoring buoys.  

  
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ Per John Rolfe, a barge movement is scheduled for Saturday evening to replenish the supply of 

AquaGate supersacs.  
 

Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Though there were no capping activities, Buoys 1 – 5 are set up to 

collect turbidity readings continuously. The monitors were active and reported to the monitoring 



   
website throughout the day. 

 
$ Transect Surface Water Sampling: The first round of transect surface water samples will be 

collected on Wednesday, November 20th. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Ben Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond             Date: 16-November-2013 
 
Representative’s signature: 



 

Sand/Aquagate Mixture 

The mixture of sand and Aquagate appears fairly well‐mixed in the air and on the ground, as shown 
in the above photograph. It is difficult to confirm whether this is true as it settles in water. 



 

Turbidity Plumes 

Turbidity plumes such as the one shown above are not uncommon. They begin to dissipate quickly, 
however, and do not cause elevated turbidity readings at the downstream buoys.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 18-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-18 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Scattered Clouds 

 
Partly Cloudy 

 
Temperature 

 
57 F 

 
64 F 

 
Wind Direction 

 
8 mph SW 

 
17 mph WSW 

 
Description of work performed by contr. this report period: 
$ 0800-1430: No capping performed during this time.  

 GLDD spent the morning repairing conveyor belts for the hopper mixer and Telebelt system.  
 After repairing the belts, GLDD found the GPS unit on the Telebelt was not uploading live 

positional data.  Before capping could resume, GLDD had to fix the GPS system. 
 GLDD had limited sand onsite; approximately only enough for 2 hours of capping. 

$ 1430-1630: Capping resumed.  
 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 

achieve the desired material thickness.  
 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 

non-submerged capping areas at low tide. 
 Some turbidity plumes were observed, however they dissipated not far from the placement 

location. No turbidity action levels were met at the monitoring buoys.  
  

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$  Per John Rolfe, a barge movement is scheduled for tonight to replenish the supply of sand.  

 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 



   
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 

$ CH2M Hill collected multiple 4-inch diameter lexan tubes of the placed sand/AquaGate cap.  The 
purpose of the samples is to perform visual confirmation that the placed cap meets the proper 
sand:AquaGate ratio (approximately 70% : 30%), and collect TOC samples.  At least three samples 
were collected today. 

 
$ Transect Surface Water Sampling: The first round of transect surface water samples will be 

collected on Wednesday, November 20th. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: A Picunas (CDM Smith) and J Rolfe (dmi) observed a deckhand from GLDD performing 
an unsafe work practice: 

- The deckhand was observed leaning over the mixer hopper while not being properly tied off 
(potential fall from a height hazard and potential crushing/engulfment hazard if he fell into the 
hopper) 

- Additionally, the deckhand was observed positioning himself underneath an AquaGate supersac 
(potential struck by/crushed by/pinched by hazard) and then hand opening the supersac while in 
that position (potential engulfment hazard). 

- The mixer hopper is equipped with a large spike meant to puncture openings in the bottom of 
the supersacs. 

- J Rolfe immediately notified M Holsinger and G Foster at CH2M Hill regarding the unsafe 
activities, and the practice was halted immediately.    

Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Michael Hoppe 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 18-November-2013 
 
Representative’s signature: 



 

November 18, 2013 1445: GLDD placing Sand/Aquagate cap, a slight turbidity plume is observed.  The plume migration is limited to 

approximately 5‐10 ft away from the location of placement. 



 

November 18, 2013 1445: GLDD placing Sand/Aquagate cap, lift thickness is approximately 3 inches. 



 

November 18, 2013 1445: GLDD placing Sand/Aquagate cap on one of the rocky areas. 



 

November 18, 2013 1500: Sand/Aquagate sample location. 

Sand/Aquagate cap sample location marker 



 

November 18, 2013 1500: Sand/Aquagate sample location. 

Sand/Aquagate cap sample location marker 



 

November 18, 2013 1500: CH2M Hill collecting Lexan tubes of in‐place Sand/Aquagate cap. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 19-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-19 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Partly Cloudy 

 
Temperature 

 
44 F 

 
45 F 

 
Wind Direction 

 
20 mph NW 

 
16 mph NNW 

 
Description of work performed by contr. this report period: 
$ 0840-1230, 1430-1630: GLDD performed capping activities as described below. 

 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 
achieve the desired material thickness.  

 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 
non-submerged capping areas at low tide. 

 Some turbidity plumes were observed, however they dissipated not far from the placement 
location. No turbidity action levels were met at the monitoring buoys. 

 Scow/barge movements last night have provided enough sand for 2 full days of capping 
(enough sand to last through COB Wednesday) and enough AquaGate for 3-4 full days of 
capping (enough AquaGate through COB Thursday or Friday).  More scow movements are 
scheduled for tonight (sand) and tomorrow night (AquaGate). 

$ 1230-1430: No capping performed during this time.  
 GLDD spent this time repositioning barges and scows, and switching out the barges loaded 

with AquaGate super sacs.  
$ 1430: Damaged conduit observed at low tide on shoreline near “No Dredge Zone”.  

 The conduit was cut off but is sticking up in the air about 1.5-2 feet (see photo from today).  
 GLDD has not yet backfilled in the vicinity but will likely be working there by Thursday this 

week.  
  

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$  None 

 



   
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 

$ CH2M Hill collected multiple 4-inch diameter lexan tubes of the placed sand/AquaGate cap.  The 
purpose of the samples is to perform visual confirmation that the placed cap meets the proper 
sand:AquaGate ratio (approximately 70% : 30%), and collect TOC samples.  At least three samples 
were collected today. 

 
$ Transect Surface Water Sampling: The first round of transect surface water samples will be 

collected on Wednesday, November 20th. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None.    
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Michael Hoppe 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 19-November-2013 
 
Representative’s signature: 



 

November 19, 2013 0930: Barge loaded with Aquagate super sacs.  This is enough Aquagate for 

approximately 4 days of capping. 



 

November 19, 2013 1400: Sediment core collected by CH2M Hill yesterday.  The core was collected to 

determine the makeup of the cap, by visual analysis and TOC analysis. 

Predominantly 

Aquagate 

Aquagate and 

Sand 

Predominantly 

Sand 



 

November 19, 2013 1400: Conduit that was damaged during dredging activities. 

 

Damaged Conduit 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 20-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-20 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Mostly Cloudy 

 
Scattered Clouds 

 
Temperature 

 
33 F 

 
43 F 

 
Wind Direction 

 
12 mph NNE 

 
6 mph N 

 
Description of work performed by contr. this report period: 
$ 0815-1600: GLDD performed capping activities as described below. 

 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 
achieve the desired material thickness.  

 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 
non-submerged capping areas at low tide. 

 Some turbidity plumes were observed, however they dissipated not far from the placement 
location. No turbidity action levels were met at the monitoring buoys. 

 Scow/barge movement today have provided enough sand for an additional 2 full days of 
capping (enough sand to last through middle of the day Friday).  Currently there is enough 
AquaGate for another 2-3 full days of capping (enough AquaGate through COB Thursday or 
Friday).  More scow movements are scheduled for tonight (additional AquaGate). 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$   

 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 



   
 

$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 
The monitors were active and reported to the monitoring website throughout the day. 
 

$ CH2M Hill collected one 4-inch diameter lexan tube of the placed sand/Aquagate cap.  The 
purpose of the sampling is to perform visual confirmation that the placed cap meets the proper 
sand:Aquagate ratio (approximately 70% : 30%), and collect TOC samples.   

 
$ Sediment Sampling at Utility Crossing: a three-man crew from USEPA were onsite today 

collecting vibracore samples along the utility crossing (“No Dredge Zone”) at RM 10.9. 
 

$ Transect Surface Water Sampling: Transect samples were collected from Buoys 2 and 3 today. 
Sample were collected at mid-depth in three (3) locations of a transect at each of the buoys. The 
locations were 50 ft off the east and west shorelines (based on Mean Low Water Elevation) and in 
the channel. In prior samplings the Northings and Eastings of each of the transect sampling 
locations were taken. OSI positioned the sampling boat to these Northings and Eastings to ensure 
samples were collected from same locations. The samples were collected between 0930 – 1130, 
during active capping. Sampling protocol follows: 
 CH2M Hill cuts dedicated tubing for each sampling location. Platinum-cured silicone tubing 

used in peristaltic pump. 
 OSI lowers YSI and dedicated tubing to mid-depth and begins two (2) minute purge. The YSI 

collects field parameters readings (pH, temperature, turbidity, DO, salinity) every half second 
(i.e., two (2) readings/second) 

 After 2 minute purge, an aliquot of approximately seven (7) L is collected into a plastic carboy 
(1 carboy for each Buoy). Field readings are recorded in the log book 

 After completing the sampling, the carboys are brought back to the Field Office. A new length 
of platinum-cured silicone tubing is cut for each carboy and sample bottles are filled using a 
peristaltic pump. Total Hg and Dissolved Hg sample bottles are filled using the “Clean Hand” 
method. 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None.    
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 



    
John Rolfe 
Stan Kaczmarek 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Michael Hoppe 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 20-November-2013 
 
Representative’s signature: 



 

November 20, 2013 0930: EPA crew collecting vibrcore samples at mouth of Third River. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 21-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-21 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Scattered Clouds 

 
Mostly Cloudy 

 
Temperature 

 
33 F 

 
50 F 

 
Wind Direction 

 
9 mph NNE 

 
9 mph SE 

 
Description of work performed by contr. this report period: 
$ 0830-1400: GLDD performed capping activities as described below. 

 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 
achieve the desired material thickness.  

 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 
non-submerged capping areas at low tide. 

 Some turbidity plumes were observed, however they dissipated not far from the placement 
location. No turbidity action levels were met at the monitoring buoys. 

 GLDD placed capping materials at a rate faster than predicted and consequently expended all 
AquaGate onsite at 2:00 pm today. 

$ Scow/barge movement is scheduled for tonight to provide enough sand for an additional 2 full days 
of capping (enough sand to last through COB Saturday), and enough AquaGate for another 2-3 full 
days of capping (enough AquaGate through COB Saturday or Monday).   

$ If the current rate of cap application continues, it is expected that GLDD will have placed the 
Sand/AquaGate cap up to the southern edge of the “No Dredge Zone” by COB Friday. 

$ Last evening at low tide, GLDD attempted to remove the abandoned cable using a grinder but was 
unsuccessful.  CH2M Hill and de maximis are going to attempt to remove the cable tonight at low 
tide.  
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 



   
$   

 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 

$ CH2M Hill collected one 4-inch diameter lexan tube of the placed sand/Aquagate cap.  The 
purpose of the sampling is to perform visual confirmation that the placed cap meets the proper 
sand:Aquagate ratio (approximately 70% : 30%), and collect TOC samples.  The sample 
preparation process follows: 
 
 CH2M Hill hand-drives the 4-inch lexan tube into an area where the sand/Aquagate cap was 

recently placed.  
 Once the tube has been driven to a sufficient depth, the tube is pulled up and before crossing 

the water line, a cap is placed on the bottom (to prevent loss of sediment sample). 
 While on the sample boat, the sampling crew cuts the tube just above the top of the sediment 

sample (to simultaneously drain off excess water and eases handling of the sampling tube).  
The cut tube is capped and transported back to the CPG Field Office. 

 At the CPG Field Office, CH2M Hill visually inspects the sample to determine the edge of the 
sand/AquaGate cap versus native sediment.  CH2M Hill then cuts the tube at the edge of the 
sand/AquaGate cap versus native sediment (approximately 10 inches). 

 The sample tube is then capped and sealed with duct tape.  The sample is housed in the 
refrigeration unit at the CPG Field Office until it is shipped to the laboratory for analysis. 

 
$ Sediment Sampling: a three-man crew from USEPA were onsite today collecting vibracore 

samples south of the dredge area at RM 10.9. 
 

$ Transect Surface Water Sampling: No transect samples were collected today. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None.    



   
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Roy Weller 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 21-November-2013 
Representative’s signature: 



 

November 21, 2013 1430: Sediment core collected by CH2M Hill on November 18, 2013.  The core was 

collected to determine the makeup of the cap, by visual analysis and TOC analysis.  This is the 10‐inch 

sample of cap, to be sent to lab for analysis.  It is difficult to differentiate between the sand and 

AquaGate because the core is now frozen. 



 

November 21, 2013 1430: Sediment core collected by CH2M Hill on November 19, 2013.  The core was 

collected to determine the makeup of the cap, by visual analysis and TOC analysis.  This is the 10‐inch 

sample of cap, to be sent to lab for analysis.  It is difficult to differentiate between the sand and 

AquaGate because the core is now frozen. 



 

November 21, 2013 1430: Sediment core collected by CH2M Hill on November 20, 2013.  The core was 

collected to determine the makeup of the cap, by visual analysis and TOC analysis.  This is the 10‐inch 

sample of cap, to be sent to lab for analysis.  It is difficult to differentiate between the sand and 

AquaGate because the core is now frozen. 

 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 22-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-22 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Light Rain 

 
Mostly Cloudy 

 
Temperature 

 
51 F 

 
57 F 

 
Wind Direction 

 
10 mph SW 

 
8 mph WSW 

 
Description of work performed by contr. this report period: 
$ 0920-1620: GLDD performed capping activities as described below. 

 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 
achieve the desired material thickness.  

 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 
non-submerged capping areas at low tide. 

 Some turbidity plumes were observed, however they dissipated not far from the placement 
location. No turbidity action levels were met at the monitoring buoys. 

$ No scow/barge movement is scheduled for tonight.  On-site there is enough sand to last through 
COB Saturday, and enough AquaGate to last through COB Saturday or Monday.   

$ GLDD completed placement of the Sand/AquaGate cap up to the southern edge of the “No Dredge 
Zone” by midday Friday.  GLDD spent the afternoon placing the Sand/AquaGate cap along the 
northern edge of the “No Dredge Zone”. 

$ CH2M Hill and de maximis are successfully removed the abandoned utility cable last night at low 
tide.  
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$   

 
Sampling and Analyses: 



   
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 

$ CH2M Hill collected one 4-inch diameter lexan tube of the placed sand/Aquagate cap.  The 
purpose of the sampling is to perform visual confirmation that the placed cap meets the proper 
sand:Aquagate ratio (approximately 70% : 30%), and collect TOC samples.  The sample 
preparation process follows: 
 
 CH2M Hill hand-drives the 4-inch lexan tube into an area where the sand/Aquagate cap was 

recently placed.  
 Once the tube has been driven to a sufficient depth, the tube is pulled up and before crossing 

the water line, a cap is placed on the bottom (to prevent loss of sediment sample). 
 While on the sample boat, the sampling crew cuts the tube just above the top of the sediment 

sample (to simultaneously drain off excess water and eases handling of the sampling tube).  
The cut tube is capped and transported back to the CPG Field Office. 

 At the CPG Field Office, CH2M Hill visually inspects the sample to determine the edge of the 
sand/AquaGate cap versus native sediment.  CH2M Hill then cuts the tube at the edge of the 
sand/AquaGate cap versus native sediment (approximately 10 inches). 

 The sample tube is then capped and sealed with duct tape.  The sample is housed in the 
refrigeration unit at the CPG Field Office until it is shipped to the laboratory for analysis. 

 
$ Transect Surface Water Sampling: No transect samples were collected today. 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None.    
Are atmospheric monitoring results acceptable? Yes. 
 
 
 
 
 



   
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Roy Weller 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Mike Hoppe 
Amy Picunas 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 22-November-2013 
Representative’s signature: 



 

November 22, 2013 1530: GLDD placing Sand/AquaGate cap along the northern edge of the “No Dredge Zone”.  The dredge cut is visible in the 

foreground. 



 

November 22, 2013 1550: CH2M Hill collecting a sediment core. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 23-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-23 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Partly Cloudy 

 
Mostly Cloudy 

 
Temperature 

 
39 F 

 
45 F 

 
Wind Direction 

 
5 mph Variable 

 
18 mph W 

 
Description of work performed by contr. this report period: 
$ 1000-1600: GLDD performed capping activities as described below. 

 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 
achieve the desired material thickness.  

 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 
non-submerged capping areas at low tide. 

 Some turbidity plumes were observed, however they dissipated not far from the placement 
location. No turbidity action levels were met at the monitoring buoys. 

$ The next barge movements are schedule for mid-afternoon Monday (approximately 2:30 pm).  
$ On-site there is enough sand to last through COB Monday, and only enough AquaGate to last a few 

hours on Monday.  There will likely be lost time on Monday due to lack of AquaGate. 
$ GLDD has moved north of the “No Dredge Zone” and spent the day placing the Sand/AquaGate 

cap along the northern edge of the “No Dredge Zone”. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ Stan Kaczmarek (dmi) will provide production numbers for Sand/AquaGate placement to EPA and 

CDM Smith on Monday November 25th. 
$ On Monday November 25th, CH2M Hill will be shipping out samples collected from the 

Sand/AquaGate cap for visual and Total Carbon analysis.  
 



   
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 

$ CH2M Hill collected one 4-inch diameter lexan tube of the placed sand/AquaGate cap.  The 
purpose of the sampling is to perform visual confirmation that the placed cap meets the proper 
sand:AquaGate ratio (approximately 70% : 30%), and collect TOC samples.  The sample 
preparation process follows: 
 
 CH2M Hill hand-drives the 4-inch lexan tube into an area where the sand/AquaGate cap was 

recently placed.  
 Once the tube has been driven to a sufficient depth, the tube is pulled up and before crossing 

the water line, a cap is placed on the bottom (to prevent loss of sediment sample). 
 While on the sample boat, the sampling crew cuts the tube just above the top of the sediment 

sample (to simultaneously drain off excess water and eases handling of the sampling tube).  
The cut tube is capped and transported back to the CPG Field Office. 

 At the CPG Field Office, CH2M Hill visually inspects the sample to determine the edge of the 
sand/AquaGate cap versus native sediment.  CH2M Hill then cuts the tube at the edge of the 
sand/AquaGate cap versus native sediment (approximately 10 inches). 

 The sample tube is then capped and sealed with duct tape.  The sample is housed in the 
refrigeration unit at the CPG Field Office until it is shipped to the laboratory for analysis. 

 
$ Transect Surface Water Sampling: No transect samples were collected today. 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None.    
Are atmospheric monitoring results acceptable? Yes. 
 
 
 
 



   
 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Roy Weller 
Mike Holsinger 
Taylor 
Gary Foster 
Joe (QA) 
Amy Picunas 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 23-November-2013 
Representative’s signature: 



 

November 23, 2013 1500: GLDD placing Sand/AquaGate cap along the north of the “No Dredge Zone”.   



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 25-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-25 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Clear 

 
Temperature 

 
26 F 

 
36 F 

 
Wind Direction 

 
4.6 mph WNW 

 
9.6 mph WNW 

 
Description of work performed by contr. this report period: 
$ 0950-1030: Capping operations resumed briefly until the supply of AquaGate ran out.  

 Due to the low temperature, GLDD needed 2 hours in the morning for the equipment to warm 
up before they could begin placing material. 

 Sand/AquaGate was applied in radial passes. Only a small area was covered. 
 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 

non-submerged capping areas at low tide. Per S. Kaczmarek, the percentage of AquaGate in the 
mixture has been increased to 34-35% from 30%. 

 
$ 1600: Two barges arrived at RM 10.9 carrying sand and AquaGate, respectively.  
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 0930: Received word from S. Kaczmarek that capping was not yet underway due to low 

temperatures at RM 10.9. Operations would likely begin between 0930 and 1000. 
 

$ 1100: After observing approximately 40 minutes of capping followed by a lengthy delay, received 
word from S. Kaczmarek that capping was finished for the day. The AquaGate supply was used up. 
 

$ 1230: Further discussion with S. Kaczmarek at field facility in Rutherford: 
 Additional AquaGate will be received at RM 10.9 this afternoon and capping is expected to 



   
proceed without delay tomorrow. 

 Hudson County continues to ask CPG when they will have a chance to shut down Bridge St. 
Bridge to repair the second shaft. S. Kaczmarek has asked them to send, as a courtesy, the 
Engineer’s Report regarding the damaged shaft. CPG hopes that Hudson County will cooperate 
and allow the capping operations to proceed to completion before they insist on making the 
repair. 

 S. Kaczmarek estimates that the sand/AquaGate placement will be complete by next Tuesday, 
December 3rd.   

 
 

Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 
$ Transect Surface Water Sampling: Surface water samples will be collected from Transects 2 and 3 

tomorrow, Tuesday, November 26, 2013 in the morning. CDM Smith will collect a split sample 
from Transect 2. 
 

$ CH2M Hill shipped out the 4-inch lexan tubes containing sand/AquaGate cap for analysis. CDM 
Smith inspected the samples prior to shipment. They were comprised of visually-homogeneous 
dark material. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 

 
de maximis 
CH2M Hill 



   
Taylor 
Roy 
Joe (QA) 
Mike Hoppe 
Ben Hammond 

CH2M Hill 
CH2M Hill 
CH2M Hill 
EPA 
CDM Smith 

 
Site Representative:  Ben Hammond             Date: 25-November-2013 
 
Representative’s signature: 



 

Core Sample 

CH2M Hill shipped out for TOC analysis the core samples collected last week. The samples contain 
only the sand/AquaGate layer (approximately 10 inches) and none of the underlying material. The 
samples were uniformly colored (nearly black) and free of observable heterogeneities.   



 

AquaGate shipment 

GLDD were only able to place capping material for approximately 40 minutes this morning due to a 
shortage of AquaGate. The above‐pictured barge arrived at RM 10.9 at 1600 and was followed by a 
second barge filled with sand. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 26-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-26 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Light Rain 

 
Temperature 

 
37 F 

 
41 F 

 
Wind Direction 

 
Calm 

 
5.0 mph E 

 
Description of work performed by contr. this report period: 
$ 0800-1430: Capping operations proceeded without delay throughout most of the day, as described 

below: 
 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 

achieve the desired material thickness.  
 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 

non-submerged capping areas at low tide. 
 Some turbidity plumes were observed, however they dissipated not far from the placement 

location. No turbidity action levels were met at the monitoring buoys. 
 GLDD completed placement of the Sand/AquaGate cap up to midway between the no-dredge 

zone and the fire department boat launch. 
 Work stopped for the day at 1430 as the rain intensified.  

   
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 0930: Discussed the increase in AquaGate application from 30% to 34-35% that Stan Kaczmarek 

mentioned yesterday: 
 S. Kaczmarek said that 34-35% was probably an overstatement and that GLDD are simply 

applying AquaGate on the conservative (i.e., high) side of 30%. He said that there is no 
particular reason other than that the AquaGate material is available to be used, and that they are 



   
now reaching the area with the highest contaminant concentrations.  

 
$ 1400: Per S. Kaczmarek, there will be no work at RM 10.9 on Wednesday, November 27th. The 

forecast calls for severe weather that would be unsuitable for capping operations. While GLDD 
will not officially call off the work until tomorrow morning due to union issues, it is assumed that 
they will not work. S. Kaczmarek will inform all relevant parties in the morning if this changes. 

 
$ 1600: CDM Smith pointed out to S. Kaczmarek that, while there is only one-half day of AquaGate 

on the barge, the next barge movement is not scheduled until Saturday evening. If this schedule 
holds there will be no capping during half of Friday and all of Saturday. 
 S. Kaczmarek will inquire with T. King (GLDD) whether it would be possible to arrange an 

earlier barge movement, either on Friday or Saturday morning. 
 

 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is ongoing at two mobile stations set 

up in the park near the capping operation. The stations are situated approximately 200 feet apart. 
One of the stations is also monitoring H2S concentrations. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 It was noted that the buoy at Transect 2 is labeled “3” and the buoy at Transect 3 is labeled “2.” 

They appear to have been mixed up during redeployment between dredging and capping, and 
therefore the Buoy 2 turbidity values reporting to the website may actually be collected from 
Transect 3 and vice-versa. This has no impact on transect sampling, as the regular naming 
scheme (the transect numbers ascend from south to north) continues to be used. T. Salsburg 
(CH2M Hill) will look into the discrepancy.  

 
$ Transect Surface Water Sampling: Transect samples were collected from Buoys 2 and 3 today. 

Sample were collected at mid-depth in three (3) locations of each transect. The locations were 50 ft 
off the east and west shorelines (based on Mean Low Water Elevation) and in the channel. In prior 
samplings the Northings and Eastings of each of the transect sampling locations were taken. OSI 
positioned the sampling boat to these Northings and Eastings to ensure samples were collected 
from same locations. The samples were collected between 1000 – 1130, during active capping. 
Sampling protocol follows: 
 CH2M Hill cuts dedicated tubing for each sampling location. Platinum-cured silicone tubing 

used in peristaltic pump. 
 OSI lowers YSI and dedicated tubing to mid-depth and begins two (2) minute purge. The YSI 

collects field parameters readings (pH, temperature, turbidity, DO, salinity) every half second 
(i.e., two (2) readings/second) 

 After 2 minute purge, an aliquot of approximately seven (7) L is collected into a plastic carboy 
(1 carboy for each Buoy). Field readings are recorded in the log book 

 After completing the sampling, the carboys are brought back to the Field Office. A new length 



   
of platinum-cured silicone tubing is cut for each carboy and sample bottles are filled using a 
peristaltic pump. Total Hg and Dissolved Hg sample bottles are filled using the “Clean Hand” 
method. 

 CDM Smith collected split sample CSW-2-131126-L-C at 1300, to be analyzed for PCBs, 
Dioxins, PCE/TCE, SSC, and Mercury (total and dissolved) 

 
$ CH2M Hill were observed collecting a 4-inch lexan tube containing sand/AquaGate cap. They will 

be shipped out early next week for analysis. CDM Smith inspected the sample, which was 
comprised of visually-homogeneous dark material. 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations. 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Taylor Salsburg 
Roy 
Joe (QA) 
Ben Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond             Date: 26-November-2013 
 
Representative’s signature: 



 

Sand/AquaGate Placement 

GLDD placed Sand/AquaGate mixture without delay from 0800 until 1430, when the weather 
worsened and prevented further work. This photograph faces south.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 30-Nov-2013 

 
Report #: lpr_rm_10.9_Nov-30 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Clear 

 
Clear 

 
Temperature 

 
26 F 

 
37 F 

 
Wind Direction 

 
4.6 mph N 

 
Calm 

 
Description of work performed by contr. this report period: 
$ 1030-1545: Capping operations proceeded as described below and paused only for routine breaks 

and to move the barges: 
 Operations did not begin right away in the morning because cold overnight temperatures 

caused some of the sand in the barge to freeze.  
 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 

achieve the desired material thickness.  
 The sand and AquaGate appeared sufficiently mixed, both coming off of the Telebelt and in 

non-submerged capping areas at low tide. 
 Some turbidity plumes were observed, however they dissipated not far from the placement 

location. No turbidity action levels were met at the monitoring buoys. 
 At the end of the day it was unclear how much AquaGate was available. On Monday morning 

the capping schedule will be verified with de maximis. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1200: Discussed capping schedule with John Rolfe (de maximis): 

 John mentioned that GLDD would likely use up their AquaGate supply soon, meaning there 
could be a pause until more is delivered to RM 10.9  

 
 



   
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day.  
 
$ Transect Surface Water Sampling: Transect sampling is complete for the week. 
  
$ CH2M Hill were observed collecting a 4-inch lexan tube containing sand/AquaGate cap. They will 

be shipped out early next week for analysis.  
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike Holsinger 
Roy 
Joe (QA) 
Ben Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Ben Hammond             Date: 30-November-2013 
 
Representative’s signature: 



 

Sand/AquaGate Placement 

GLDD placed Sand/AquaGate mixture without delay from 1030 until 1545, and by the end of the 
day had advanced to beyond the fire department boat launch. This photograph faces north.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 2-Dec-2013 

 
Report #: lpr_rm_10.9_Dec-02 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Overcast 

 
Overcast 

 
Temperature 

 
41 F 

 
49 F 

 
Wind Direction 

 
3.5 mph N 

 
Calm 

 
Description of work performed by contr. this report period: 
$ 0815-1430: Capping operations proceeded without delay, as described below: 

 GLDD began the day with approximately one day’s supply of AquaGate and sand. 
 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 

achieve the desired material thickness.  
 The sand and AquaGate appeared sufficiently mixed coming off of the Telebelt. 
 Some turbidity plumes were observed, however they dissipated not far from the placement 

location. No turbidity action levels were met at the monitoring buoys. 
 Capping ended for the day at 1430 because GLDD exhausted their supply of sand. They were 

also nearly out of AquaGate.  
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 0745: Brief phone conversation with Stan Kaczmarek (de maximis) to review the schedule for this 

week: 
 He said that there was enough AquaGate for a partial day of work today but that there would 

not be an upriver movement of AquaGate until Wednesday evening, therefore there would be 
no capping on Tuesday or Wednesday. 

$ 1030: Asked John Rolfe (de maximis) about the delay of AquaGate delivery until Wednesday: 
 Per John, GLDD did not order enough AquaGate from the manufacturer. Because they waited 

until now, the material will not be available until the scheduled barge movement on Wednesday 



   
evening. 

$ 1330: Mike Hoppe (EPA) asked John Rolfe about the suitability of the dredge bucket (the yellow 
bucket currently used to swing AquaGate) for the armor stone placement, as proposed. John 
confirmed with Stan that it will be sufficient.  

$ 1430: Informed by Stan Kaczmarek that sand will be delivered to RM 10.9 tonight. He also asked 
GLDD to pile any available AquaGate into the sand barge in order to have as much production on 
Tuesday as possible. There will be no operations on Wednesday and capping will resume on 
Thursday. Stan is hopeful that the sand/AquaGate placement will finish by Friday. 
 

 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day.  
 
$ Transect Surface Water Sampling: Transect sampling is will take place this Thursday, December 

5th. 
  
$ CH2M Hill were observed collecting a 4-inch lexan tube containing sand/AquaGate cap. It was 

shipped out today for analysis, along with a tube collected on November 30th.  
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Mike Holsinger 
Roy 
Joe (QA) 
Taylor Salsburg 
Mike Hoppe 
Ben Hammond 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
EPA 
CDM Smith 

 
Site Representative:  Ben Hammond             Date: 2-December-2013 
 
Representative’s signature: 



 

Progress in Northern Portion of Capping Area 

GLDD have advanced to the final portion of the capping area, as pictured. They will likely reach the 
northern boundary of the capping area by the end of this week. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 5-Dec-2013 

 
Report #: lpr_rm_10.9_Dec-05 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather 

 
Light Drizzle 

 
Overcast 

 
Temperature 

 
50 F 

 
56 F 

 
Wind Direction 

 
Calm 

 
5 mph E 

 
Description of work performed by contr. this report period: 
$ 1000-1430: Capping operations proceeded without delay, as described below: 

 GLDD began the day with the final supply of AquaGate and sand. 
 Sand/AquaGate was applied in radial passes. GLDD performed three lifts over each location to 

achieve the desired material thickness.  
 The sand and AquaGate appeared sufficiently mixed coming off of the Telebelt. 
 Some turbidity plumes were observed, however they dissipated not far from the placement 

location. No turbidity action levels were met at the monitoring buoys. 
 Application of active layer capping was completed at 1530.  

 
$ 1600-1700: Application of remaining AquaGate was performed, as described below: 

 Upon completion of installing the active cap layer, GLDD had approximately 35 bags of 
AquaGate remaining. 

 GLDD repositioned the barge to approximately STA 12+00 (across from the Riverside Park 
pavilion) 

 AquaGate was applied in radial passes, in one inch thick lifts.  
 No sand was mixed in. 

 
  
 



   
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1330: Representatives from NJDEP were onsite at Riverside Park for a site visit: 

 Jay Nickerson, Gary Nickerson, and Joel Pecchioli of NJDEP were onsite to observe 
application of the active cap layer. 

 The representatives asked general questions, such as: thickness of lifts applied, the 
homogeneity of installed active cap (i.e., did all the AquaGate clump together upon 
installation), the effect of tidal influences on the cap (i.e., any evidence of loss of cap due to 
tidal influence), and the schedule for installing the geotextile fabric and armor stone.  

 Overall the NJDEP representatives found the answers acceptable and requested the opportunity 
to observe the installation of the geotextile fabric and armor stone. 

$ 1430: Informed by Stan Kaczmarek that GLDD will need a few days to set up the barges for 
installation of the geotextile fabric and armor stone.  The plan is to  
 

 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day.  
 
$ Transect Surface Water Sampling: Transect samples were collected from Buoys 2 and 3 today. 

Sample were collected at mid-depth in three (3) locations of a transect at each of the buoys. The 
locations were 50 ft off the east and west shorelines (based on Mean Low Water Elevation) and in 
the channel. In prior samplings the Northings and Eastings of each of the transect sampling 
locations were taken. OSI positioned the sampling boat to these Northings and Eastings to ensure 
samples were collected from same locations. The samples were collected between 0930 – 1130, 
during active capping. Sampling protocol follows: 
 CH2M Hill cuts dedicated tubing for each sampling location. Platinum-cured silicone tubing 

used in peristaltic pump. 
 OSI lowers YSI and dedicated tubing to mid-depth and begins two (2) minute purge. The YSI 

collects field parameters readings (pH, temperature, turbidity, DO, salinity) every half second 
(i.e., two (2) readings/second) 

 After 2 minute purge, an aliquot of approximately seven (7) L is collected into a plastic carboy 
(1 carboy for each Buoy). Field readings are recorded in the log book 

 After completing the sampling, the carboys are brought back to the Field Office. A new length 
of platinum-cured silicone tubing is cut for each carboy and sample bottles are filled using a 
peristaltic pump. Total Hg and Dissolved Hg sample bottles are filled using the “Clean Hand” 
method. 

 CDM Smith did NOT collect a split sample today.  This is the final transect sampling that will 
be performed by CH2M Hill. 

  
$ CH2M Hill were observed collecting two 4-inch lexan tubes containing sand/AquaGate cap. The 

sampled will be sent to the lab for analysis on December 6, 2013 (see photo log for December 6, 



   
2013 to see the sample tubes). 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Taylor Salsburg 
Jay Nickerson 
Gary Nickerson 
Joel Pecchioli 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
NJDEP 
NJDEP 
NJDEP 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 5-December-2013 
 
Representative’s signature: 



 

December 5, 2013 1330: GLDD placing Sand/AquaGate cap along the northern edge of the RM 10.9 dredge area.   



 

December 5, 2013 1630: GLDD placing straight AquaGate along the shoreline in the southern dredge area (approximately STA 12+00, across 

from Riverside Park pavilion).   



 

December 5, 2013 1630: Shoreline in the southern dredge area where straight AquaGate was placed (approximately STA 12+00, across from 

Riverside Park pavilion).   



 

December 6, 2013 0930: Confirmation cap sample collected on December 5, 2013 at 1630.   



 

December 6, 2013 0930: Close up of confirmation cap sample collected on December 5, 2013 at 1630. Attempting to show gradation.   

Sand 
AquaGate



 

December 6, 2013 0930: Confirmation cap sample collected on December 5, 2013 at 1700.   



 

December 6, 2013 0930: Close up of confirmation cap sample collected on December 5, 2013 at 1700. Attempting to show gradation.   

Sand 

AquaGate



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 11-Dec-2013 

 
Report #: lpr_rm_10.9_Dec-11 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Mostly Cloudy 

 
Temperature 25 ºF 31 ºF 

 
Wind Direction 6 mph SW 12 mph SW 

 
Description of work performed by contr. this report period: 
$ 1500-1600: Capping operations resumed, as described below: 

 Two barges were deployed to the RM 10.9 site.  One barge contained Type A armor stone, and 
the other barge contained rolls of geotextile fabric.  The barges are set up in the southern 
dredge area, immediately south of the “No Dredge Zone”. 

 A frame was installed on the bucket of the Caterpillar excavator, to be used for rolling out the 
geotextile fabric.  

 The Fuchs excavator is being used to install armor stone.  Per observations from shoreline, the 
diameter of the Type A stone is predominantly 12-inches or greater.  However the stone is not 
well graded and there are smaller stones and some small course material was observed (< 1-
inch). 

 Some minor turbidity plumes were observed, however they dissipated not far from the 
placement location.  

$ GLDD’s first attempt at installing the fabric and stone proceeded as follows: 
 The barges were deployed very close to shore at high tide, and the Caterpillar excavator 

lowered the fabric roll and frame just above the water line.  Three GLDD personnel stood on 
the shoreline, holding the fabric in place.  

 Extra fabric was purposely installed at the shoreline (above the design elevation).  GLDD will 
cut the fabric down to design elevation during low tide tomorrow.  

 The barges were then moved farther offshore, towards the river channel.  This caused the fabric 



   
to unfurl from the roll, which worked well until the wind lifted the fabric like a sail. 
Consequently, more fabric unfurled from the roll than was intended. GLDD is considering a 
way to install a braking system on the fabric frame to prevent this situation from occurring 
again. 

 Once the barges were about 30 ft offshore (thus approximately 35-40 ft of fabric unfurled), the 
Fuchs excavator began placing armor stone on the fabric to anchor.  This action helped stop the 
lifting of the fabric, but the fabric was lumpy and not aligned straight (the fabric was installed 
in more of an “S” shape, not a straight line). 

 Fabric installation continued in this manner out to the channel.  
 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1630: A Picunas discussed with S Kaczmarek regarding updating the following figures: 

 Updated maps of active cap layer installation locations, including the area where AquaGate 
only was installed. 

 Updated maps of QA/QC active layer sample locations, along with corresponding depths.  
 
 

 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Real-time monitoring of turbidity is suspended.  
 
$ Transect Surface Water Sampling: Transect sampling was completed last Thursday December 5, 

2013. 
  

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 
 
 



   
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Stan Kaczmarek 
Mike Holsinger 
Joe (QA) 
Gary Foster 
Amy Picunas 

 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 11-December-2013 
 
Representative’s signature: 



 

December 11, 2013 1500: Barge loaded with Type A armor stone (12‐in + stone). The barge is moored in the southern dredge area, at the 

southern edge of the “No Dredge Zone”   



 

December 11, 2013 1500: The entire fabric and armor stone barges.   

Rolls of 

geotextile fabric 
Type A armor 

stone

Frame for rolling out geotextile fabric 

(attached to Caterpillar excavator 

bucket) 

Bucket of Fuchs excavator 

installing Type A armor stone to 

anchor the geotextile fabric 



 

December 11, 2013 1500: GLDD installing geotextile fabric and armor stone.   

Frame for rolling out geotextile fabric 

(attached to Caterpillar excavator 

bucket) 

Bucket of Fuchs excavator 

installing Type A armor stone to 

anchor the geotextile fabric 



Stump or rock, located higher than 

the design elevation 

December 11, 2013 1600: First attempt at 

installing geotextile fabric.  The fabric was 

installed in an “S” shape and not fully anchored.  

GLDD purposely installed the fabric higher on the 

shoreline than specified in the design.  During 

low tide tomorrow, GLDD will trim back the 

fabric to the design elevation, and anchor it with 

the Type A armor stone. 

Approximate edge of elevation 

design. GLDD will cut the fabric 

down to this line during low tide 

tomorrow



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 12-Dec-2013 

 
Report #: lpr_rm_10.9_Dec-12 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Scattered Clouds Scattered Clouds 

 
Temperature 23 ºF 26 ºF 

 
Wind Direction 14 mph NW 8 mph SW 

 
Description of work performed by contr. this report period: 
$ 0800-1600: Capping operations were attempted, as described below: 

 Two barges were deployed to the RM 10.9 site.  One barge contained Type A armor stone, and 
the other barge contained rolls of geotextile fabric.  The barges are set up in the southern 
dredge area, immediately south of the “No Dredge Zone”. 

 A frame was installed on the bucket of the Caterpillar excavator, to be used for rolling out the 
geotextile fabric.  

 The Fuchs excavator is being used to install armor stone.  Per observations from shoreline, the 
diameter of the Type A stone is predominantly 12-inches or greater.  However the stone is not 
well graded and there are smaller stones and some small course material was observed (< 1-
inch). 

$ 1130: The first installed panel was observed during low tide today. The panel was observed to be 
bunched up with sporadic rock placement.  
 GLDD will need to straighten out the liner and spread out the rocks more evenly.  
 The excess fabric installed at the shoreline was pulled down to the design elevation.  

$ 1130: GLDD attempted to install a second panel at low tide: 
 Two deckhands attempted to hand-pull the geotextile fabric from the roll on to the shoreline, 

using a rope tied to each corner of the fabric. 
 The fabric did not unroll and after a few attempts, GLDD abandoned that option. 

$ 1330: GLDD attempted to install a second panel during high tide:  



   
 The panel installation was similar to yesterday, moving the barges from shoreline to the 

channel, allowing the roll to unfurl. 
 The fabric did not unfurl in an orderly manner, and GLDD gave up on attempting installing the 

second panel. 
$ 1500: GLDD informed CH2M Hill and DMI that they would no longer attempt to install fabric 

today, and would instead re-work their installation plan and attempt it again tomorrow. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1600: A Picunas discussed with S Kaczmarek regarding updating the following figures: 

 Updated maps of active cap layer installation locations, including the area where AquaGate 
only was installed. 

 Updated maps of QA/QC active layer sample locations, along with corresponding depths.  
 A map showing the limits of the undercut areas, to provide a clear indication of where the Type 

B stone will be placed. 
 Stan agreed with updating the figures, but requested receipt of an email addressed to him 

outlining these updates. 
 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 
$ Transect Surface Water Sampling: Transect sampling was completed last Thursday December 5, 

2013. 
  

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 
 
 
 



   
 
 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Gary Foster 
Amy Picunas 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 12-December-2013 
 
Representative’s signature: 



Survey stake denoting edge of 

design elevation.  

December 12, 2013 1130: First panel of 

geotextile fabric installed yesterday.  The fabric 

was installed in an “S” shape and not fully 

anchored.  GLDD pulled the fabric down a little 

past design elevation (survey stake denotes edge 

of design elevation.   

Stump that had been covered by 

geotextile fabric yesterday.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 13-Dec-2013 

 
Report #: lpr_rm_10.9_Dec-13 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Mostly Cloudy Scattered Clouds 

 
Temperature 24 ºF 34 ºF 

 
Wind Direction 9 mph WSW 17 mph W 

 
Description of work performed by contr. this report period: 
$ 0800-1400: No active capping took place today.  GLDD spent the day repairing a winch and 

planning a new method for installing the geotextile fabric panels.  All discussion were internal to 
GLDD, CH2M Hill and dmi were not included in the discussions. 

$ 1400: GLDD informed CH2M Hill that no work would occur today, however they intend to begin 
installation at 0600 tomorrow morning. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 0830: A Picunas discussed with J Rolfe examples of geotextile fabric installation on other projects 

including staking down the fabric at the shoreline, this could help prevent the wind from 
repositioning the fabric. 
 John said dmi and CH2M Hill have provided various methods for geotextile installation to 

GLDD, including staking the fabric.   
 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 



   
$ Transect Surface Water Sampling: Transect sampling was completed last Thursday December 5, 

2013. 
  

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Gary Foster 
Amy Picunas 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 13-December-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 16-Dec-2013 

 
Report #: lpr_rm_10.9_Dec-16 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 27 ºF 30 ºF 

 
Wind Direction 8.1 mph W 11.5 mph NW 

 
Description of work performed by contr. this report period: 
$ 0800-1430: No active capping took place today. GLDD have suspended their attempts to install 

geotextile fabric by the methods employed thus far, as they have been unable to lay the fabric flat 
in the desired locations. They have begun exploring alternative methods that will allow greater 
maneuverability with the fabric during installation.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1300: Per J Rolfe, a brainstorming session was held in the early afternoon between GLDD, CH2M 

Hill and dmi to come up with some improved techniques for installing the geotextile fabric. J Rolfe 
explained that three strategies were identified, listed below in the order that they will be attempted 
(should the previous one not work): 
 1) Steel rebar will be installed on the fabric as it comes off the roll. The rebar will be sized to fit 

the width of the fabric (approximately 15 feet). Rebar will be installed at 20 foot intervals and 
will help weigh down the fabric and maintain its shape as it is placed in the water.  

 2) Bamboo frames will be installed on the barge. The fabric will be placed on top of the 
bamboo and floated out onto the water. Once in the desired location, the armor stone will be 
placed, sinking the fabric and the frame together. One of the GLDD workers stated that this has 
been successful in Europe. 

 3) A more rigid geocomposite will be used instead of the geotextile. J Rolfe showed B 
Hammond a spec sheet for GSE MineDrain. 



   
 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 
$ Transect Surface Water Sampling: Transect sampling was last completed on Thursday December 

5, 2013. 
  

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Gary Foster 
Benjamin Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 16-December-2013 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 17-Dec-2013 

 
Report #: lpr_rm_10.9_Dec-17 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Light Snow Light Snow 

 
Temperature 26 ºF 30 ºF 

 
Wind Direction 5.8 mph E 5.8 mph N 

 
Description of work performed by contr. this report period: 
$ 0900-1130: GLDD attempted to install a panel of geotextile at high tide. As per discussions 

yesterday, reinforcing steel was used to try and maintain the shape of the geotextile during 
installation.  Rebar was installed approximately every 15-20 feet as the geotextile was unrolled. 
Each piece of rebar was sized to span the width of the fabric panel. Small punctures were created in 
the fabric to thread through the rebar. Once the rebar was installed, the installation attempt was 
similar to attempts observed last week: 
 The geotextile fabric was pulled from the roll using the small tugboat, and then two deckhands 

hand-pulled the fabric to the desired location on the shore using a rope tied to each corner of 
the fabric. A substantial amount of time was spent hand-pulling on the fabric from the shore. 

 GLDD abandoned this attempt around 1130 as the tide began to go out and the current began to 
increase. They did not attempt to install armor stone over the fabric, and instead removed the 
fabric altogether.  

 The reason for abandoning the attempt was unclear, and it may have been simply that they were 
struggling to keep the fabric in the desired location. The amount of time that this effort required 
suggests that the method needs refinement. 

 Overall, the rebar appeared useful in maintaining the shape of the geotextile fabric, but did not 
reduce the difficulty of manipulating the fabric once it was submerged. 

 The major obstacles during today’s attempt were 1) pulling and positioning the fabric by hand 
from the shore, and 2) the difficulty of working once the tide started to go out.   



   
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$  
 
Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 
$ Transect Surface Water Sampling: Transect sampling was last completed on Thursday December 

5, 2013. 
  

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Gary Foster 
Benjamin Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 17-December-2013 
 
Representative’s signature: 



 

Geotextile Fabric with Rebar 

GLDD installed rebar onto the geotextile fabric to help maintain its shape during installation. A 
piece is visible on the portion of fabric hanging off the side of the barge. 



 

Abandonment of Installation Attempt 

As a high tide passed, GLDD abandoned this installation attempt due to difficulties manipulating 
the fabric from the shoreline. They removed the fabric altogether, as shown above. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 18-Dec-2013 

 
Report #: lpr_rm_10.9_Dec-18 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Mostly Cloudy 

 
Temperature 20 ºF 37 ºF 

 
Wind Direction Calm 11.5 mph W 

 
Description of work performed by contr. this report period: 
$ 1100-1300: GLDD attempted to install a panel of geotextile at high tide. Today they used a roll of 

a material that consisted of geotextile bound to a more rigid geocomposite grid. It was hoped that 
this material would lay flat, unlike the geotextile by itself. 
 The geotextile/geocomposite material was pulled from the roll using the Fuchs excavator, then 

dropped at the desired location. A deckhand was positioned on a boat to guide the exact 
placement of the material. The roll itself was suspended above the water by the Caterpillar 
excavator. 

 Armor stone was applied on top of the submerged geotextile to hold it in place, then the 
Caterpillar bucket (and the geotextile roll with it) was moved away from shore. More armor 
stone was applied as the geotextile came off the roll. 

 GLDD abandoned this attempt around 1300 because, despite the change in material, they 
continued to have trouble getting the material to lay flat. At one point the Fuchs operator 
dropped too much armor stone into the center of the geotextile, causing the center to sink and 
the outsides to fold over the top. This demonstrated that the material was not rigid enough for 
successful installation via the current method. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
$ 1000-1030: The weekly progress meeting was held at the field facility in Rutherford. The meeting 

was brief, and mostly dedicated to GLDD describing their plans for the day (installation attempt 



   
using the improved material, as described in the previous section). 
 

$ 1330: Per S Kaczmarek, GLDD will formally propose alternative plans for installing the geotextile. 
These plans will be shared with the group as soon as possible. 

 
$ 1530: Per Roy (CH2M Hill), there will be no attempts at cap installation tomorrow (Thursday, 

December 19th), and the only in-river activity will be removing the material from the previous 
attempts. 

 
$ 1630: B Hammond contacted S Kaczmarek to let him know that he (BH) will be on site tomorrow 

to observe the geotextile removal and the potential for damage to the sand/AquaGate active layer 
during this process. B Hammond also asked whether GLDD will be removing the armor stone as 
well; S Kaczmarek responded that he believes they will. 
 

Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 
$ Transect Surface Water Sampling: Transect sampling was last completed on Thursday December 

5, 2013. 
  

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 



   
Gary Foster 
Benjamin Hammond 

CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 18-December-2013 
 
Representative’s signature: 



 

Installation Attempt – Geotextile/Geocomposite 

GLDD attempted to install geotextile bound to a more rigid geocomposite grid. The attempt was 
unsuccessful because they were again unable to have the material lay flat during armor stone 
placement. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 19-Dec-2013 

 
Report #: lpr_rm_10.9_Dec-19 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 28 ºF 47 ºF 

 
Wind Direction 5.8 mph SW 6.9 mph S 

 
Description of work performed by contr. this report period: 
$ 0800-0930: GLDD removed the various geotextile panels that were placed unsuccessfully during 

the last two weeks. 
 Removal was performed with the Fuchs excavator, by pulling on portions of the geotextile 

floating on or near the water surface. Fabric was pulled out from underneath the armor stone 
and piled on an adjacent barge. 

 The armor stone was not removed, except for in rare cases when some stone was caught in 
bunched-up portions of geotextile. 

 
$ 1500: Returned to the site at low tide; a significant volume of armor stone was observed in the river 

(see accompanying photo). Also checked for evidence of damage to the active layer during the 
removal process, and did not see any; was only able to inspect non-submerged portion of active 
layer, though. There will be a greater risk of damage when GLDD returns to remove the armor 
stone from atop the active layer.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
$ 1500: Visited RM 10.9 with S. Kaczmarek (see bullet above). He agreed that the armor stone must 

be removed. B Hammond asked whether there might be any chance of collecting cores to confirm 
that the active layer is still 10 inches thick in this area. S Kaczmarek did not respond either way, 



   
but noted that 10 inches would no longer necessarily be the target thickness, as settlement would 
have occurred over the last few weeks. He referenced the bench test in his office, which has settled 
to be less than 10 inches in thickness. 

 
$ 1530: S Kaczmarek provided some details regarding the upcoming schedule. 

 GLDD will be formally submitting new installation method proposals to CH2M Hill and dmi, 
which will in turn be shared with the entire group. GLDD says they will submit these by 
Monday, though Stan hopes to have them sooner. 

 In the meantime, there will be no work on Friday, December 20th, Saturday, December 21st, or 
Monday, December 23rd. The only in-river activity will be barge repositioning and tug 
movement. 

 There will be no work on Saturday, December 28th, either. 
 In-river activity will resume on Monday, December 30th. 
 

Sampling and Analyses: 
$ Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
$ In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. 

The monitors were active and reported to the monitoring website throughout the day. 
 
$ Transect Surface Water Sampling: Transect sampling was last completed on Thursday December 

5, 2013. 
  

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 



   
Gary Foster 
Benjamin Hammond 

CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 19-December-2013 
 
Representative’s signature: 



 

Geotextile Removal 

GLDD removed the geotextile fabric that was placed during earlier unsuccessful attempts. The 
fabric was pulled out from beneath the armor stone, which was not removed. There will be no 
more in‐river activity until Monday, December 30th.  



 

Residual Armor Stone 

The armor stone that was previously placed atop the geotextile fabric was not removed. It will 
need to be removed prior to the next attempt at geotextile placement. There was no clear 
evidence of damage to the active layer during the fabric removal, but only the non‐submerged area 
could be judged. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 26-Feb-2014 

 
Report #: lpr_rm_10.9_Feb-26 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Clear 

 
Temperature 27 ºF 30 ºF 

 
Wind Direction 9.2 mph SW 15 mph NW 

 
Description of work performed by contr. this report period: 
• 1030-1230: GLDD successfully installed a panel of geotextile with accompanying armor stone at the 

northern edge of the capping area 
 Installation was performed by attaching one edge of the 20-foot-wide geotextile panel, which 

consists of two panels sewn together, to trees at three points on the shoreline. The Fuchs 
excavator was used to then place armor stone on the geotextile to keep it in place at the shore. 
The sinking bar assembly was lowered and the Poseidon barge (carrying the roll of geotextile) 
was moved away from shore. The process of unrolling the geotextile and placing armor stone 
was performed very slowly and deliberately. 

 The sinking bar assembly was lowered twice during the installation of the panel, as the river 
depth increased away from shore. Each lowering required the Fuchs excavator and a man on a 
ladder to connect the bucket head and the assembly. GLDD conceded during the conference 
call at 1300 that this approach could and will be improved. 

 Armor stone was not installed on the southernmost strip (approximately 5 feet wide) of 
geotextile; instead, sand bags were thrown from the Poseidon barge to weigh down the 
submerged geotextile. The next panel of geotextile will overlap this area, therefore sand bags 
are implemented to avoid installing a layer of armor stone between overlapping panels.  

 
• 1300-1600: GLDD spent the afternoon working on improved methods to raise and lower the sinking 

bar assembly, unfreezing the armor stone for tomorrow's work, performing minor tree trimming along 



   
the shoreline, and setting up for Thursday’s activities 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1300: The weekly progress conference call was held at the CPG facility in Rutherford. Items of note 

included the following: 
 GLDD described their successful geotextile panel installation and also stated the needed 

improvements, which included a method for raising/lowering the sinking bar assembly and the 
need for some tree trimming along the shore. 

 When asked about how they ensure even placement of armor stone across the entire capping 
area, GLDD responded that they have a sense of total buckets required per unit area, and that 
they also use GPS to track which locations have been visited by the armor stone bucket. 

 GLDD and CH2M Hill mentioned that, as previously related to EPA, thickness verification 
sampling of the active layer was performed during the shutdown period. The active layer was 
measured to be between 8.5 and 11 inches. They asked EPA if there would be a need to 
perform this sampling again with EPA oversight. A decision is not made at this time. 

 GLDD mentioned that there appears to be a sewer discharge location very near the current 
capping area, and they asked if the local authorities might refrain from releasing any significant 
flows while capping work is being performed. CPG said they would look into the matter. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. The monitors were active and reported to the monitoring 
website throughout the day. The pH readings reported from the buoys may not be accurate, and CPG 
related this information to CH2M Hill. Recalibration may be necessary. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike Holsinger 
Roy Weller 
Gary Foster 
Benjamin Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 26-February-2014 
 
Representative’s signature: 



 

Geotextile Installation 

GLDD installed one 20‐foot‐wide panel of geotextile at the northern edge of the capping area. The 
installation was performed using the sinking bar assembly. The photograph above shows the crew 
preparing to release the last few feet of fabric as the Poseidon barge moves away from the shore.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 27-Feb-2014 

 
Report #: lpr_rm_10.9_Feb-27 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Scattered Clouds 

 
Temperature 18 ºF 30 ºF 

 
Wind Direction Calm 15 mph W 

 
Description of work performed by contr. this report period: 
• 0930-1130: GLDD attempted to install a second geotextile panel between stations 31+50 and 32+00 

using the sinking bar assembly. 
 The first 30 feet (measured from the shore) of the 20-foot-wide panel were installed 

successfully. 
 The installation attempt ultimately failed; as armor stone was being placed, the ropes tethering 

the panel to the shoreline broke under the weight of the stone. Immediately after, the remaining 
geotextile fabric on the barge unspooled into the river. The geotextile fabric (a 20’ by 60’ 
panel) and armor stone washed out down the slope and into the river channel. 

 
• 1200-1400: GLDD investigated the area where the geotextile placement was unsuccessful. 

 GLDD determined that there was a slope failure in the material beneath the geotextile. They 
found that the current elevation is lower than the initial pre-dredge elevation, meaning that 
some or all of the active layer may have been lost into the river channel. It is unclear whether 
the slope failure occurred today, caused by the armor stone placement, or if it happened before 
today and GLDD were unknowingly installing geotextile in a low spot. This area was 
previously acknowledged as a “sleep slope” area. The slope failure is localized, meaning that 
the areas north and south of this spot have higher, more normal elevations. 

 
• 1400-1530: GLDD relocated the barge to south of station 31+00, where they will resume operations 



   
while today’s area is investigated. They prepared the sinking bar assembly and geotextile fabric for 
tomorrow’s work. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1000: Spoke with Stan Kaczmarek about a possible NJDEP site visit at 11 o’clock on Tuesday, March 

4th. Stan said that it would be difficult to confirm that GLDD will be installing geotextile at exactly this 
time, but said that there would be no reason a delay. He said that this time will align closely with high 
tide, which suggests that they would be working. He asked to be kept informed about the time and 
details of any NJDEP site visits. 

 
• 1330: Met with Gary Foster, Roy Weller and Stan Kaczmarek at the field facility to gather the details 

of GLDD’s investigation into the failed installation attempt this morning. The findings are discussed in 
the previous section. 

 
• 1530: Spoke with Stan Kaczmarek about the geotextile panel that was lost in the river channel this 

morning. 
 At the suggestion that the panel might need to be removed, he said he would be hesitant to 

remove any armor stone (which presumably overlies the fabric) as it could be helping to 
stabilize the slope. He said that they will wait until GLDD thoroughly investigates the area 
between stations 31+50 and 32+00 before deciding if additional action should be taken 
regarding the residual fabric. He does not feel that it poses navigation-related danger in the 
river. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. The monitors were active and reported to the monitoring 
website throughout the day. The pH readings reported from the buoys may not be accurate, and CPG 
related this information to CH2M Hill. Recalibration may be necessary. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 



   
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Gary Foster 
Benjamin Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 27-February-2014 
 
Representative’s signature: 



 

Geotextile Installation 

The Fuchs excavator was used to pull the edge of the fabric to the shore, where it was tethered to 
trees at three locations.  



 

Sinking Bar Assembly Operation 

This photograph was taken after the initial armor stone placement and immediately before the 
lowering of the sinking bar.  



 

Washout and Yesterday’s Progress 

At the bottom right is the geotextile and armor stone installed yesterday. The geotextile and armor 
stone placed today, previously located to the left, washed down the slope and into the river 
channel. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 28-Feb-2014 

 
Report #: lpr_rm_10.9_Feb-28 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 12 ºF 25 ºF 

 
Wind Direction 6.9 mph NW 3.5 mph variable 

 
Description of work performed by contr. this report period: 
• 1000-1200: GLDD successfully installed a geotextile panel just south of Station 31+00. 

 The sinking bar assembly was generally able to keep the fabric flat while the armor stone was 
applied. Some effort was required to keep the northern edge of the fabric from folding under 
from the current. 

 Some turbidity was generated during armor stone placement. It is not washed stone. Turbidity 
plumes were minimal and did not migrate far from the placement location. 

 The geotextile installation is being performed from north to south, however GLDD skipped 
several panels after yesterday’s washout between Stations 31+50 and 32+00, instead starting 
south of Station 31+00. Consequently there was no adjacent panel to the north on which to 
overlap today’s panel. They will need to address the overlap between these two panels when 
they attempt to install the latter – it will not be possible to place the northern panel above the 
southern panel with sand bags in between (as is the current procedure). 

 As a result of the low overnight temperatures, there were ice floes in the river and many of 
them floated through the capping area. With the sinking bar assembly and through timely 
placement of the armor stone, however, most of the ice floated over of the geotextile fabric and 
the problem was mitigated. 

 
• 1200-1500: GLDD were observed performing maintenance work, gathering armor stone from the 

second barge (stationed further south in the river) for transfer to the capping barge, and placing a 



   
geotextile roll on the Poseidon barge. These measures were ostensibly in preparation for a second 
panel installation in the afternoon today. At 1500 John Rolfe and Gary Foster were informed that there 
would be no second panel installation today. GLDD cited that it was too late to begin a second panel. It 
seems that GLDD could have feasibly started the second panel hours earlier, and it is unclear why they 
did not. They will resume work tomorrow. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1045: Per John Rolfe, the current forecast is for significant snowfall on Sunday night and Monday. It is 

possible that there will not be any in-river operations on Monday, March 3rd. 
 

Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. The monitors were active and reported to the monitoring 
website throughout the day. The pH readings reported from the buoys may not be accurate, and CPG 
related this information to CH2M Hill. Recalibration may be necessary. 

 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike Holsinger 
Roy Weller 
Gary Foster 
Benjamin Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 28-February-2014 
Representative’s signature: 



 

Geotextile Installation 

The Fuchs excavator was used to pull the edge of the fabric to the shore, where it was tethered at 
three locations before the first armor stone was placed. 



 

Submerged Geotextile 

In this photograph the water is relatively shallow, and as a result the installed geotextile fabric is 
visible. It is relatively flat beneath the armor stone. The panel shown here is about 75% installed 
(i.e., there’s another 15‐20 feet to go). 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 01-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-01 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Overcast 

 
Temperature 20 ºF 25 ºF 

 
Wind Direction 3.5 mph NW 10.4 mph SW 

 
Description of work performed by contr. this report period: 
• 0920-1050: GLDD installed a geotextile panel, beginning where they left off at the conclusion of 

yesterday’s work. 
 The sinking bar assembly was generally able to keep the fabric flat while the armor stone was 

applied. Some effort was required to keep the northern edge of the fabric from folding under 
from the current. 

 Some turbidity was generated during armor stone placement. It is not washed stone. Turbidity 
plumes were minimal and did not migrate far from the placement location. 

 
• 1225-1400: GLDD installed another geotextile panel. 

 After being prompted by dmi and CH2M Hill, GLDD made an increased effort to prevent the 
northern edge of the panel from drifting south with the current. They did this by threading 
ropes through the edge of the panel and holding them from the barge. 

 Currently the panels are being installed with an approximately three-foot-wide overlap between 
adjacent panels. 

 This panel was about 75 feet long. 
 

• 1445-1615: GLDD installed a third geotextile panel. 
 This panel was installed practically at low tide. Tidal issues are not such a concern in this part 

of the capping area. As they move further south, into shallower waters, they will be prevented 



   
from working at low tide. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1330: Asked John Rolfe whether the water quality monitoring buoys have been recalibrated; it was 

previously noted that they were giving questionable pH readings. He said that he saw a CH2M Hill e-
mail on this topic in the last few days. He suggested that it be brought up at Wednesday’s meeting, 
assuming it has not been resolved before then. (note: It was noticed at 1750 today that the buoys 
stopped reporting pH yesterday at 1315 and stopped reporting turbidity at 1245 today.) 

 
• 1400: Mentioned a minor Health & Safety concern: the current geotextile installation method 

sometimes involves men on the barge holding onto ropes that are attached to the fabric, as the fabric is 
placed and loaded with armor stone. If there were a sudden increase in tension on the rope, someone 
could be pulled forward. John responded that it is only a risk if someone has the rope around his hand 
or wrist; otherwise the worker will let go of the rope. Furthermore there is typically not much tension, 
if any, on the rope. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. After checking the monitoring website today at 1750, it 
appears that the buoys stopped reporting pH yesterday at 1315 and stopped reporting turbidity at 1245 
today. This will be brought to the attention of dmi tomorrow. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
 
John Rolfe 
Mike Holsinger 
Roy Weller 
Gary Foster 
Benjamin Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 1-March-2014 
 
Representative’s signature: 



 

Influence of Current on Geotextile Installation 

While the sinking bar assembly has mitigated most of the effects of the current, the above photo 
shows how the northern edge of the fabric continues to fold slightly. GLDD addressed this by 
threading ropes through the edge of the fabric and holding them from the barge. 



 

End of Panel Installation 

Once almost all of the panel has been submerged and anchored, the remaining few feet are 
unspooled and lowered by the workers, as shown above. This is a minor H&S concern, as it 
introduces the possibility of somebody being pulled forward, but realistically it will not be a 
problem if nobody has the rope wound around his hand/wrist. 



 

 

Completed Geotextile Panels 

The above photograph includes four completed geotextile panels, three of which were installed 
today. At the far right is yesterday’s panel. The panels typically overlap by about three feet. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 02-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-02 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Overcast 

 
Temperature 40 ºF 43 ºF 

 
Wind Direction 0.0 mph 0.0 mph  

 
Description of work performed by contr. this report period: 
• 0930 - 1210: Geotextile installation has not started.  

o Crew completed set up until 1030 this morning.  
o At 1000 observed the temporary storm water outfall built next to the pump house 

discharging into the river. No work was taking place at the time, but this is something that 
could affect the placement of the geotextile and active layer. Stan has discussed this with 
the town engineer, but they are unwilling to cooperate with controlling the discharge for the 
duration of work without monetary gain. 

o At 1050, Roy (Hill) let us know that during set up, a cable broke on the barge that needed to 
be welded back together. This continued to delay the start up time.    

 
• 1230 - 1430: Geotextile installation has not started. The barge containing stone almost bottomed out 

due to low tide. The rock currently in the “Stymie” scow will now have to be switched out to the scow 
with the more shallow draft before work can continue.  

 
• 1430: GLDD notified us that they would not place the geotextile panels today and that they would 

finish the day with switching the rock from one scow to the other.  
  



   
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• Had a discussion with Stan regarding the buoys. We discussed that the turbidity appears to be taking 

normal readings again, but pH still needs to be calibrated and he is aware of the situation.  
• Also discussed with Stan the status of the slope failure. Currently the survey boat is in the shop 

undergoing repairs until Tuesday. It won’t be until after that time that they will be able to conduct a 
proper survey of the area to determine the actual status of the failure. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. After checking the monitoring website today at 1330, it 
appears that the buoys have started reporting turbidity normally today. However, the most recent pH 
readings are still logged from February 28, 2014 at 1315.  

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Gary Foster 
Meredith Passaro 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro             Date: 2-March-2014 
 
Representative’s signature: 



Barge Set Up
No work is being done, barge is being moved into place to begin work. 



Storm water Outfall 
Stormwater outfall located next to current work area. Stan has 
tried to talk to the town engineer about timing when the outfall 
ejects water to ensure that it doesn’t impact any of the work 
being completed on the river. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 03-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-03 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Clear 

 
Temperature 21 ºF 23 ºF 

 
Wind Direction 16.1 mph NNW 8.1 mph NW 

 
Description of work performed by contr. this report period: 
• 1130-1250: GLDD installed a geotextile panel, beginning where they left off at the conclusion of 

Saturday’s work. 
 They were delayed during the morning because of trouble getting the barge and the fabric 

positioned for installation. The current continues to interfere with this process, though the 
sinking bar assembly helps to mitigate its impact. 

 Some turbidity was generated during armor stone placement. Turbidity plumes were minimal 
and did not migrate far from the placement location. 

 
• 1410-1520: GLDD installed another geotextile panel. 

 Currently the panels are being installed with an overlap of about two to three feet between 
adjacent panels. Attention must be paid to the northwest corner of each panel to make sure that 
the overlap is maintained between it and the southwest corner of the adjacent panel. This will 
be confirmed during the survey. 

 
• 1615-1705: GLDD installed a third geotextile panel. 

 This is the first time that a panel was installed in under an hour. 
 



   
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1600: Per Stan Kaczmarek, the survey boat will be at RM 10.9 tomorrow to begin checking the 

geotextile placement and armor stone thickness in the northern end of the capping area.  
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. The buoys reported turbidity to the monitoring website 
throughout the day. They have not reported pH since February 28th, as the probes are being 
recalibrated. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Gary Foster 
Benjamin Hammond 

 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 3-March-2014 
 
Representative’s signature: 



 

Installation of Rebar on Geotextile Fabric 

GLDD attached the occasional length of rebar to the first geotextile panel installed today. The rebar 
was intended to prevent the fabric from folding with the current, and was generally successful. 



 

Finished Geotextile Panels from Shore 

Three panels were installed today. They, as well as the three panels from Saturday, are shown in 
the above photograph. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 04-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-04 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Mostly Cloudy 

 
Temperature 14 ºF 29 ºF 

 
Wind Direction 5.8 mph N 3.5 mph variable 

 
Description of work performed by contr. this report period: 
• 1100-1230: GLDD were observed transferring armor stone between barges, and repositioning both the 

main barge and the Poseidon barge in preparation for geotextile placement. Earlier in the morning they 
were performing maintenance on the barge.  

 There are reportedly only two geotextile panels available, so they will aim to install them both 
today. A delivery of geotextile is supposed to be received today. 

 
• 1300-1345: GLDD discovered that one of the barge anchors needed to be reset. 

 
• 1425-1525: GLDD installed a geotextile panel. 

 They appeared to maintain sufficient overlap with the adjacent panel. 
 Some turbidity was generated during armor stone placement. Turbidity plumes were minimal 

and did not migrate far from the placement location. 
 
• 1530-1630: GLDD were observed preparing for the next geotextile panel but ultimately did not 

perform any more installation. They were also in the middle of obtaining the geotextile that was 
delivered to the site today. 

 



   
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1000: Per John Rolfe, OSHA was on the barge this morning interviewing workers about the incident 

on January 21, 2014. 
 

• 1300: Mike Hoppe mentioned a Health and Safety concern: sometimes there are rocks stuck or frozen 
to the inside of the excavator bucket, and a worker standing underneath the open bucket could be at 
risk. This is a concern primarily during the raising and lowering of the sinking bar assembly.  

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. The buoys reported turbidity to the monitoring website 
throughout the day. They have not reported pH since February 28th. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Gary Foster 
Mike Hoppe 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 4-March-2014 
 
Representative’s signature: 



 

Resetting of Anchor 

GLDD experienced a delay when it was noticed that an anchor had become dislodged. They pulled 
up the anchor and reset it. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 05-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-05 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Overcast 

 
Temperature 30 ºF 31 ºF 

 
Wind Direction Calm 8.1 mph N 

 
Description of work performed by contr. this report period: 
• 1010-1100: GLDD installed geotextile panel 28-N.  

 They appeared to maintain sufficient overlap with the adjacent panel. 
 Some turbidity was generated during armor stone placement. Turbidity plumes were minimal 

and did not migrate far from the placement location. 
 
• 1300-1400: GLDD installed geotextile panel 27-N 

 Observed a discharge flow from the temporary substation. It did not interfere with the 
geotextile placement. 

 
• 1530-1620: GLDD installed geotextile panel 26-N. 
 
• 1700-1745: GLDD installed geotextile panel 25-N. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1300: The weekly progress conference call was held at the CPG facility in Rutherford. Items of note 

included the following: 
 GLDD described the progress since last week, which included the installation of panels 36-N 

down to 27-N. Panel 27-N was being installed as the meeting was taking place. 



   
 GLDD verified that they are waiting for a repair to mobile water quality buoy #5, which will be 

redeployed once it is fixed. 
 GLDD verified that sand and AquaGate are being shipped to RM 10.9 and will be used to 

repair the active layer as needed, especially in the slope failure area at geotextile panel 39-N. 
 GLDD are not likely to work on Sunday, and may devote Monday and Tuesday to performing 

maintenance tasks rather than geotextile placement. The tide schedule is not particularly 
conducive to geotextile placement on these days. They may also rake the area south of the No-
Dredge Zone to remove the geotextile and armor stone that was unsuccessfully placed in 
December. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. The buoys reported turbidity to the monitoring website 
throughout the day. They have not reported pH since February 28th. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Gary Foster 
Benjamin Hammond 

de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 5-March-2014 
 



   
Representative’s signature: 



 

Progress by End of Day, March 5th, 2014 

This photograph faces north and was taken from near the fire department boat launch. GLDD 
installed four panels today for a total of thirteen since beginning on February 26th. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 06-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-06 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn 
Dredge Contractor: Todd King, GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 17 ºF 30 ºF 

 
Wind Direction 12.7 mph NNE 4.6 mph ESE 

 
Description of work performed by contr. this report period: 
• 1445-1550: GLDD installed geotextile panel 24-N.  

 GLDD have arranged their schedule such that geotextile installation is performed during slack 
tide (i.e., after high tide), thus the start time is pushed back slightly each day. Today they were 
scheduled to start around 1130 but were further delayed by maintenance tasks. 

 In addition to general maintenance, the morning was spent transferring armor stone and 
geotextile rolls onto the main barge. 

 GLDD continue to use rebar to help prevent the fabric from folding over during installation. 
This, coupled with the sinking bar assembly, has been effective. 

 
• 1715-1800: GLDD installed geotextile panel 23-N 

 They appeared to maintain sufficient overlap with the adjacent panel. 
 Some turbidity was generated during armor stone placement. Turbidity plumes were minimal 

and did not migrate far from the placement location. 
 Per John Rolfe (dmi), GLDD are placing the start of each geotextile panel approximately 5 feet 

closer to the shore than required, in order to be conservative. They are also adding a few 
additional feet on the other end. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
None 



   
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. The buoys reported turbidity to the monitoring website 
throughout the day. They have not reported pH since February 28th. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
George 
Mike Holsinger 
Roy Weller 
Gary Foster 
Mike Hoppe 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 6-March-2014 
 
Representative’s signature: 



 

Preliminary Armor Stone Thickness Check 
GLDD placed a rod in the water, on a piece of plywood for support. They used the mobile GPS 
device to survey the geotextile elevation at this location and will survey the armor stone elevation 
as a preliminary check of armor stone thickness. The rod is visible in front of the excavator bucket. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 07-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-07 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn, Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
12:00 AM  

 
Weather Clear  

 
Temperature 40 ºF  

 
Wind Direction Calm  

 
Description of work performed by contr. this report period: 
• 1130-1315: S. Budney observed GLDD preparing to lay geotextile, pouring sand bags, prepping the 

ropes on the geotextile.  GLDD was also repairing an anchor line that was broken.   
 
• 1400-1500: S. Budney visited the field facility and met with S. Kaczmarek, he confirmed there was a 

problem with the anchor line and they were fixing it this morning.  GLDD hoped to start laying 
geotextile by 1530. 

 
• 1500-1550: S. Budney observed GLDD moving armor stone onto the barge in preparation to start 

laying geotextile. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1550: Per S. Kaczmarek, GLDD will not lay geotextile today due to the armor stone being frozen in 

the bottom of the barge.  They are working to free the stone and prepare for Saturday.  They will start 
again tomorrow at 0800 and then again in the afternoon at 1400. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 



   
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility.  

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Benjamin Hammond 

de maximis 
CDM Smith 

 
Site Representative:  Sharon Budney             Date: 7-March-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 08-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-08 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 39 ºF 54 ºF 

 
Wind Direction Calm 13.8 mph WNW 

 
Description of work performed by contr. this report period: 
 0830-0930: GLDD discovered that previously-installed geotextile panel 23-N had folded over itself 

from the flood tide. Panel 23-N was installed on Thursday, March 6th.  
- GLDD initially planned to use this window of time in the morning to install panel 22-N, but 

would not be able to proceed until 23-N was corrected. 
- The steel rebar installed on the fabric panels is meant to prevent folding; in this case it was 

unsuccessful. 
- GLDD decided to wait until after high tide to work on panel 23-N, so as to work with the tide 

instead of against it. 
 
 1400-1500: As reported by S. Kaczmarek, GLDD waited until slack tide, then tried and fix panel 23-N 

manually from the barge. They were unsuccessful. 
- Divers will be required to unfold and reposition panel 23-N. 
- They suspect that the current may have actually bent the rebar. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 1500: Per S. Kaczmarek, GLDD will need to modify their Health and Safety Plan before they can 

bring in divers to work on Panel 23-N. The very earliest that panel installation will continue is 
Wednesday. Activities on Monday and Tuesday may include removing the geotextile and armor stone 
that was unsuccessfully placed in in December. 



   
 
Sampling and Analyses: 
 Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
 In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, is 
currently awaiting repairs at the CPG facility. The buoys have not reported turbidity to the website 
since March 6th. They have not reported pH since February 28th. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 8-March-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 10-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-10 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Scattered Clouds 

 
Temperature 39 ºF 50 ºF 

 
Wind Direction 9.2 mph SSW 1.5 mph WSW 

 
Description of work performed by contr. this report period: 
• 0900-1600: GLDD spent the day relocating the barges to the area south of the No-Dredge Zone in 

preparation for removal of the armor stone and fabric that was unsuccessfully placed in December.  
 GLDD hoped to proceed with fabric/stone removal by mid-day but they were delayed when the 

excavator broke down and required repairs. 
 There was no progress on panel 23-N, which was discovered folded over on Saturday afternoon 

and needs to be repositioned by divers before fabric installation can continue. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 2000: Received word from J. Rolfe that in-river activities at RM 10.9 on Tuesday would not begin 

until low tide at approximately 1200.  
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, 
was repaired and is back in service. The buoys have not reported pH to the website since February 28th. 

 



   
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 10-March-2014 
 
Representative’s signature: 



 

Barge and Scow Staging at RM 10.9 
GLDD relocated the main barge and excavator to south of the No‐Dredge Zone. They are pictured 
en route at around 1300. They hope to proceed with removing the unsuccessfully‐placed armor 
stone and fabric from last December on Tuesday, March 11. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 11-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-11 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 47 ºF 67 ºF 

 
Wind Direction 5.8 mph WSW 6.9 mph WNW 

 
Description of work performed by contr. this report period: 
• 1200-1745: GLDD removed the geotextile fabric and armor stone that was unsuccessfully placed south 

of the No Dredge Zone in December 2013. 
 They first marked out the approximate locations where the stone had accumulated, based on 

visual inspection and manual probing. 
 The removal was performed using the CAT excavator equipped with a rock sifting rake. 
 The removed armor stone was deposited alongside the not-yet-installed armor stone for reuse. 
 The rock sifting rake was effective at removing armor stone without bringing sand/AquaGate 

with it (i.e., very little sand/AquaGate was deposited onto the barge).  
 There was visible disturbance of the active layer, however, in that the sifting rake would gather 

a volume of stone and active layer, then shake out the active layer and allow it to resettle. 
 There were a few delays as GLDD waited for the tide to come in before moving the barge 

closer to the shore. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1530: Received word from J. Rolfe that GLDD hope to have the divers on-site tomorrow to reposition 

Panel 23-N.  (note: resolved on 3/12/14 without divers) 
 



   
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, 
was repaired and is back in service, but is not yet reporting turbidity to the monitoring website. The 
buoys have not reported pH to the website since February 28th. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 11-March-2014 
 
Representative’s signature: 



 

Geotextile Fabric Removal 
The rock sifting rake removed multiple sections of geotextile from the area south of the No Dredge 
Zone where fabric/stone installation was first attempted in December 2013.  



 

Resettling of Active Layer 
After gathering a load of armor stone and active layer, the operator shook out the half‐submerged 
bucket to allow the active layer to resettle.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 12-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-12 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Haze 

 
Temperature 47 ºF 59 ºF 

 
Wind Direction 3.5 mph N Calm 

 
Description of work performed by contr. this report period: 
• 1245-1330: GLDD successfully repositioned geotextile fabric panel 23-N, which had previously folded 

over during a flood tide. 
 They were able to hook the folded portion of the fabric and pull it slightly upward; the strong 

current (ebb tide) pulled the fabric out to the south and GLDD threw sand bags to lay the 
exposed fabric flat. 

 By fixing 23-N, GLDD were able to avoid having to implement divers to manually reposition 
the fabric. 

 
• 1415-1505: GLDD installed geotextile panel 22-N 

 Sufficient overlap was observed with adjacent panel 23-N 
 Unlike with previous panels, no rebar was attached to panel 22-N. During the weekly meeting, 

GLDD suggested that the rebar may have actually complicated the situation with panel 22-N, 
and in the future they may not include rebar. Panel 22-N was installed at slack tide so it was not 
difficult to keep the fabric laying flat. 

 GLDD did not attempt another panel because the current was beginning to pick up. They are 
ill-equipped to install panels in the northbound current (flood tide). 

 



   
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1100: An hour after reporting that the Dive Plan was still awaiting approval, Stan Kaczmarek reported 

that CPG will direct CH2M/GLDD to continue geotextile operations even if panel 23-N cannot be 
unfolded. He said they would make one more attempt to fix it from the barge, and if unsuccessful, they 
would simply install panel 22-N to overlap with 23-N in its current position. He asked BH to notify 
CDM Smith/EPA to see if there would be objections. He mentioned that, after the fact, divers could be 
used to clean up the overlap between 23-N and 22-N (i.e., cut off excess fabric). This decision was 
caused by the difficulty in getting a Dive Plan approved and the urge to keep up production. 

 
• 1300: The weekly progress was meeting was held at the CPG facility. Health and Safety, last week’s 

progress, and this week’s planned activities were discussed. Major points of discussion included the 
following: 

 GLDD were issued two citations by OSHA in relation to the on-barge accident in January.  
 Monitoring Buoy #5 has been redeployed but is not yet reporting to the website. GLDD said 

they would have it operational shortly. 
 The plan to continue fabric installation, as discussed in the previous bullet, was discussed. 

During the conversation, however, GLDD succeeded in unfolded fabric panel 23-N. It was 
concluded that no deviation from the normal procedure would be required, and that fabric 
installation could continue as usual. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5, which is the mobile buoy, 
was repaired and is back in service, but is not yet reporting turbidity to the monitoring website. The 
buoys have not reported pH to the website since February 28th. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
  



   
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Mike Hoppe 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 12-March-2014 
 
Representative’s signature: 



 

 

The exposed portion of Panel 23‐N folded over itself last week due to the flood tide. They do not 
place rock on the southern part of the panel because that’s the overlap area for the next panel. It 
was indeed reported that the rebar was bent, but it’s unclear how much.  



 

To keep up production, GLDD would like to continue by simply installing panel 22‐N to overlap with 
Panel 23‐N in its current position. This means there would be a strip where the vertical profile 
would consist of multiple layers of fabric with armor stone between them. 



	  

Panel	  23-‐N	  Repositioning	  

GLDD	  hooked	  the	  exposed,	  folded-‐over	  edge	  of	  panel	  23-‐N	  and	  pulled	  it	  upward.	  There	  was	  a	  
strong	  ebb	  tide	  that	  then	  unfolded	  the	  fabric	  by	  carring	  it	  to	  the	  south.	  They	  threw	  sand	  bags	  to	  
keep	  the	  edge	  in	  position	  before	  installing	  panel	  22-‐N.	  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 13-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-13 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Mostly Cloudy Clear 

 
Temperature 20 ºF 28 ºF 

 
Wind Direction 18.4 mph NW 19.6 mph WNW 

 
Description of work performed by contr. this report period: 
• 1030-1130: GLDD installed geotextile fabric panel 21-N 

 The cold temperatures and severe winds this morning caused some delays as they waited for 
the equipment to warm up. 

 It was noted that the armor stone contains more sand than it did recently (note that it is not 
washed stone), which is causing some increased turbidity around the placement area. The 
turbidity plumes dissipate within approximately 100-200 feet.  

 
• 1330-1430: GLDD installed geotextile panel 20-N 

 Sufficient overlap (3-4 feet) was observed with adjacent panel 21-N. 
 Similar to yesterday, GLDD are not attaching rebar to the geotextile panels during installation.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1200: Mentioned to S. Kaczmarek (dmi) that the monitoring website reported elevated turbidity values 

(greater than 100 NTU) at multiple buoys. He responded that it likely has to do with the substantial 
flow coming through Dundee Dam, due to increased snowmelt over the last few days. The elevated 
turbidity readings are unlikely to be related to capping operations. 

 
• 1440: With S. Kaczmarek, visited the area south of the No-Dredge Zone where rock/fabric removal 



   
took place on Tuesday. Noted that there is still some armor stone in the area that will likely need to be 
removed before geotextile installation can take place at this location. This visit was at low tide. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity to the monitoring website. With the exception of Buoy 5, the buoys have not 
reported pH to the website since February 28th. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 13-March-2014 
 
Representative’s signature: 



	  

Panel	  20-‐N	  Installation	  

GLDD	  installed	  geotextile	  panel	  20-‐N	  this	  afternoon.	  They	  are	  approaching	  the	  fire	  department	  
boat	  launch,	  moving	  from	  north	  to	  south.	  	  

	  



	   	   	   	   	   	   	   	   	  

	   	   	   	   	   	   Remaining	  Stone	  After	  Removal	  Operation	  

Some	  armor	  stone	  was	  observed	  at	  low	  tide	  in	  the	  area	  where,	  on	  Tuesday,	  GLDD	  performed	  stone	  
removal	  with	  the	  rock	  sifting	  fork.	  They	  will	  likely	  need	  to	  remove	  this	  rock	  and	  also	  take	  
measurements	  of	  active	  layer	  thickness	  before	  geotextile	  is	  installed	  here.	  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 15-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-15 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Mostly Cloudy Mostly Cloudy 

 
Temperature 50 ºF 55 ºF 

 
Wind Direction 34 mph WSW 23 mph WSW 

 
Description of work performed by contr. this report period: 
• 0930-1400: GLDD  

 Equipment is currently being readjusted and additional armor stone is being added to the barge.  
 GLDD is dealing with very strong winds that are affecting working conditions. The river is 

moving quickly.  
 
• 1430-1500: GLDD installed geotextile panel 17-N 

 Sufficient overlap (3 feet) was observed with adjacent panel 18-N. 
 GLDD is not attaching rebar to the geotextile panels during installation.  

 
• 1540-1625: GLDD installed geotextile panel 16-N 

 Sufficient overlap (3-4 feet) was observed with adjacent panel 17-N. 
 GLDD is not attaching rebar to the geotextile panels during installation. 

 
• 1650-1715: GLDD begins installing geotextile panel 15-N 

 Sufficient overlap (3 feet) was observed with adjacent panel 16-N. 
 GLDD is not attaching rebar to the geotextile panels during installation. 
 GLDD will not complete this panel today, the tides are beginning to shift and the panel is being 

pulled. All exposed parts of the panel are covered with armor stone and the barge will remain in 
place until the morning when the panel will be completed.  



   
 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
None Today 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity to the monitoring website. Buoy 5 is now reporting pH to the website once 
again. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Meredith Passaro 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro             Date: 15-March-2014 
 
Representative’s signature: 



Onsite Set Up 

Equipment before work began for the day 



Panel 17-N Preparation 

GLDD preparing to install panel 17-N 



Panel 17-N Installation 

GLDD beginning to lay armor stone on top of panel 17-N. 



Panel 16-N Installation 

GLDD laying armor stone on top panel 16-N. Good overlap is 
observed.  



Trimming Panel 16-N 

GLDD is trimming the top corner of panel 16-N to meet the 
design criteria. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 16-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-16 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 33 ºF 36 ºF 

 
Wind Direction 12 mph NNW 11 mph NNW 

 
Description of work performed by contr. this report period: 
• 0800-0830: GLDD finished installing panel 15-N.  

 Sufficient overlap (3 feet) was observed with adjacent panel 16-N.  
 
• 0900-1330: GLDD spent the rest of the day moving barges and resetting the anchors for work on 

Monday.  
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
None Today 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity to the monitoring website.  

 
 

  



    
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Meredith Passaro 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro             Date: 16-March-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 17-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-17 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Mostly Cloudy Mostly Cloudy 

 
Temperature 23 ºF 33 ºF 

 
Wind Direction 9.2 mph N 5.8 mph variable 

 
Description of work performed by contr. this report period: 
• 1745-1845: GLDD installed geotextile panel 14-N. 

 GLDD initially intended to start panel installation around 1530 but were delayed by strong 
currents. The tide did not become slack until approximately 1700. 

 The morning was spent reconfiguring the barge setup; the barge is now on a winch system 
rather than a spud system. The winch system is anchored at two points on shore. One of the 
anchors is a CAT 420F backhoe staged near the fire department boat launch. The entire setup 
can now be moved from one panel location to the next without the use of tugboats.  

 Sufficient overlap was observed with adjacent panel 15-N. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
None today 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 



   
 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 17-March-2014 
 
Representative’s signature: 



 

Backhoe Anchor 
A winch system is now being used to move the main barge. It is anchored at two points on the 
shore, one of which is the backhoe shown above.   



 

Panel 14‐N Installation 
With the new setup, the Poseidon barge is oriented parallel to the main barge rather than 
perpendicular beside it.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 18-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-18 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 28 ºF 42 ºF 

 
Wind Direction 4.6 mph NE 9.2 mph ESE 

 
Description of work performed by contr. this report period: 
• 0915-1015: GLDD installed geotextile panel 13-N. 

 GLDD performed panel installation during the slack tide. They are now scheduling installations 
around high and low tide in order to avoid working in strong currents. The current has become 
more of an issue as the panels become longer. Panel 13-N was over 100 feet long. 

 
• 1625-1715: GLDD installed geotextile panel 12-N. 

 Sufficient overlap was observed with adjacent panel 13-N. 
 The tide became too low for the excavator operator to finish applying armor stone on the east 

part of panel 13-N near the shore. After each panel is fully in the water, the operator will go 
back and finish applying a complete layer of stone atop the extent of the panel (not including 
the overlap area); in this case it will be completed tomorrow morning. 

 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1630: Stan Kaczmarek mentioned that he plans to talk to GLDD about a possible health and safety 

concern. 
 With the winch system anchored at two points along the shore, he expressed some concern 

about the possibility of a wire snapping and injuring a bystander, should they be standing near 



   
the shore. 

 The outcome of this discussion is unknown at this time. 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
George 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 18-March-2014 
 
Representative’s signature: 



 

Panel 12‐N Installation 
Panel 12‐N is approximately 120 feet long. Installation took about an hour but had to be performed 
during the slack tide to avoid interference from the current.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 19-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-19 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Light Rain 

 
Temperature 33 ºF 44 ºF 

 
Wind Direction 4.6 mph NE 5.8 mph E 

 
Description of work performed by contr. this report period: 
• 1045-1200: GLDD installed geotextile panel 11-N. 

 GLDD were delayed twice when they needed to fix a pin on the excavator bucket. 
 GLDD performed panel installation during the slack tide. The excavator operator also finished 

installing armor stone on adjacent panel 12-N. 
 It was determined at 1615 that tidal conditions would not permit the installation of a second 

panel, so 11-N was the only panel installed today. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1300: The weekly progress conference call was held at the CPG facility in Rutherford. Items of note 

included the following: 
 GLDD verified that mobile water quality buoy #5 was fixed and has been redeployed. 
 GLDD stated that, beginning on Thursday, 3/20, they will only install one panel per day at high 

tide. They will begin 1 hour before high tide and attempt to complete each panel before the 
current picks up. This will be the plan at least for the next week.  

 There will be no work on Thursday, 3/27. There will be work on Sunday, 3/23. 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 



   
 

• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
John Rolfe 
Mike Holsinger 
George 
Roy Weller 
Joe (QA) 
Mike Hoppe 
Benjamin Hammond 

de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 19-March-2014 
 
Representative’s signature: 



 

Panel 11‐N Installation 
Panel 11‐N was installed in slightly over an hour. The excavator operator also completed installing 
rock on adjacent Panel 12‐N.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 20-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-20 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Mostly Cloudy 

 
Temperature 43 ºF 53 ºF 

 
Wind Direction 8.1 mph WSW 16.1 mph W 

 
Description of work performed by contr. this report period: 
• 0945-1050: GLDD installed geotextile panel 10-N. 

 Sufficient overlap was observed with adjacent panel 11-N, although the new barge setup makes 
it more difficult to prevent the northern edge of the fabric from getting pulled slightly to the 
south.  

 Some minor turbidity was generated during armor stone placement; plumes generally 
dissipated within 100 feet of the work area. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1000: Discussed “Type B” armor stone with John Rolfe: 

 Mentioned having not yet seen the smaller “Type B” armor stone, even though it appears that 
GLDD have reached areas (i.e., high-subgrade areas) where it needs to be implemented near 
the shoreline.  

 He responded that, per Roy (CH2M), they used it along the shoreline at a few of the recent 
panels. This will be verified at low tide when there is an opportunity. 
 

Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 



   
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. Stan 
Kaczmarek noted in an e-mail that, per GLDD/CH2M, the Buoy 1 turbidity probe is malfunctioning 
and needs to be replaced. All buoys are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
George 
Roy Weller 
Joe (QA) 
Mike Hoppe 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 20-March-2014 
 
Representative’s signature: 



 

Panel 10‐N Installation 
Panel 10‐N was installed in the morning. With the new barge setup (using the winch system) GLDD 
are having slightly more difficulty maintaining the position of the fabric at its northern edge, as 
pictured above.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 21-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-21 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Clear 

 
Temperature 40 ºF 51 ºF 

 
Wind Direction 10.4 mph WNW 12.7 mph NW 

 
Description of work performed by contr. this report period: 
• 1025-1115: GLDD installed geotextile panel 9-N. 

 Sufficient overlap was observed with adjacent panel 10-N (between 2 and 3 feet). 
 Some minor turbidity was generated during armor stone placement; plumes generally 

dissipated within 100 feet of the work area. 
 GLDD were observed using a small amount of type B armor stone near the shore. 

 
• 1200-1305: GLDD installed geotextile panel 8-N. 

 Tidal conditions today were conducive to performing two installations at high tide.  
 GLDD were observed using a small amount of Type B armor stone near the shore. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1130: Stan Kaczmarek mentioned preliminary details from a meeting with CH2M Hill and GLDD this 

morning. 
 He said that they may have GLDD commit to a firm end date of May 8th to complete the 

capping, habitat layer, surveying, and demobilization. 
 This will be communicated to EPA/CDM once it is finalized. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 



   
 

• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. The 
Buoy 1 turbidity probe is malfunctioning and needs to be replaced. All buoys are reporting turbidity 
and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
George 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 21-March-2014 
 
Representative’s signature: 



 

 

Panel 8‐N Installation 
This panel was well over 100 feet in length and installation took about one hour. 



 

 

Type B Armor Stone 
The Type B armor stone is visible at low tide on the edges of panels 10‐N, 9‐N and 8‐N. GLDD may 
need to return to panels N‐14 through N‐17 to apply the Type B stone near the shore. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 22-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-22 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Scattered Clouds 

 
Temperature 42 ºF 63 ºF 

 
Wind Direction 9.2 mph SE 20.7 mph WNW 

 
Description of work performed by contr. this report period: 
• 1100-1215: GLDD installed geotextile panel 7-N. 

 Sufficient overlap was observed with adjacent panel 8-N (between 2 and 3 feet). 
 Some minor turbidity was generated during armor stone placement; plumes generally 

dissipated within 100 feet of the work area. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
None today 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. The 
Buoy 1 turbidity probe is malfunctioning and needs to be replaced. All buoys are reporting turbidity 
and pH to the monitoring website. 

 
 

  



    
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
George 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 22-March-2014 
 
Representative’s signature: 



 

Panel 7‐N Installation 
This geotextile panel was installed in slightly over an hour. GLDD were able to maintain sufficient 
overlap between Panels 7‐N and 8‐N. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 23-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-23 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Partly Cloudy Partly Cloudy 

 
Temperature 40 ºF 40 ºF 

 
Wind Direction 6.9 mph NNW 12.7 mph NNW 

 
Description of work performed by contr. this report period: 
• 1245-1410: GLDD installed geotextile panel 6-N. 

 Sufficient overlap was observed with adjacent panel 7-N 
 Some minor turbidity was generated during armor stone placement; plumes generally 

dissipated within 100 feet of the work area. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1300: Per John Rolfe, it is possible that GLDD will be asked to work on Thursday, March 27th. The 

current plan is to take this day off. This will be finalized in the coming days. 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. The 
Buoy 1 turbidity probe is malfunctioning and needs to be replaced. All buoys are reporting turbidity 
and pH to the monitoring website. 

 
  



    
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
George 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 23-March-2014 
 
Representative’s signature: 



 

Panel 6‐N Installation 
GLDD are on pace to complete geotextile panel installation north of the No‐Dredge Zone in the 
next week. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 24-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-24 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 23 ºF 35 ºF 

 
Wind Direction 10.4 mph NW 10.4 mph NNW 

 
Description of work performed by contr. this report period: 
• 1420-1535: GLDD installed geotextile panel 5-N. 

 Some tree trimming had to be performed to manage branches that were hanging over the work 
area. 

 Sufficient overlap was observed with adjacent panel 6-N 
 The sinking bar assembly was effective at keeping the geotextile fabric flat during installation. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1425: BH mentioned to Stan that, as of yesterday, multiple water quality monitoring buoys were 

reporting negative values and must be recalibrated. Stan notified CH2M Hill and GLDD. 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 2 – 5 are set up to collect turbidity readings continuously. 

Typically, Buoy 1 is the southernmost buoy and Buoy 4 is the northernmost buoy, but Buoy 1 has not 
been functioning properly. GLDD replaced it with Buoy 5, which is typically the mobile buoy, until 
repairs are made. Buoys 2 through 5 are reporting turbidity and pH to the monitoring website. It was 
noted that multiple buoys are reporting negative turbidity values; they will be recalibrated. 



   
 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Gary Foster 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 24-March-2014 
 
Representative’s signature: 



 

Panel 5‐N Installation 
Installation of geotextile panel 5‐N took slightly over an hour. As shown above, the geotextile fabric 
was unrolled from the Poseidon barge with minimal bunching. 



 

Backhoe Anchor 
Prior to installing Panel 5‐N, GLDD relocated the northern winch anchor (a CAT 420F backhoe) to 
the south. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 25-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-25 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Scattered Clouds Clear 

 
Temperature 27 ºF 39 ºF 

 
Wind Direction 3.5 mph N 8.1 mph S 

 
Description of work performed by contr. this report period: 
• 1500-1615: GLDD installed geotextile panel 4-N. 

 Panel 4-N is approximately 150 feet long. 
 Sufficient overlap was observed with adjacent panel 5-N. 
 The sinking bar assembly was effective at keeping the geotextile fabric flat during installation. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1430: John Rolfe indicated that GLDD will probably work on Thursday and Friday, with work not 

starting until approximately 1800 on Friday, and take Saturday off. They will resume on Sunday, 
March 30th, early in the morning at high tide. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 4 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoys 1 through 4 are reporting 
turbidity and pH to the monitoring website. All 4 buoys appear to be reporting accurate values. Buoy 5, 
which is typically the mobile buoy, is reporting negative turbidity values and needs to be repaired 
and/or recalibrated. 



   
 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Gary Foster 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 25-March-2014 
 
Representative’s signature: 



 

Panel 4‐N Installation 
Geotextile panel 4‐N is approximately 150 feet long and installation took slightly over an hour. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 26-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-26 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Scattered Clouds Partly Cloudy 

 
Temperature 34 ºF 39 ºF 

 
Wind Direction 13.8 mph NNW 25.3 mph S 

 
Description of work performed by contr. this report period: 
• 1640-1800: GLDD installed geotextile panel 3-N. 

 Severe winds delayed high tide by pushing water out into the bay. GLDD started approximately 
45 minutes later than planned. 

 Sufficient overlap was observed with adjacent panel 4-N. 
 The sinking bar assembly was effective at keeping the geotextile fabric flat during installation. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
None today  
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. All were recently recalibrated, after negative 
turbidity values were observed at multiple buoys. 

 
  



    
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 26-March-2014 
 
Representative’s signature: 



 

Panel 3‐N Installation 
Geotextile panel 3‐N was installed successfully despite severe wind. Approximately 2‐3 feet of 
overlap was observed between Panels 3‐N and 4‐N. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 27-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-27 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 25 ºF 45 ºF 

 
Wind Direction 4.6 mph NW 11.5 mph S 

 
Description of work performed by contr. this report period: 
• 1720-1850: GLDD installed geotextile panel 2-N. 

 Sufficient overlap was observed with adjacent panel 3-N. 
 The sinking bar assembly was effective at keeping the geotextile fabric flat during installation. 
 The winch system is anchored by two CAT 420F backhoes in Riverside Park, one north of the 

setup and one south of the setup. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1620: Per John Rolfe, GLDD decided that they will transition from working during evening high tide 

to working during morning high tide beginning tomorrow (3/28) instead of Sunday (3/30), as initially 
planned. Geotextile panel installation is therefore expected to begin on Friday around 0630. 

 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 



   
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 27-March-2014 
 
Representative’s signature: 



 

Panel 2‐N Installation 
Geotextile panel 2‐N was installed at high tide between 1720 and 1850. Beginning tomorrow, 
Friday, March 28th, GLDD will transition to the morning high tide instead of the evening. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 28-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-28 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
6:30 AM  

 
Weather Partly Cloudy  

 
Temperature 35 ºF  

 
Wind Direction 9.4 mph NW  

 
Description of work performed by contr. this report period: 
• 0625-0700: GLDD on the river preparing to install geotextile, operator arrived in the park to check 

equipment used as land anchors. 
 

• 0700-0845: GLDD installed geotextile panel 1-N 
 Sufficient overlap was observed with adjacent panel 2-N. 
 The sinking bar assembly was effective at keeping the geotextile fabric flat during installation. 
 The winch system is anchored by two CAT 420F backhoes in Riverside Park, one north of the 

setup and one south of the setup. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 0900: Per John Rolfe, GLDD may install another panel at the next high tide to take advantage of good 

conditions, prior to the storm expected this weekend.   
 

• 1640: Stan Kaczmarek called to say GLDD has canceled operations this evening, water level is too low 
to allow near shore access. 

 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 



   
 

• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Sharon Budney 

de maximis 
CDM Smith 

 
Site Representative:  Sharon Budney             Date: 28-March-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 30-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-30 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 45 ºF 42 ºF 

 
Wind Direction 10 mph W 18 mph N 

 
Description of work performed by contr. this report period: 
 
• 0730 - 0820: Was informed by Stan upon arriving to the site that no work would most likely be taking 

place today due to river flows in excess of 5,000 cfs from yesterday’s rain storm. He stated that GLDD 
was still going to try to lay rock today if possible.  

o Received call from Roy (CH2M Hill) at 8:00 stating that no work would take place today, 
although the plans changed.  

• 0930 – 1000 GLDD laid stone in lower areas near most recently placed panels.  
• 1000 – 1500: GLDD spent the rest of the day moving anchors and barges up towards panels 38 – 35. 

More stone needs to be placed in these areas and the slope failure still needs to be addressed. More rain 
is expected into tomorrow morning which could once again affect production.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1030: Spoke with Roy about areas where the slope previously failed and asked about what GLDD 

plans to do about these areas. He did not have very specific plans, but stated that GLDD was working 
off a survey that was completed this past week. In general the plan is to try and retrieve the lost panel 
and then work to stabilize the slope and place panels 37 and 38. He was not able to provide any 
information in regards to the state of the active layer in these areas.  

 



   
Sampling and Analyses: 
 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. All 

five Buoys were reporting turbidity readings in excess of 30 NTU’s today, however no work took 
place and these readings are most likely attributed to the high river flows from yesterday’s storm. Buoy 
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity to the monitoring website.  

 
 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Meredith Passaro 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro             Date: 30-March-2014 
 
Representative’s signature: 



Onsite Set Up 

Taken at 12:00 pm, no onsite activity taking place.  



Onsite Set Up 

Stone is staged up near northern panels past the pump station. 



Onsite Set Up 

Crews are still located closer to most recently laid panels, adjacent to the 
park.  



Generated by CamScanner



Generated by CamScanner



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 31-Mar-2014 

 
Report #: lpr_rm_10.9_Mar-31 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Light Rain Clear 

 
Temperature 38 ºF 56 ºF 

 
Wind Direction 8.1 mph N 11.5 mph NNW 

 
Description of work performed by contr. this report period: 
• 0930-1600: GLDD applied armor stone to areas north of the No Dredge Zone requiring additional 

stone. High river flows, caused by the recent rain, prevented geotextile installation from occurring 
today. 

 Work began at the northern boundary of the capping area and moved south, ending at the fire 
department boat launch. This activity was performed yesterday from the No Dredge Zone to the 
fire department boat launch. 

 Locations were chosen based on GLDD’s internal surveys, the results of which have not yet 
been made available to CH2M Hill, de maximis, or EPA/CDM Smith. Stone was placed to 
meet the minimum thickness requirement across the capping area. 

 Rather than utilizing the winch system, a tug was used to move the main barge between 
locations. 

 GLDD originally planned to remove some residual armor stone from south of the No Dredge 
Zone in the afternoon at low tide. This is the stone that was mostly, but not entirely, removed 
on March 11th. The water level was too high to perform this activity today. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1300: Discussed GLDD’s removal of geotextile panel 39-N this morning with S. Kaczmarek: 

 Per Stan, the armor stone was removed as well. 
 Cores will be collected to verify that the active layer still meets the specified thickness 



   
requirements; CDM Smith will be informed of when this activity is going to take place. 

 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Mike Hoppe 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 31-March-2014 
 
Representative’s signature: 



 

Armor Stone Installation North of NDZ 
Most of the day was spent adding armor stone to the areas north of the No Dredge Zone where 
geotextile fabric and armor stone have been installed but where GLDD’s surveys showed 
insufficient armor stone thickness.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 2-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-02 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Partly Cloudy 

 
Temperature 47 ºF 51 ºF 

 
Wind Direction 8.1 mph ESE 8.1 mph SSW 

 
Description of work performed by contr. this report period: 
• 0800-1130: GLDD removed residual armor stone from south of the No Dredge Zone. This is the stone 

that was mostly, but not entirely, removed on March 11th after it was part of the unsuccessful panel 
installation attempts in December 2013. After the stone was removed they placed sand and AquaGate 
over the disturbed area for approximately an hour.  

 Removal of armor stone was performed using the Fuchs excavator bucket instead of the rock 
sifting fork. 

 Two cores were collected in the disturbed area prior to placement of additional sand and 
AquaGate. The active layer thickness was 8.5 inches in one core and 9.1 inches in the other. 

 Sand and AquaGate were mixed and placed using the Fuchs excavator bucket. 
 At the end of the morning, the main barge and Poseidon barge were relocated to the southern 

boat launch for installation of the fabric chute this afternoon. The fabric chute is meant to 
mitigate the impact of the current during fabric placement. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 

 
• 1300: The weekly progress conference call was held at the CPG facility in Rutherford. Items of note 

included the following: 
 Currently geotextile panel installed is 39% complete by total area, with 50% of all panels 

installed. 



   
 GLDD should continue regular panel installation tomorrow (Thursday, April 3rd). They have 

been delayed by higher-than-average flows. 
 The May 8th capping completion date remains unchanged. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 2-April-2014 
 
Representative’s signature: 



 

Active Layer Thickness Coring 
GLDD collected two cores in the area south of the No Dredge Zone where armor stone removal was 
performed today. The active layer thickness measured 8.5 inches in one core and 9.1 inches in the 
other core. Supplemental sand and AquaGate were then applied to this area. 



 

Supplemental Active Layer Placement 
Using the Fuchs excavator bucket, a mixture of sand and AquaGate was applied to the disturbed 
area. The application was performed steadily for an hour. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 3-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-03 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 48 ºF 65 ºF 

 
Wind Direction 5.8 mph NE Calm 

 
Description of work performed by contr. this report period: 
• 1000-1430: GLDD were not able to place any geotextile panels due to increased flow at RM 10.9 from 

the heavy rainfall last weekend. They have not placed any panels since Friday, March 28th. The 
following tasks were observed:  

 GLDD reconnected the cables to the winch system, having previously disconnected the system 
to move the barges with a tugboat during supplemental armor stone placement. 

 GLDD performed some minor tree trimming and branch removal in the capping area. 
 They began constructing the fabric chute, though this work was performed inside the Weeks 

327 scow and was therefore difficult to monitor. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 

 
• 1330: Inquired with John Rolfe regarding the status of the Panel 39-N area; he said that he is not aware 

of any imminent plans to perform coring or to reattempt fabric installation. CDM Smith will be 
informed of any activities in this area before they occur. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 



   
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Grace Chen 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 3-April-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 4-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-04 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Rain Light drizzle 

 
Temperature 45 ºF 41 ºF 

 
Wind Direction 8.1 mph ESE 8.1 mph E 

 
Description of work performed by contr. this report period: 
• 0930-1530: GLDD were not able to place any geotextile panels due to increased flow at RM 10.9 from 

the heavy rainfall last weekend. They have not placed any panels since Friday, March 28th. The 
following tasks were observed:  

 GLDD continued working on the fabric chute. Per Roy (CH2M Hill), they still have another 
day of welding before it is complete. The work is performed inside the Weeks 327 scow, 
though at one point GLDD held the unfinished chute up to the Poseidon barge to verify the 
size. 

 It was determined around 1300 that there would be no panel installation today. There was a 
strong outgoing flow throughout the day from water over Dundee Dam, even during the 
incoming tide. 

 GLDD were observed receiving more geotextile fabric and loading it onto the barge. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 



   
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 4-April-2014 
 
Representative’s signature: 



 

Fabric Chute 
Early in the day GLDD lifted the fabric chute out of the Weeks barge (red, shown above), where it is 
being manufactured, and held it up to the Poseidon barge to verify the sizing. There is still another 
day of welding required before the fabric chute is completely built. 



 

Fabric Chute 
The unfinished fabric chute, shown from the side. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 5-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-05 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Overcast 

 
Temperature 44 ºF 55 ºF 

 
Wind Direction 3.5 mph SW 18.4 mph WNW 

 
Description of work performed by contr. this report period: 
• 1130-1600: GLDD were not able to place any geotextile panels due to increased flow at RM 10.9 from 

the heavy rainfall last weekend. They have not placed any panels since Friday, March 28th. The 
following tasks were observed:  

 GLDD continued manufacturing the fabric chute. The work is performed inside the Weeks 327 
scow. 

 GLDD performed maintenance tasks on the main barge and the Poseidon barge. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• None 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  



    
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 5-April-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 6-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-06 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
12:30 PM 

 
 

 
Weather Clear  

 
Temperature 54 ºF  

 
Wind Direction 7 mph WSW  

 
Description of work performed by contr. this report period: 
• 1310-1445 – GLDD installed geotextile panel N-0 and covered it with stone. Flow at Dundee Dam was 

3090 cfs.   
 GLDD is not using the geotextile shroud.  The winch system is installed on the barge and is 

now being used to lower the sinking bar, saving some time during installation.  Additional 
fabrication is needed for the chute. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• There are a number of people using the park.  Some stop to watch the installation of the panels and 

approach Stan and me for an explanation of the work being performed.  Additional attention will need 
to be paid to the construction equipment used as anchors located in the park.  The areas surrounding 
them are marked with caution tape.  

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 



   
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Roy Weller 
Sharon Budney 

de maximis 
CH2M Hill 
CDM Smith 

 
Site Representative:  Sharon Budney             Date: 6-April-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 7-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-07 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast, Windy Rain 

 
Temperature 47 ºF 41 ºF 

 
Wind Direction 15 mph ESE 15 mph E 

 
Description of work performed by contr. this report period: 
• 1230-1430: GLDD was not able to place any geotextile panels due to the low water level at RM 10.9.  

 1230: The Weeks scow filled with armor stone was next to the crane barge and spud barge.  
The shroud was not installed on the geotextile barge. They need additional time to construct the 
shroud. The geotextile was placed on the geotextile barge.  

 1315: They positioned the barges close to the east bank, but not in position of placing the panel. 
The crane used the clam bucket to locate the edge of the panel placed in the previous day 
(Sunday 4/7/2014, and also seems to smooth out the armor stone under water. GLDD personnel 
checked the water depth and flow rate.  

 1400 Roy (CH2M Hill) informed John (de maximis) that the water level has been dropping 
fast, even though the high tide is around 1530. 

 1410 GLDD pulled back the barges to the middle of the river.  CH2M Hill and GLDD 
discussed what to do.  Then informed John that they would not be able to place a panel today.  
They will continue working on the shroud. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 



   
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Grace Chen 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Grace Chen             Date: 7-April-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 9-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-09 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Scattered Clouds 

 
Temperature 47 ºF 59 ºF 

 
Wind Direction 4.6 mph NW 19.6 mph NNW 

 
Description of work performed by contr. this report period: 
• 1630-1815: GLDD installed geotextile panel 000-N. 

 GLDD have completed geotextile installation north of the No Dredge Zone, with the exception 
of panels 37-N through 39-N.   

 The fabric shroud was effective at preventing bunching during geotextile placement. 
 Armor stone was placed across the entire width of the panel, as opposed to other panels where 

space is left for the overlap; there will be no overlapping panel. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1530: Was informed by Roy (CH2M Hill) that GLDD manually removed armor stone from south of 

the No Dredge Zone early this afternoon. 
 He said that mechanical equipment was not involved; the rock was removed by walking out 

from the shore at low tide. This is rock that could not be reached by the excavator during the 
rock removal activity on April 2nd.  

 He said that two cores were collected and that they contained 10 and 12 inches of active layer, 
respectively. He will send photographs to Stan for distribution to CDM/EPA. 
 

• 1800: Stan Kaczmarek stated that, if desired by EPA/CDM, he will direct CH2M/GLDD to collected 
additional cores on Thursday with CDM oversight. 



   
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 9-April-2014 
 
Representative’s signature: 



 

Fabric Shroud Setup Pre‐Installation 
The geotextile fabric panel passes through the top of the fabric shroud, then out the bottom. There 
is a rolling bar at the bottom, similar to the sinking bar assembly. Installation begins by placing the 
two corners (shown above) at the desired location and applying armor stone. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 10-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-10 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 43 ºF 61 ºF 

 
Wind Direction Calm 15.0 mph S 

 
Description of work performed by contr. this report period: 
• 1600-1720: GLDD installed geotextile panel 31-S. 

 Panel 31-S is the first geotextile panel installed south of the No Dredge Zone. 
 Type B armor stone was applied over the first 20-30 feet of panel, starting at the shore, to cover 

the high-subgrade areas. 
 The two CAT 420F backhoes, which are stationed in the park and serve as anchors for the 

winch system, were moved south earlier today. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  



    
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 10-April-2014 
 
Representative’s signature: 



 

Type B Stone at Panel 31‐S 
The smaller “Type B” armor stone was applied atop the first 20‐30 feet of geotextile panel, over the 
high subgrade area. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 11-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-11 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Mostly Cloudy Clear 

 
Temperature 57 ºF 76 ºF 

 
Wind Direction Calm 15.0 mph S 

 
Description of work performed by contr. this report period: 
• 0600-0720: GLDD installed geotextile panel 30-S. 

 Type B armor stone was applied over the first 20-30 feet of panel, starting at the shore, to cover 
the high-subgrade areas. 

 The fabric shroud assembly was effective at keeping the fabric flat during installation, and 
moreover the process appears easier and more efficient with each panel. According to one of 
the GLDD personnel, they hope to soon be installing more than one panel each day. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 0640: Stan asked if I knew of any talk regarding dredging/capping in the No Dredge Zone. 

 He mentioned having heard that EPA might be interested in addressing this section of RM 10.9; 
I said that I heard, months ago, about perhaps having a geophysical survey performed in the 
area to determine the locations of the two 72” water mains, but nothing more. 

 He emphasized that the No Dredge Zone would be outside of CPG’s current scope. 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 



   
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 11-April-2014 
 
Representative’s signature: 



 

Panel 30‐S Installation 
Geotextile fabric panel 30‐S was installed at high tide in the morning. Type B armor stone was used 
in the high‐subgrade areas.  



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 12-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-12 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 53 ºF 73 ºF 

 
Wind Direction 4.6 mph NNW 5.8 mph Variable 

 
Description of work performed by contr. this report period: 
• 0645-0800: GLDD installed geotextile panel 29-S. 

 Sufficient overlap was observed with panel 30-S. 
 The fabric shroud assembly was effective at keeping the fabric flat during installation. 

 
• 0830-0945: GLDD installed geotextile panel 28-S. 

 Additional space is left unarmored because GLDD will be angling the next panel in accordance 
with the shape of the river, therefore there will be more overlap between panels 28-S and 27-S. 

 GLDD ran out of armor stone on the rock barge just as they completed installation of panel 28-
S. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 



   
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 12-April-2014 
 
Representative’s signature: 



 

Saturday, April 12th, Panel Installation 
GLDD successfully installed two geotextile panels. Each required approximately one hour and 
twenty minutes. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 13-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-13 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 58 ºF 70 ºF 

 
Wind Direction 6.0 SSE 3.0 mph SSE 

 
Description of work performed by contr. this report period: 
• 0645 - 0800: GLDD installed geotextile panel 27-S. 

- 4 to 5 ft. of overlap is observed during panel placement.  
- Panel length is approximately 120 ft. in length.  

• 0825 - 0935: GLDD installed geotextile panel 26-S. 
- 8 to 10 ft. of overlap is observed during panel placement. Additional overlap in this area is 

necessary because panel 26-S is one of the panels wrapping around the river bend. 
- Panel length is approximately 100 ft. in length.  

• 0935 – End of day: GLDD will move some of the anchors used for the barges. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  



    
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Meredith Passaro 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Meredith Passaro             Date: 13-April-2014 
 
Representative’s signature: 



Onsite Set Up 

GLDD is currnetly anchoring Panel 27-S to the shoreline before beginning 
to cover with anchor stone. 



Generated by CamScanner



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 14-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-14 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 66 ºF 78 ºF 

 
Wind Direction 10.4 mph S 17.3 mph S 

 
Description of work performed by contr. this report period: 
• 0715-0815: GLDD installed geotextile panel 25-S. 

 Sufficient overlap was observed with panel 26-S. 
 The fabric shroud assembly was effective at keeping the fabric flat during installation. 

 
• 0900-1000: GLDD installed geotextile panel 24-S. 

 Some minor tree trimming was required using the Fuchs excavator near the shore. 
 GLDD placed a rod on the geotextile fabric prior to armor stone placement and collected its 

elevation with a GPS unit so that they can return later and measure settlement. 
 
• 1045-1330: GLDD installed geotextile panel 23-S. 

 GLDD exhausted their daily prepared supply of armor stone just prior to completing panel 23-
S; they spent over an hour reloading the rock barge then finished the panel. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 



   
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 14-April-2014 
 
Representative’s signature: 



 

Geotextile Panel 25‐S Installation 
GLDD successfully installed three geotextile panels in the morning. Over two feet of overlap were 
observed between adjacent panels. 



 

Armor Stone at Low Tide 
The armor stone atop the recently‐placed geotextile panels was visible as the tide went out in the 
early afternoon. The farthest away stone (note that it is “Type B” stone) is immediately south of the 
No Dredge Zone. There are visible low spots that will need to be revisited. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 15-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-15 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Haze Mostly Cloudy 

 
Temperature 64 ºF 64 ºF 

 
Wind Direction 13.8 mph S 5.8 mph S 

 
Description of work performed by contr. this report period: 
• 0910-1010: GLDD installed geotextile panel 22-S. 

 Sufficient overlap was observed with panel 23-S. 
 Visible turbidity was generated during armor stone placement, however it dissipated no more 

than 200 feet from the placement area, and moreover there were no elevated turbidity readings 
during the work period today. 
 

• 1050-1155: GLDD installed geotextile panel 21-S. 
 Once finished with panel 21-S, GLDD spent the early afternoon repairing one of the winches 

on the main barge and loading armor stone onto the rock barge.  
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 



   
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 15-April-2014 
 
Representative’s signature: 



 

Geotextile Panel 21‐S Installation 
GLDD successfully installed two geotextile panels despite rainy weather throughout the morning. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 16-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-16 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 34 ºF 48 ºF 

 
Wind Direction 16.1 mph NNW 11.5 mph NNW 

 
Description of work performed by contr. this report period: 
• 0945-1045: GLDD installed geotextile panel 20-S. 

 Type B armor stone was used in the high-subgrade area near shore. 
 

• 1135-1235: GLDD installed geotextile panel 19-S. 
 GLDD were delayed starting this panel because they had to remove a rock that was jammed in 

the fabric chute. 
 
•  1305-1410: GLDD installed geotextile panel 18-S. 

 The tide had gone out by 1300, and GLDD were only just able to begin this panel; they had to 
pull approximately 40 feet of fabric out to cover the distance from the barge to the shore. 
Typically they pull out an initial 20 feet.  

 Once finished with panel 18-S, GLDD moved barges in preparation for tomorrow’s activities. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 



   
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 16-April-2014 
 
Representative’s signature: 



 

Geotextile Panel 19‐S and 18‐S Overlap 
GLDD installed 18‐S at lower tide than usual, and consequently the overlap between adjacent 
panels was relatively visible. Approximately three feet of overlap were observed near the shore. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 17-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-17 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Partly Cloudy 

 
Temperature 38 ºF 49 ºF 

 
Wind Direction 8.1 mph NE 8.1 mph ESE 

 
Description of work performed by contr. this report period: 
• 0920-1015: GLDD installed geotextile panel 17-S. 

 Sufficient overlap was observed with panel 18-S. 
 Upon completion of panel 17-S, GLDD spent an hour loading additional rock and moving the 

southern winch anchor. 
 

• 1115-1215: GLDD installed geotextile panel 16-S. 
 Type B armor stone was placed over a large portion of this panel. This was also true for panels 

15-S and 14-S, both of which are located in “high-subgrade” areas. 
 
•  1240-1320: GLDD installed geotextile panel 15-S. 

 GLDD continue to maintain approximately 3 feet of overlap between adjacent panels. 
 
• 1400-1445: GLDD installed geotextile panel 14-S. 

 Once finished with panel 14-S, GLDD moved barges in preparation for tomorrow’s activities. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 0940: Per S. Kaczmarek, GLDD will collect active layer cores in the area of not-yet-installed panels 

37-N, 38-N and 39-N tomorrow morning at 0900. CDM will observe from the CH2M Hill boat. 



   
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 17-April-2014 
 
Representative’s signature: 



 

Feeding Geotextile Panel through Fabric Shroud 
GLDD begin each panel by tying rope to the edge of the panel and lowering the rope down through 
the fabric shroud. They recover the ends of the rope (as shown above) and pull them under the 
rolling bar. The geotextile panel itself follows, and the ropes are tied off on trees along the shore. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 18-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-18 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 38 ºF 49 ºF 

 
Wind Direction 3.5 mph NE 5.8 mph ESE 

 
Description of work performed by contr. this report period: 
• 0915-0945: GLDD attempted to collect active layer cores from the 37-N/38-N/39-N area near the 

northern edge of the capping area. This is the location where there was a slope failure during the 
installation of panel 39-N on February 27th, which prompted GLDD to skip adjacent panels 38-N and 
37-N.   

 They collected a core from the 38-N area; approximately 11 inches of sand/AquaGate were 
observed. 

 GLDD were unsuccessful on several subsequent coring attempts, and by 0945 the tide was too 
high to continue the activity (i.e., the water level had risen above the height of the coring tube). 

 They will complete this activity at low tide on Monday morning, between 0800 and 0900. 
 

• 0950-1030: GLDD installed geotextile panel 13-S. 
 Type B armor stone was placed over the high-subgrade areas. 
 This panel was less than 100 feet long. 

 
•  1055-1130: GLDD installed geotextile panel 12-S. 

 Once finished with 12-S, GLDD performed some minor maintenance work on the barge before 
breaking for the weekend. 

 



   
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 0840: Had a conversation with John Rolfe about the placement of the habitat layer once geotextile 

panel installation is complete: 
 He said that the telebelt (the device used to apply sand/AquaGate earlier in the project) will be 

used to apply the habitat layer. 
 He does not anticipate any delays in implementing the telebelt; he said the limiting factor 

would more likely be the timely submission of armor stone survey results by GLDD and their 
subsequent approval by EPA, both of which will be required before they can begin placing the 
habitat layer. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Mike Hoppe 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 18-April-2014 
 
Representative’s signature: 



 

Active Layer Core Collected from 38‐N 
GLDD collected a sediment core from the 38‐N area. The core contained approximately 11 inches of 
sand/AquaGate. After unsuccessful attempts to core in the 37‐N area, the water level became too 
high to make any more attempts. They will core in the 37‐N and 39‐N areas on Monday morning. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 21-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-21 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 46 ºF 67 ºF 

 
Wind Direction 3.5 mph N 10.4 mph SSE 

 
Description of work performed by contr. this report period: 
• 0830-0900: GLDD collected active layer cores from the 37-N and 39-N areas near the northern edge of 

the capping area. This is the location where there was a slope failure during the installation of panel 
39-N on February 27th, which prompted GLDD to skip adjacent panels 38-N and 37-N. They already 
collected a core from the 38-N area, on Friday, April 18th. 

 Approximately 9 and 10 inches of sand/AquaGate were observed in the cores collected from 
37-N and 39-N, respectively. 
 

• 1230-1325: GLDD installed geotextile panel 11-S. 
 Type B armor stone was placed over the high-subgrade areas; the same was true for panels 10-

S and 9-S. 
 There was a new excavator operator on-site today. 

 
• 1425-1515: GLDD installed geotextile panel 10-S. 

 Some visible turbidity was generated during armor stone placement, however there were no 
exceedances at the water quality monitoring buoys. 

 
• 1600-1700: GLDD installed geotextile panel 9-S. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 



   
• 0910: Confirmed with John Rolfe that the telebelt will be used for placement of the habitat layer: 

 He said that GLDD own the telebelt and that it is available at their yard in Staten Island. 
 CH2M Hill have instructed GLDD to begin preparing the telebelt for implementation (i.e., 

mounting it on a barge). 
 In addition to the telebelt, the rest of the system will also be the same as during active layer 

placement (hopper, conveyer, CAT excavator to load sand). 
 
• 1435: John Rolfe explained that GLDD are discussing using a track-mounted mini-excavator to level 

out the armor stone: 
 They have not yet sought approval from CH2M Hill. 
 They would actually drive out onto the geotextile at low tide and push armor stone from high 

areas to low areas. 
 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 



   
Site Representative:  Benjamin Hammond             Date: 21-April-2014 
 
Representative’s signature: 



 

Active Layer Core Collected from 37‐N 
GLDD collected a sediment core from the 37‐N area. The core contained approximately 9 inches of 
sand/AquaGate. 



Core Collected from 39‐N 
GLDD collected a sediment core from 
the 39‐N area. The core contained 
approximately 10 inches of 
sand/AquaGate. 

 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 22-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-22 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Light Rain 

 
Temperature 53 ºF 73 ºF 

 
Wind Direction 8.1 mph SSW 6.9 mph SE 

 
Description of work performed by contr. this report period: 
• 1235-1320: GLDD installed geotextile panel 8-S. 

 Approximately 5 feet of overlap were observed with adjacent panel 9-S. 
 Type B armor stone was placed over the high-subgrade areas; the same was true for panels 7-S 

and 6-S. 
 

• 1400-1445: GLDD installed geotextile panel 7-S. 
 
• 1540-1625: GLDD installed geotextile panel 6-S. 

 Some visible turbidity was generated during armor stone placement, however there were no 
exceedances at the water quality monitoring buoys. 

 GLDD placed a sediment plate and took an elevation measurement, so that they can go back 
later to check for settlement. 

 
• 1700-1750: GLDD installed geotextile panel 5-S. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1315: Stan Kaczmarek confirmed that GLDD will be using a track-mounted mini-excavator to level 

out the armor stone south of the No Dredge Zone: 
 They will drive out onto the geotextile at low tide and push armor stone from high areas to low 



   
areas. They will probably only be able to cover the first 10 yards, measured from the shore, of 
each panel. 

 This may begin as early as 0800 tomorrow (Wednesday, April 23rd) morning. 
 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 22-April-2014 
 
Representative’s signature: 



 

Installation of Panel 8‐S 
GLDD installed four geotextile panels in the afternoon. Sufficient overlap was observed between 
adjacent panels. 



 

Track‐Mounted Mini Excavator 
Shown above is the machine that GLDD will drive onto the geotextile fabric south of the No Dredge 
Zone to even out high spots prior to the armor stone thickness survey. This activity will commence 
in the morning on April 23rd at low tide. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 23-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-23 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Widespread Dust 

 
Temperature 52 ºF 61 ºF 

 
Wind Direction 11.5 mph NW 19.6 mph NW 

 
Description of work performed by contr. this report period: 
• 1040-1150: GLDD used the CAT 402E mini excavator to level out armor stone at high tide. 

 The operator drove the excavator onto the armor stone and knocked down high spots while 
attempting to fill in low spots; the activity had a positive effect in smoothing out the armor 
stone surface. 

 No evidence of damage to the active layer or to the geotextile fabric was observed. 
 

• 1400-1445: GLDD installed geotextile panel 4-S. 
 Some visible turbidity was generated during armor stone placement, however there were no 

exceedances at the water quality monitoring buoys. 
 
• 1545-1630: GLDD installed geotextile panel 3-S. 
 
• 1700-1820: GLDD installed geotextile panel 2-S. 

 GLDD were delayed when it was discovered that their southwest anchor had been pulled up. 
They had to reset the anchor before resuming. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1300: The weekly progress conference call was held at the CPG facility in Rutherford. Items of note 

included the following: 



   
 Geotextile panel installation is 81% complete by total area as of April 20th. 
 In response to concerns that the mini excavator could cause settling of the active layer, de 

maximis and GLDD responded that the pressure would be similar to that of the water at high 
tide. 

 Habitat layer placement will begin early next week. The sand layer is intended to fill in voids in 
the armor stone but will not provide significant additional depth to the cap.  

 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Stan Kaczmarek 
Rachael 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 23-April-2014 
 
Representative’s signature: 



 

Exposed Armor Stone at Low Tide 
The mini excavator is shown leveling out armor stone north of the No Dredge Zone. Type B stone, 
immediately south of the No Dredge Zone, is shown in the foreground of the photograph.  



 

Track‐Mounted Mini Excavator 
The CAT 402E mini excavator is shown moving armor stone from high points to low points. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 24-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-24 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 61 ºF 64 ºF 

 
Wind Direction 16.1 mph NNW 15 mph WNW 

 
Description of work performed by contr. this report period: 
• 0930-1440: GLDD used the CAT 402E mini excavator to level out armor stone at high tide. 

 The operator drove the excavator onto the armor stone and knocked down high spots while 
attempting to fill in low spots; the activity had a positive effect in smoothing out the armor 
stone surface. 

 No evidence of damage to the active layer or to the geotextile fabric was observed. Work was 
performed both north and south of the No Dredge Zone. 
 

• 1430-1530: GLDD installed geotextile panel 1-S. 
 This was the southernmost panel in the capping area, therefore the whole width of the panel 

was armored with stone. 
 The southern edge of the panel was tapered to the fit the boundary of the capping area. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 



   
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 24-April-2014 
 
Representative’s signature: 



 

Geotextile Panel 1‐S Installation 
The southernmost panel in the capping area was installed at high tide. Sufficient overlap was 
observed with adjacent panel 2‐S. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 25-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-25 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 50 ºF 62 ºF 

 
Wind Direction Calm 12.7 mph SE 

 
Description of work performed by contr. this report period: 
• 1045-1300: GLDD used the CAT 402E mini excavator to continue leveling out armor stone at low 

tide. 
 The activity had a positive effect in smoothing out the armor stone surface. 
 No evidence of damage to the active layer or to the geotextile fabric was observed. Work was 

performed both north and south of the No Dredge Zone. 
 

• 1100-1200: GLDD added more sand/AquaGate mixture to the 39-N area. 
 The additional active layer was placed using the Fuchs excavator. 
 Once the activity was completed, GLDD collected a core from the placement area. The core 

contained 11.5 inches of active layer. 
 

• 1330-1405: GLDD installed geotextile panel 39-N. 
 The panel was installed in accordance with the approved plan for installation of panel 39-N. 
 GLDD determined at 1430 that tidal conditions would prevent them from completing the 

installation of panels 38-N and 37-N; these panels will be installed tomorrow (Saturday, April 
26) in the morning. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 



   
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 25-April-2014 
 
Representative’s signature: 



 

Geotextile Panel 39‐N Installation 
GLDD successfully installed panel 39‐N, which was the location of the slope failure in February. 
They placed additional sand/AquaGate prior to the fabric installation.  



 

Armor Stone Leveling 
GLDD continued leveling the armor stone near the shore. Part of the reason for this activity is that, 
with the armor stone placed, it will be difficult to get the barge close to shore to fill in low spots. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 26-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-26 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Overcast 

 
Temperature 48 ºF 66 ºF 

 
Wind Direction 3.5 mph N 5.8 mph variable 

 
Description of work performed by contr. this report period: 
• 1130-1445: GLDD used the CAT 402E mini excavator to continue leveling out armor stone at low 

tide. 
 The activity had a positive effect in smoothing out the armor stone surface. 
 No evidence of damage to the active layer or to the geotextile fabric was observed.  
 This activity is now complete. 

 
• 1315-1340: GLDD installed geotextile panel 38-N 

 There was a misunderstanding regarding the start time for panel placement; de maximis 
believed that panel placement would take place at high tide (0800), however it was stated later 
by CH2M Hill that GLDD always planned to perform this task at low tide (around 1400). 
 

• 1420-1445: GLDD installed geotextile panel 37-N. 
 Panel 37-N was installed with approximately 3 feet of overlap over 38-N and approximately 20 

inches of overlap over panel 36-N. Armor stone was not placed on the overlap with 36-N. 
 All geotextile panels in the capping area have now been installed. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• None 



   
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Rachel Maddaluna 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 26-April-2014 
 
Representative’s signature: 



 

Geotextile Panel 37‐N Installation 
GLDD installed panel 37‐N, the final panel in the capping area, between existing panels 36‐N and 
38‐N.  



 

Geotextile Panel 37‐N Installation 
GLDD measured 20 inches of overlap with adjacent panel 36‐N. Armor stone was not placed on the 
overlapping segment. In the photograph above, a white sand bag is placed to show where the 
operator should not place armor stone. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 27-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-27 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Cloudy 

 
Temperature 53 ºF 60 ºF 

 
Wind Direction 10 mph SSW 10 mph SE 

 
Description of work performed by contr. this report period: 
• 1135: Grace onsite and met with Stan Kaczmarek 
• 1200: GLDD positioned the barge to the north of the No-Dredge Zone, filled the low area with armor 

stone.   
 Some visible turbidity was generated during armor stone placement; however the visible extent 

of the turbid water was localized in the vicinity where the stones were dropped. 
 
• 1335: Stan Kaczmarek told Grace that GLDD will not be able to finish filling/leveling the armor stone 

north of the No-Dredge Zone. Grace left the site.  Stan Kaczmarek remained onsite. 
 

Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 11:35-1335: Stan Kaczmarek informed Grace that: 

 GLDD is dissembling the equipment on the Poseidon barge for demobilization. 
 The Lyndhurst Fire Department expressed concern that the sediment at their boat ramp is soft 

making it difficult to launch boats.  Stan Kaczmarek has asked GLDD to place a thin layer of 
Type B stone at the boat ramp to provide solid landing. 

 Stan Kaczmarek and Grace walked along the shoreline to inspect the placed geotextile under 
low tide.  Stan stated that he has informed CH2M Hill/GLDD to cover the exposed edge of the 
geotextile with Type B stone or cut the unnecessary geotextile to provide natural look for the 
edge of the cover 



   
 CH2M Hill was conducting a survey of the armor stone cover. Stan told Grace that because 

GLDD will not be able to fill and level all the area north of No Dredge Zone, it is unlikely that 
he will get the survey map today. 

 Sharon Budney stopped by and gave the key of the field facility to Stan Kaczmarek. 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Stan Kaczmarek 
Grace Chen 
Sharon Budney 

de maximis 
CDM Smith 
CDM Smith 

 
Site Representative:  Grace Chen             Date: 27-April-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 28-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-28 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 50 ºF 65 ºF 

 
Wind Direction 5.8 mph NNW 4.6 mph variable 

 
Description of work performed by contr. this report period: 
• 1235-1630: GLDD used the Fuchs excavator bucket to apply armor stone to low spots north of the No 

Dredge Zone. 
 They were delayed in the morning because the alternator belt on the excavator needed to be 

repaired. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None  



   
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 28-April-2014 
 
Representative’s signature: 



 

Telebelt at RM 10.9 

The telebelt, which will be used for placement of the habitat layer, was observed at the southern 

edge of the capping area. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 29-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-29 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Light Rain 

 
Temperature 50 ºF 48 ºF 

 
Wind Direction 9.2 mph E 5.8 mph E 

 
Description of work performed by contr. this report period: 
• 0800-1530: GLDD used the Fuchs excavator bucket to apply armor stone to low spots north of the No 

Dredge Zone. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
 
• 1030: Spoke with John Rolfe about the outlook for finishing armor stone placement, having the survey 

approved, and beginning the habitat layer placement: 
 He mentioned that they hope to have the completed survey for the area north of the No Dredge 

Zone either Tuesday or Wednesday, and that the initial placement of sand could take place on 
Thursday. 

 He said that these plans could be affected by the weather; it would be difficult to place sand in 
the rain. 

 He said that the Fuchs excavator is required for both habitat layer placement (to load sand into 
the hopper) and the armor stone placement, therefore these activities cannot be performed 
simultaneously (i.e., they will not be able to place habitat layer north of the No Dredge Zone 
while filling low spots with armor stone south of the No Dredge Zone). 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 



   
 

• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Stan Kaczmarek 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 29-April-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 30-Apr-2014 

 
Report #: lpr_rm_10.9_Apr-30 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Light Rain Rain 

 
Temperature 45 ºF 46 ºF 

 
Wind Direction 8.1 mph ENE 15.0 mph E 

 
Description of work performed by contr. this report period: 
• 0800-1600: GLDD used the Fuchs excavator bucket to apply armor stone to low spots south of the No 

Dredge Zone. 
 The survey of armor stone thickness was completed north of the No Dredge Zone, and will be 

completed south of the No Dredge Zone tomorrow. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1100: Spoke with John Rolfe and Stan Kaczmarek at the CPG facility. They reported that they are 

hoping to receive the Area 1 (north of No Dredge Zone) survey by the end of the day, at which point it 
will be forwarded to EPA and CDM Smith. They hope to begin habitat layer placement tomorrow 
afternoon, though Friday may be more realistic. 
 

• 1300: The weekly progress conference call was held at the CPG facility in Rutherford. Items of note 
included the following: 

 It was reported yesterday that the Jackson Street Bridge is inoperable.  
 The habitat layer will be started once the Area 1 survey is completed and approved by EPA. 

 
• 1745: Received word from John Rolfe that the survey is complete north of the No Dredge Zone and 

will be complete south of the No Dredge Zone tomorrow. 
 



   
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Stan Kaczmarek 
Rachel Maddaluna 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 30-April-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 8-May-2014 

 
Report #: lpr_rm_10.9_May-08 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Light Rain Overcast 

 
Temperature 55 ºF 58 ºF 

 
Wind Direction Calm 3.5 mph E 

 
Description of work performed by contr. this report period: 
• 0930-1330: GLDD began placing the habitat layer at the southern edge of the RM 10.9 work area. 

 The telebelt was employed to deposit sand in radial passes, similar to the approach used during 
application of the active layer in Fall 2013. 

 Of the total area visited today, GLDD applied just one lift of sand over most of it. They applied 
a second lift of sand over a small area near the riverbank. CDM, GLDD, and CH2M Hill will 
visit the work area tomorrow at low tide, after 24 hours have elapsed, to observe the exposed 
habitat layer, to see the difference between one lift and two lifts of sand, and to determine, with 
input from EPA as needed, whether one or two lifts are required to sufficiently cover the armor 
stone. 

 If it is determined that two lifts are required, GLDD will revisit today’s work area and apply a 
second lift before proceeding upriver. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 0945: John Rolfe reported that Essex County has remained generally uncooperative and unforthcoming 

with updates regarding the Jackson St. Bridge, which is currently inoperable. 
 He expects that there is only enough sand to continue habitat layer placement through Saturday. 
 Essex County will not consider manually opening the bridge. 

 
Sampling and Analyses: 



   
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. The 
buoys did not report to the monitoring website today; this will be raised to de maximis and passed on 
to GLDD. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Rachel Maddaluna 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 8-May-2014 
 
Representative’s signature: 



 

Habitat Layer after One Lift 

The above photograph was taken after one pass of the telebelt. On the right there are two strips of 

sand sitting atop dry armor stone. On the left, the sand was placed in water (the tide subsequently 

went out) and settled more, which is why there is more visible armor stone. 



 

Habitat Layer Application 

Sand was applied in radial passes using the telebelt. 



 

Habitat Layer after One Lift 

The above photograph shows the southeast corner of the capping area after one pass of the 

telebelt. All visible areas will be examined tomorrow at low tide to assess whether one lift or two 

lifts of sand are required to sufficiently cover the armor stone. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 21-May-2014 

 
Report #: lpr_rm_10.9_May-21 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Overcast Overcast 

 
Temperature 68 ºF 77 ºF 

 
Wind Direction 3.5 mph N 8.1 mph SSW 

 
Description of work performed by contr. this report period: 
• 1140-1815: GLDD resumed placing the habitat layer south of the No Dredge Zone. 

 Work was delayed in the morning as the crew prepared the new excavator and replaced a 
missing O-ring. 

 Steady progress was made throughout the day with the exception of one pause from 1515-1555 
during which GPS issues with the Telebelt were corrected. 

 GLDD completed the second pass of sand in areas south of the No Dredge Zone where the first 
pass was completed prior to the breakdown of the original excavator. 

 Approximately one full scow of sand was placed today. An additional two full scows of sand 
are currently on site for the remaining work. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1000-1045: Mike Hoppe was on site to inspect the completed habitat layer along the shoreline and 

gave verbal approval of the completed work. 
• 1300-1330: Weekly status update call was held. 

 Safety moment: ladder safety 
 GLDD plans to complete habitat layer placement by this Saturday but will work Sunday if 

additional time is needed. 
 The new excavator bucket appears to be capable of meeting the expected sand placement rate 

of 1 barge per day. 



   
 GLDD planned to complete a demonstration layer today to show that they could achieve 

acceptable coverage by placing a single pass of sand at a lower speed. However, this 
demonstration layer was not completed today. 
 

Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Mike Hoppe 
Katie Puckett 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
EPA 
CDM Smith 

 
Site Representative:  Katie Puckett             Date: 21-May-2014 
 
Representative’s signature: 



Onsite Set Up 

11:13 – GLDD crew still preparing the new excavator and replacing a missing O-ring. 



Unloading Sand 

11:14 – GLDD unloading sand from the scow into the hopper. 



Habitat Layer Placement 

11:40 – Placement of habitat layer sand resumes south of the No Dredge Zone. This is the second 
pass in this area. 



Telebelt Repairs 

15:51 – Work stopped while GLDD crew addresses GPS issues with the Telebelt. 



Habitat Layer Placement 

17:31 – Placement of habitat layer sand continues south of the No Dredge Zone. This is the second 
pass in this area. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 22-May-2014 

 
Report #: lpr_rm_10.9_May-22 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Light drizzle Haze 

 
Temperature 64 ºF 67 ºF 

 
Wind Direction 6.9 mph ESE 10.4 mph SE 

 
Description of work performed by contr. this report period: 
• 0940-1820: GLDD continued placing the habitat layer south of the No Dredge Zone. 

 Progress was halted from 1000-1240 as the sand scows could not be moved during low tide. 
From 0940-1000, GLDD placed the sand that remained in the hopper from yesterday. At 1240, 
the empty scow was replaced with a full sand scow. 

 The excavator bucket was used to place water in the empty sand scow to wash out excess sand. 
 GLDD completed the second pass of sand in the area south of the No Dredge Zone where work 

stopped yesterday and the first pass of sand north of where work began yesterday (still south of 
the No Dredge Zone). 

 Due to delays at low tide, GLDD did not place a full scow of sand today. One full scow of sand 
remains on site for the remaining work in addition to the scow partially completed today. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1745: Rachel Maddaluna indicated that, per her conversation with Roy Weller, GLDD plans to begin 

work at 0600 tomorrow. Roy also verified that water was placed in the empty sand scow in order to 
rinse it out. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 



   
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Rachel Maddaluna 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Katie Puckett 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Katie Puckett             Date: 22-May-2014 
 
Representative’s signature: 



Cleaning Sand Scow 

10:04 – Excavator bucket used to clean out the empty sand scow by placing water in it. Habitat 
layer placement was stopped during this time as the sand scows could not be moved at low tide. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 23-May-2014 

 
Report #: lpr_rm_10.9_May-23 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: John Rolfe, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Mostly Cloudy Rain, Thunderstorm 

 
Temperature 63 ºF 64 ºF 

 
Wind Direction 3.5 mph variable calm 

 
Description of work performed by contr. this report period: 
• 0700-0840: GLDD fixed the excavator bucket.  Staging immediately south of the No Dredge Zone. 
• 0840-0920: GLDD placed sand.  The excavator picked out big rocks (the armor stone) from the scow.  

Work stopped, GLDD personnel went up the hopper to pick out armor stones dropped in the hopper by 
the excavator.  Then Roy called John and said that they need to fix the excavator.  

• 0920-1345: GLDD brought the hydraulic cylinder of the excavator back to the shop and fixed it. 
• 1345-1415: GLDD put the hydraulic cylinder back to the excavator and tested it to confirm it was 

working. 
• 1415-1740: GLDD resumed placing the habitat layer immediately south of the No Dredge Zone. 
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• None. 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. 
 
 



   
 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Roy Weller 
Grace Chen 

de maximis 
CH2M Hill 
CDM Smith 

 
Site Representative:  Grace Chen             Date: 23-May-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 24-May-2014 

 
Report #: lpr_rm_10.9_May-24 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: John Rolfe, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Mostly Cloudy Mostly Cloudy 

 
Temperature 59 ºF 68 ºF 

 
Wind Direction 9 mph NNE 7 mph Variable 

 
Description of work performed by contr. this report period: 
• 0730-0830: GLDD began placing the habitat layer at the southern portion of the RM 10.9 work area, 

immediately south of the No Dredge Zone. 
 The telebelt was employed to deposit sand in radial passes, similar to the approach used during 

application of the active layer in Fall 2013. 
 Two lifts of sand were placed until the excavator bucket cracked at 08:30. 

• 0830-0930: No habitat layer placement occurred while GLDD repaired the cracked excavator buckey 
by welding. 

• 0930-1200: GLDD resumed placing the habitat layer at the southern portion of the RM 10.9 work area, 
immediately south of the No Dredge Zone. 

 The telebelt was employed to deposit sand in radial passes. 
 Two lifts of sand were placed. 
 GLDD finished habitat layer placement in the area south of the No Dredge Zone at 12:00. 

• 1300-1400: GLDD repositioned the sand scow, and telebelt/excavator barge north of the No Dredge 
Zone. 

• 1430-1730: GLDD began placing the habitat layer at the northern portion of the RM 10.9 work area, 
immediately north of the No Dredge Zone. 

 The telebelt was employed to deposit sand in radial passes. 
 Two lifts of sand were placed. 

 



   
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 08305: John Rolfe reported that it is likely that no work will occur on Monday. 

 The last empty sand scow delivered to the sand loading marina has numerous holes, and in its 
current state cannot hold a full load of sand without listing or possibly sinking. 

 GLDD will have to repair the scow (by patch welding the holes) before it can be put back into 
service. There was no information on when GLDD intends to make the repairs. 

 GLDD currently has enough sand onsite to last through end of day Sunday, and it is not 
anticipated that another sand scow will be made available for Monday. 
 

Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. 
 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Amy Picunas 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Amy Picunas             Date: 24-May-2014 
 
Representative’s signature: 



 

May 24, 2014 1018: GLDD performing habitat layer installation, immediately south of the No Dredge Zone.    



 

May 24, 2014 1136: Habitat layer placed during low tide, immediately south of the No Dredge Zone (armor stone high spot in the background.    



 

May 24, 2014 1407: GLDD placing habitat layer placed during low tide, immediately north of the No Dredge Zone.    



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 25-May-2014 

 
Report #: lpr_rm_10.9_May-25 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: John Rolfe, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Clear Clear 

 
Temperature 61 ºF 83 ºF 

 
Wind Direction calm 6.9 mph N 

 
Description of work performed by contr. this report period: 
• 0730-1300:  GLDD placing sand layer immediately north of the No Dredge Zone. 
• 1200:  A kayak approached the work zone. GLDD warned him and Roy approached him from his boat, 

asked him to pass on the other side of the working area. Roy led him through.   
• 1300: GLDD repositioned the barges, using the GPS on the telebelt to position the barges.  The tide 

was too low for the barge to get close to the shore for complete coverage along the shore.  Roy called 
John and told him that they will come back to the area they cannot cover on Tuesday during high tide. 

• 1324-1400: GLDD place the habitat layer – sand.  
 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• John confirmed that GLDD will not work on Monday.  A scow of sand will be brought up on 

Wednesday morning. Placing the habitat layer is planned to be completed on Wednesday. 
 

Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. 
 
 



   
 
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
John Rolfe 
Roy Weller 
Grace Chen 

de maximis 
CH2M Hill 
CDM Smith 

 
Site Representative:  Grace Chen             Date: 25-May-2014 
 
Representative’s signature: 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 27-May-2014 

 
Report #: lpr_rm_10.9_May-27 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Partly Cloudy Partly Cloudy 

 
Temperature 76 ºF 88 ºF 

 
Wind Direction Calm 12.7 mph WSW 

 
Description of work performed by contr. this report period: 
• 0830-1630: GLDD continued placement of the habitat layer north of the No Dredge Zone 

 After some intermittent pauses in the morning, progress was steady throughout the rest of the 
day and GLDD finished near the Fire Department boat launch area. 

 Visible turbidity plumes were generated during habitat layer placement, however trigger levels 
were not met at any of the monitoring buoys. 

 The Weeks 84 scow was emptied in the morning and the Stymie scow was nearly empty by 
day’s end; a full scow will be transported to RM 10.9 tonight.  

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1630: Asked Rachel Maddaluna about the exposed armor stone near the shore at many locations. 

 She called John Rolfe, who confirmed that GLDD have no plans to cover this armor stone with 
sand. The exposed stone is outside of the dredging/capping area, and GLDD have only placed 
habitat layer to the “dredge line”. 
 

Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 

1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 



   
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Rachel Maddaluna 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 27-May-2014 
 
Representative’s signature: 



 

Habitat Layer Placement and Previously-Covered Area 

In the background of the above photograph, the telebelt is applying the first lift of sand to an area 

just south of the Fire Department boat launch. The foreground shows an area that was covered last 

week, including a strip of exposed armor stone outside the “dredge line”. Per John Rolfe, GLDD 

currently do not plan to cover these areas with sand. 



 

Habitat Layer Placement – Second Lift 

The telebelt is shown placing the second lift of sand over an area. The background, beyond the 

fresh sand, shows an area between first and second lifts. 



 

North of No Dredge Zone, Facing South 

Strip of armor stone (beyond the “dredge line”) at bottom-right of photograph and extending 

toward center of photograph. 



 

North of No Dredge Zone, Facing North 

 



 

Near Southern Edge of Capping Area, Facing North 

Abundance of extra armor stone (beyond the “dredge line”) shown. 



 

Near Southern Edge of Capping Area, Facing South 



 

South of No Dredge Zone, Facing North 



 

South of No Dredge Zone, Facing South 



 

Initial Habitat Layer Placement – May 9
th

, 2014 

The above photograph shows an area south of the No Dredge Zone during habitat layer placement 

earlier this month. See the following page for a photograph taken weeks later for comparison. 



 

Habitat Layer – May 27
th

, 2014 

This is the same location as on the previous page, after two lifts of sand were applied and over two 

weeks passed. The result is a generally uniform sand surface, with the exception of some residual 

armor stone outside the “dredge line”. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 28-May-2014 

 
Report #: lpr_rm_10.9_May-28 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Haze Overcast 

 
Temperature 60 ºF 62 ºF 

 
Wind Direction 8.1 mph NE 6.9 mph NE 

 
Description of work performed by contr. this report period: 
• 0830-1730: GLDD continued placement of the habitat layer north of the No Dredge Zone. 

 Progress was steady throughout the rest of the day and GLDD are expected to finish the habitat 
layer tomorrow (Thursday, May 29). 

 Visible turbidity plumes were generated during habitat layer placement, however trigger levels 
were not met at any of the monitoring buoys. 

 The Chubby scow was transported to RM 10.9 last night, and is expected to provide all the 
sand needed to finish the habitat layer.  

 GLDD were delayed in the afternoon when a spud cable broke; work paused from 1500 to 
1630. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1300: The Weekly Progress Update Conference Call was held:  

 Mike Hoppe (EPA) will visit the site at low tide tomorrow to inspect the habitat layer and 
verify that it is sufficient. 
 

Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 



   
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Rachel Maddaluna 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Mike Hoppe 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 28-May-2014 
 
Representative’s signature: 



 

Habitat Layer Placement 

GLDD placed sand north of the No Dredge Zone for approximately seven hours today. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 29-May-2014 

 
Report #: lpr_rm_10.9_May-29 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
4:00 PM 

 
Weather Partly Cloudy Mostly Cloudy 

 
Temperature 55 ºF 66 ºF 

 
Wind Direction 9.2 mph NE 6.9 mph S 

 
Description of work performed by contr. this report period: 
• 0730-1030: GLDD completed placement of the habitat layer. 

 They finished at the northern edge of the capping area. 
 

• 1105-1130: GLDD used the extra sand in the Chubby scow to cover the exposed stone at the Fire 
Department boat launch. 

 
• 1200-1500: GLDD performed various closeout tasks: 

 Grass seed was applied as needed at various locations in the park. 
 Pieces of rope, previously used to anchor the fabric panels at trees, were removed. 
 Exposed lengths of fabric were either cut or anchored with rocks to prevent flapping. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 
• 1530-1630: Mike Hoppe (EPA) visited to site to perform a final inspection at low tide:  

 The habitat layer was deemed satisfactory and M. Hoppe gave permission to demobilize. 
 

Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 are set up to collect turbidity readings continuously. Buoy 



   
1 is the southernmost buoy and Buoy 4 is the northernmost buoy. Buoy 5 is the mobile buoy. All buoys 
are reporting turbidity and pH to the monitoring website. 

 
  

 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 

 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Rachel Maddaluna 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Mike Hoppe 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
USEPA 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 29-May-2014 
 
Representative’s signature: 



 

Habitat Layer Placement 

GLDD completed placement of the habitat layer today, finishing at the northern edge of the 

capping area. 



 

Extra Sand Placement 

GLDD used the extra sand leftover in the Chubby scow at the Fire Department boat launch. 



 

Grass Seed 

GLDD raked and applied grass seed to park areas that were damaged during capping operations. 



   

 
 
 
 United States Environmental Protection Agency 

 
 
 DAILY INSPECTION REPORT 
 

 
Site Code #:  

 
Date: 30-May-2014 

 
Report #: lpr_rm_10.9_May-30 

 
Site Name: Lower Passaic River, River Mile 10.9 
Location: Lyndhurst, New Jersey 
CPG Project Manager: Stan Kaczmarek, de maximis 
EPA RPM: Stephanie Vaughn and Jennifer LaPoma 
Dredge Contractor: GLDD 
Site Phone & Fax: 
 

 
Newark Airport 

 
8:00 AM 

 
2:00 PM 

 
Weather Mostly Cloudy Mostly Cloudy 

 
Temperature 61 ºF 75 ºF 

 
Wind Direction Calm Calm 

 
Description of work performed by contr. this report period: 
• 0730-1000: GLDD performed various demobilization tasks. 

 The turbidity monitoring buoys were removed and the crew performed some maintenance work 
on the main excavator barge. 

 The telebelt was moved downriver last night. The empty Chubby scow and the main excavator 
barge will leave RM 10.9 tonight. This will be the last demobilization activity. 

 
Meetings/Discussions/Comments regarding visitors, contractor and/or engineer: 

 
Sampling and Analyses: 
• Riverside County Park: Real-time monitoring of particulates is suspended, as approved by EPA. 

 
• In-River Turbidity Monitoring: Buoys 1 – 5 were removed from the river as part of demobilization. 
 

  
 
Deviation from Monitoring 

Plan/Design 

 
Description & Reason 

None 
 
N/A 



   
 
Health & Safety: 
Level of protection: Normal. 
Is the level of protection in conformance with the approved Health & Safety Plan? Yes. 
List deviations: None 
Are atmospheric monitoring results acceptable? Yes. 
 
 

Site Visitors 
 

Representing 
Rachel Maddaluna 
Mike Holsinger 
Roy Weller 
Joe (QA) 
Benjamin Hammond 

de maximis 
CH2M Hill 
CH2M Hill 
CH2M Hill 
CDM Smith 

 
Site Representative:  Benjamin Hammond             Date: 30-May-2014 
 
Representative’s signature: 
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